
APOLLO 15

35-DAY CREW SCHEDULE DISTRIBUTION - MSC

i. CA S_YTON, D.K. 33. CG22 THOMAS, C. C.

2. CA NORTH, W.J. 34. CG22 DOERRE, C. L.

3. CA STAFFORD, T.P. 35. C_32 SCHULTZ, D. C.

* 4. CB SHEP_RD, A.B. 36. CG32 ELLIS, J. L_ JR.

* 5. CB SCOTT, D.R. 37. CG32 COVINGTON_ J_ H.

* 6. CB WORDEN, A.M. 38. CG32 SMITH, A. T. _

* 7. CB IRWIN, J.B. 39. CG32 MILLICAN, R. S.

* 8. CB _ GORDON, R.F. 40. CG33 ZEDEKAR_ R. G.

* 9. CB BRAND, V.D. 41. CG33 ROBERTS, J. H.

* lO. CB SCHMITT, H.H. 42. CG33 OLMSTFAD, J.

* ll_ CB BEINZE, K.G. 43. CG33 BLEVINS, R. '_

* 12. CB PARKER, R.A. 44. CG33 MONTGOMERY,:T.

* 13. CB MITCHELL,E.D. 45. CG33 K_BOSH,C.

* 14. CB ALLEN, J.P. 46. CG52 GARDNER, S. H.

* 15. CB FULLERTON, C.B. 47. CG52 PIPPERT, E. B. JR.

* 16. CB CASADE!, M.H. 48. CG54 GUILLORY, T. A.

* 17. CB CRDTCHFIELD, F. _ 49. DD5 HUMBERT, G. F.

* 18. CB FLOWERS, J.L. 50. DE3 RUSNAK, R.

19. CD GRIMM, D.F. 51. DE3 MOSELEY, E. C.

20. CD34 HAMMERSLY, V.C. JR. 52. EC9 NITSCH, E. J.

21. CD4 K_EL, H.A. 53. EH3 WISEMAN, D. G.

22. CD4 TAYLOR, J.A. 54. FC G_IFFIN, G. D.

* 23. CE WOODLING, C.H. 55. FC43 BATES, W. V. JR.

* 24. CE McCAFFERTY, R.D. 56. FC6 HONEYCUTT, J. F.

* 25. CE12 VAN BOCKEL, J.J. 57. FC6 PATNE, L. H.

* 26. CE12 WARD, T.M. 58. FM7 MAYFIELD, S. O.

* 27. CEI2 HANISCH,G.E. 59. FM.T3 COLLINS,M. A. JR. (2)

* 28. CEI2 BRZEZINSKI, M. S. (2) 60. PD PEACOCK, J. M.

* 29. CE12 KOHIZ_, R.C. 61. PE6 HICKS, R. D.

30. CG BILODFAU, J.W. 62. PF2 TAYLOR, W. H.

31. CG22 KAISER, T.H. 63. PG14 GOODMAN, J. R.

32. CG22 SAMOUCE, J.W. 64._ TN7 LOFGREN, G. E.

* HAND DELIVER



APOLLO 15

35-DAY CREW SCHEDD-LEDISTRIBUTION - (KSC)

i. CEK L. THOMPSON

2. CEK J. MITCHELL

3. CEK P. BAKER

4. CEK J. KOLNICK

5. CEK C. FLOYD

6. CEK W. STEELE

7. CEK C. RUDD

8. CEK F. SLAUGHTER

9. CEK P. BOWMAN

lO. CEK S. STONE

ll. CEK2 H. COLLINS

12. CEK2 T. LANE

13. CEK2 T. BROADWAY

14. CEK2 H. SEKAC

15 • CEKgA J. SMOTHERMON

16. CEKgA R. MALONE

17. CEK2A T. BURAS

18. CEK2A R. HORNE

19. CEK2A G. CHASE

20. CEK2A M. BOYETT

21. DDK-11 J. TEEGEN

22. DDK-11 P. HOPKINS

23. ECK-11 E. NITSCH

24. ECK-11 M. HORTON

25. HSD D.SCHA EWI Z
26. CG331 E. GUTHRIDGE



APOLLO 15

TWO-WEEK SUMMARY REPORT DISTRIBUTION

* i. CA SLAYTON_ D. K.
J

* 2. CA NORTH_ W. J.

3. CB SCOTT_ D. R.

4. CB WORDEN_ A. M.

5. CB IRWIN_ J. B.

6. CB GORDON_ R. F.

7. CB BRAND_ V. D.

8. CB SCHMITT_ H. H.

9. CB SHEPARD_ A. B.

* lO. CD _EIMM_ D. F.

ll. CE WOODLING, C. H.

12. CE McCAFFERTY _ R. D.

13. CE12 VAN BOCKEL_ J. J.

14. CEI2 BRZEZI S ,M.S.(2)

* 15. CEK THOMPSON_ L. E.

* 16. CG BILODEAU, J. W.

* MAIL



G 15cREwT ININGAs of April 15, 1970

VERIFIED :

M. S. B

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

CSM SYS BRIEF

Docking 2

ECS 2 i + 15

EPS 2 2 + 30 2 + 30 8 + 00
G&C 6

Prop & RCS 2

SECS 2 3 + 00

CO_I 1 6 + 00
CM SIMULATORS

CMS 190 34 + 30 76 + 15 103 + 50 3 + 05 134 + 40 123 + 55

CMPS - 6 + 30 6 + 45
DCPS 15 4 + O0
ME

SIM Brief i0

MPAD-Re-entry -

TESTS (KSC)
ALT Chbr 16'

Docking 4
Flt Readiness 8

Countdown Demo 8

CCFF 4

l_i SYS BRIEF

CO_fl_ 2

CES 5 24 + 00
ECS 2

EPS 2

Instrumentation 2

Radar 5 42 + 30
Prep & RCS 2

AGS 6 2 + 00 2 + O0 17 + 00LM SIMULATORS

LMS 370 28 + 35 49 + 20 9 + 35 7 + 35 45 + 15

LMPS 15 8 + 00 18 + 15 19 + 30
FMES

LLRF - 28 + 00 16 + 00
Sim Brief i0

l_I TESTS

ALT Chbr 16

Flt Readiness 8

CCFF 8

CFF 8



APOLLO 15 CREW TRAINING SUMMARY
As of April 15, 1970 -_

-m-

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 2 + 00
G&N Programs 20

Photography 4
EMU Brief 2

Lunar Toporeview 16
PROCEDURES

Checklist i0

Mission Tech. 40 9 + 00 9 + 00 9 + 00 5 + 00
Mission Rules 8

Flight Plan 25 6 + O0 6 + O0 6 + O0
ZERO G

Walkthroughs 6

WIF/Zero A/C 6 2 + 15

E_ C/O (off nom) 8

ress Training 8
iC Fire 1

Checks 8

Stowage
Planetarium

LLTV

Systems 8

Sim ii 7 + 30

C.O. 22 30 + 00
Prof. 22

Medical 8
LUNAR SURFACE

Briefings 65 24 + 00 22 + 00 27 + O0 3 + 00 5 + 00 18 + 00
Field Trips 75

Simulations 107 3 + 00 6 + 00
LUNAR SCIENCE i00

Totals 1321 152 + 35 124 + 30 251 + 55 15 + 40 160 + 00 329 + 25



" 4

APOLLO 15 CREW TRAINING SUMMARY
AS OF APRIL 15, 1970 _-_

DAY & DATE ACTIVITY

Wednesday CMS #3- Worden, Irwin, Brand, Schmitt
April 1

Thursday CMS _3 - Worden, Irwin, Schmitt
April 2

Friday PISS Strap Fitting - Irwin
April 3 Geology- Gordon, Schmitt

Training Schedule - Scott

Sunday INS _2- Brand, Schmitt
April 5

Monday LLTV- Scott

April 6 FEAT (Sirefit.) - Scott, Irwin, Gordon, Schm_
FMES- Scott, Irwin, Gordon, Schmitt

Tuesday FEAT- Scott, Irwin, Gordon, Schmitt

April 7 FMES - " " " "CMS _3 - Worden & Brand

Wednesday FEAT- Scott, Irwin, Gordon_ Schmitt
April 8 FMES - " " " "

CMS _3 - Worden_ Brand

Thursday CMS #3- Scott, Worden, Irwin, Gordon,
April 9 Brand, Schmitt

Zero "g" A/C - Worden

Friday CMS #3 - Wordem, Irwin_ Gordon, Schmitt
April i0 Apollo 13 support - Brand

Saturday Apollo 13 launch - All
April ll

Monday LLTVS - Scott

April 13 Mission Planning with Program Mgr/ - Scott,
Irwin

CMS _3 - Worden
LMS _2 - Gordon, Schmitt
Apollo 13 support - Brand



DAY & DATE ACTIVITY

Tuesday Apol!o 13 mission - Scott, Brand
April 14 CMS #3 - Worden

IMS _2 - Gordon, Irwin
Suit Fit @ ILC - Schmitt

Wednesday Apollo 13 mission - Scott, Worden, Irwin,
April 15 Brand

IMS _2 - Gordon_ Schmitt



APOLLO 15 CREW TRAINING SUMMARY

G Br_ _ As °f_ April 30' 1970
M.S. nski

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

CSM SYS BRIEF

Docking 2

ECS 2 2 + 30 2 + 30 i + 15

EPS 2 2 + 30 2 + 30 8 + 00
G&C 6

Prop & RCS 2 2 + 00 3 + 30

SECS 2 3 + 00

COMM i 6 + 00
CM SIMULATORS

CMS 190 34 + 30 82 + i0 103 + 50 i0 + 20 156 + 05 131 + i0
CMPS - 9 + 45 ii + 15

DCPS 15 5 + 50

ME - 2 + 00 16 + 30 5 + 00
SIM Brief i0

MPAD-Re-entry -
CSM TESTS (KSC)

ALT Chbr 16

f Docking 4
Flt Readiness 8

Countdown Demo 8

CCFF 4
LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 00

CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + 00 4 + 00 4 + 00

EPS 2 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prep & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00

AGS 6 6 + 00 6 + 00 4 + 00 21 + 00
LM SIMULATORS

LMS 370 37 + 55 55 + 50 12 + 30 7 + 35 52 + i0

LMPS 15 8 + 00 22 + 15 23 + 30

FMES - 3 + 00 6 + 30 1 + 30 i0 + 00

LLRF - 28 + O0 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16

Flt Readiness 8

CCFF 8

Alsep CFF 8



APOLLO 15 CREW TRAINING SUMMARY

As of April 30, 1970 _ _'_ _,_, _,.. _ ,_

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

LV Brief 8 2 + 00
G&N Programs 20

Photography 4
EMU Brief 2

Lunar Toporeview 16
PROCEDURES

Checklist i0

Mission Tech. 40 9 + 00 12 + 00 9 + 00 5 + 00
Mission Rules 8

Flight Plan 25 6 + 00 6 + 00 6 + 00
ZERO G

Walkthroughs 6

WIF/Zero A/C 6 2 + 15

EMU C/O (off nom) 8

Egress Training 8
S/C Fire i

Bench Checks 8

Stowage
Planetarium

Systems 8.
Sim Ii 7 + 30

C.O. 22 42 + 00

Prof. 22

Medical 8
LUNAR SURFACE

Briefings 65 27 + 00 25 + 00 30 + 00 i0 + 00 8 + 00 25 + 00
Field Trips 75

Simulations 107 4 + 30 9 + 30 I + 30
LUNAR SCIENCE i00

Totals 1321 213 + 25 160 + 40 305 + 25 65 + 50 201 + 45 394 + 35



APOLLO 15 CREW TRAINING SUMMARY
AS OF APRIL 30_ 1970

DAY & DATE ACTIVITY

Thursday MET Stowage Review- Scott_ Irwin_ Gordon
April 16 CM Rescue & Solo Book Review - Worden

MET Suited in Centrifuge - Irwin
I_S #2 - Schmitt
Apollo 13 Mission - Brand

Friday Apollo 13 Recovery- All
April 17 LLTV ( 1 flight) - Scott

Geology Brief - Gordon & Schmitt

Monday LLTV- ( i flight) - Scott
April 20 Suit Fit @ ILC - Worden

IMPS - Irwin & Schmitt
CMPS - Brand

LLTV Seat CG @ Weber_ Calif. - Gordon

Tuesday LLTV ( 4 flights) - Scott
April 21 EVA Procedures - Scott_ Worden & Irwin

Geology Brief - Gordon_ Brand & Schmitt
Wednesday Apollo 13 follow-on crew debrief - All
April 22

Thursday LMS _l - Scott_ Irwin
April 23 CMS #l - Gordon_ Brand_ Schmitt

CMI°S- Worden

Friday IMS _i - Scott, Irwin, Gordon_ Schmitt
April 24 CMS #l -Scott, Brand

Geology Brief - Gordon_ Schmitt
Suit Fit @ ILC - Irwin

Monday LM Systems Briefings @ GAC - Scott_ Irwin_
April 27 Gordon_ Schmitt

CM/SPS Brief - Worden_ Brand
DCPS - Brand

Tuesday I_MSystems Briefings @ GAC - Scott_ Irwin
April 28 Gordon_ Schmitt

PAO @ GAC - Worden & Brand

Wednesday I/4Systems Briefings @ GAC - Scott_ Irwin_
April 29 Gordon_ Schmitt

r CMB _i - Worden_ Brand
Thursday IM Sys. Brief. @ GAC- Scott_ Irwin, GordonAprfl 30

Brief_._ e .,,-,..._.,_ ,e_. _ _,_Schmitt__,_. '_'_ - Worden, BrandfOR'_'_"_'_" _'_ _i - Worden. _._



APOLLO 15 CREW TRAINING SUMMARY

As of May 15, 1970

• M.s.  gr  insk'O

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

CSM SYS BRIEF

Docking 2

ECS 2 2 + 30 2 + 30 I + 15

EPS 2 2 + 30 2 + 30 8 + 00

G&C 6 3 + O0 3 + 00

Prop & RCS 2 2 + 00 3 + 30

SECS 2 3 + 00

COMM i 6 + 00
CM SIMULATORS

CMS 190 34 + 30 94 + 25 103 + 50 i0 + 20 179 + 40 131 + i0

CMPS - 9 + 45 ii + 15

DCPS 15 i + 50 7 + i0

ME - 2 + 00 16 + 30 5 + 00
SIM Brief i0

_AD-Re-entry - 2 + 30 2 + 30
CSM TESTS (KSC)

f ALT Chbr 16
Docking o4
Flt Readiness 8

Countdown Demo 8

CCFF 4
LM SYS BRIEF

COMM 2 2 + 00 2 + O0 2 + O0 2 + 00

CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + 00 4 + O0 4 + O0

EPS 2 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 2 2 + 00 2 + O0 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prep & RCS 2 4 + 00 4 + 00 4 + O0 4 + 00

AGS 6 6 + O0 6 + 00 21 + 00
LM SIMULATORS

LMS 370 45 + 05 64 + 30 21 + 00 7 + 35 60 + 40

LMPS 15 8 + 00 22 + 15 23 + 30
FMES - 3 + O0 6 + 30 i + 30 i0 + O0

LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16

Flt Readiness 8

CCFF 8

Alsep CFF 8



--2--

APOLLO 15 CREW TRAINING SUMMARYAs of May 15, 1970

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmit t
PLANNED

HOURS

LV Brief 8 2 + 00

G&N Programs 20

Photography 4
EMU Brief 2

Lunar Toporeview 16
PROCEDURES

Checklist i0

Mission Tech. 40 9 + O0 14 + O0 9 + O0 2 + O0 5 + 00
Mission Rules 8

Flight Plan 25 6 + 00 6 + 00 6 + 00
ZERO G

Walkthroughs 6
WIF/Zero A/C 6 2 + 15

EMU C/O (off nom) 8

Egress Training 8
S/C Fire 1

Bench Checks 8

e - 3+ 00

LLTV
Sys tems 8
Sim ii 7 + 30

C.O. 22 42 + 00

Prof. 22

Medical 8

LUNAR SURFACE

Briefings 65 27 + 00 25 + 00 30 + 00 i0 + 00 8 + 00 25 + 00

Field Trips 75 60 + 00 60 + 00 60 + 00 60 + 00

Simulations 107 4 + 30 9 + 30 1 + 30

LUNAR SCIENCE i00 6 + 00 22 + O0 6 + 00 6 + 00 22 + 00 6 + 00

Totals 1321 286 + 35 207 + 15 380 + 05 136 + 20 256 + i0 469 + 05



APOLLO 15 CREW TRAINING SUMMARYAS OF MAY 15, 1970

DAY & DATE ACTIVITIES

Friday LM/AGS Briefing @ GAC - Scott, Irwin, Schmitt
May i CMS #i - Worden, Brand

CM Stowage Review- Worden
PAO- Gordon

Monday IMS #i - Scott, Irwin, Gordon_ Schmiit
May 4 CMS #i - Worden, Brand

Entry Briefing - Worden
C_M/G&N Brief - Brand

Tuesday _ _i- Scott, Irwin, Gordon, Schmitt
May 5 CMS #i - Worden, Brand

Entry Brief - Brand

__ CSM/G&N Brief - Worden

Wednesday ;_ Field Geology, Chocolate Mtns. Calif. -
May 6 --- Scott, Irwin, Gordon, Schmitt

CMS _i - Worden, Brand
DCPS - Worden

Thursday _,_.,Field Geology, Chocolate Mtns, Calif -
May 7 Scott, Irwin, Gordon_ Schmitt

CMS _i - Brand
Flight Physical - Brand

Friday Field Geology- Scott_ Irwin_ Gordon, Schmitt
May 8 Entry Simulator (FOD) - Worden, Brand

Monday & Tuesday Field Geology (Calif) - Scott, Irwin_ Gordon,
May ll-T2 /" Schmitt

Orbital Geology_ Menlo Park - Worden, Brand

Wednesday ._ Field Geology (Calif) - Scott_ Irwin, Gordon
May 13 .... Schmitt

CSM @ NR - Worden_ Brand

Thursday LMS #i - Scott_ Irwin_ Gordon , Schmitt
May 14 CMS _i - Worden, Brand

Friday Planetology - All
May 15



O APOLLO 15 CREW TRAINING SUMMARY

As of May 31, 1970

VERIFIED: _? ._ r_
M.S. zinski

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

PLANNED

HOURS

CSM SYS BRIEF

Docking 2

ECS 2 2 + 30 2 + 30 1 + 15

EPS 2 2 + 30 2 + 30 8 + 00
G&C 6 3 + 00 3 + 00

Prop & RCS 2 4 + 00 3 + 30

SECS 2 3 + 00

CO_ 1 6 + O0
CM SIMULATORS

CMS 190 36 + 15 121 + 55 107 + 35 ii + 50 191 + i0 135 + 40
CMPS - Ii + 15 14 + 15

DCPS 15 1 + 50 9 + i0

ME - 2 . 00 16 + 30 5 + 00
;IM Brief i0

_D-Re-entry - 4 + 00 5 + 00

(KSC)
ALT Chbr 16

Docking 4
Flt Readiness 8

Countdown Demo 8

CCFF 4

LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + O0

CES 5 5 + 00 5 + O0 5 + 00 29 + O0
ECS 2 4 + 00 4 + 00 4 + 00 4 + 00

EPS 2 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prep & RCS 2 4 + 00 4 + 00 4 + O0 4 + 00
AGS 6 6 + 00 6 + 00 21 + 00

LM SIMULATORS

LMS 370 63 + 40 84 + 20 30 + 05 7 + 35 83 + 20
LMPS 15 8 + 00 30 + 15 25 + 30

FMES - 3 + O0 6 + 30 i + 30 i0 + 00

LLRF - 28 + O0 16 + 00
Sim Brief i0

LMTESTS

ALT Chbr 16

Flt Readiness 8

_FF 8

CFF 8



O APOLLO 15 CREW TRAINING SU_RY

As of May 31, 1970

-- 2 --

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 2 + 00
G&N Programs 20

Photography 4 2 + 00 2 + O0 2 + O0 2 + 00
E_ Brief 2

Lunar Toporeview 18
PROCEDURES

Checklist i0

Mission Tech. 40 9 + 00 14 + 00 9 + 00 2 + 00 5 + 00
Mission Rules 8

Flight Plan 25 6 + 00 6 + 00 6 + O0
ZERO G

Walkthroughs i0

WIF/Zero A/C i0 2 + 15

EMU C/O (off nom) 8

Jess Training 8
Fire 1

Checks 8

Stowage - 3 + 00
Planetarium

LLTV

Systems 8

Sim ii 7 + 30

C.O. 22 42 + 00
Prof. 22

Medical 8

LUNAR SCIENCE

Briefings 105 33 + 00 47 + 00 36 + 00 16 + O0 30 + 00 31 + 00

Field Trips 96 60 + 00 60 + 00 60 + 00 60 + 00

Simulations 140 7 + 30 13 + 30 4 + 30 4 + 00

Totals 1325 311 + 55 241 + 45 417 + 40 149 + 55 275 + i0 504 + 15



D"

O APOLLO 15 CREW- TRAINING SU_'_IARY

AS OF MAY 31_-1970

DAY & DATE ACTIVITY

Monday CMS _i -"All

May 18 I_S _i - Scott_ Irwin_ Gordon_ Schmitt
CMI_S - Brand

Tuesday Team Meeting - All
May 19 CMS _i - Worden, Brand

LY_ _-i- Scott_ I_,_in_Gordon_ Schmitt

_._VA with MET on Rockpile - Scott_ Irwin,
Gordon_ Sc_mitt

Wednesday LY$ _i - Scott_ Irwin_ Schmitt
May 20 C_ _i - Worden_ Brand

CMPS - Worden
DCPS- Brand

Thursday Suit fit @ IKC - Scott

May 21 Simula±or Evaluator (C_ _2) - Worden

IAI°S- l_in
S-Band Anienna Deplo_nenl - Irwin_ Schmitt

Friday Entry Simulator - (FOD) - Worden_ Brand
May 22 LYm°S- Schmitt

Monday Photo Briefing - Scoit_ Worden_ Irwin_ Schmiii
MAy 25 CMS/SCS Briefing - Worden

Tuesday L_S #i - Scott_ !_,Tin_Gordon_ Schmitt
May 26 CMS #i - Worden

Wednesday LMS #i - Scott_ Irwin_ Schmitt
May 27 CMS _l - Worden

Suit Fit @ iLC - Gordon
IMPS - Irwin

Thursday LMS _i - Scott_ Ir_in_ Schmitt
May 28 CMS _i - Worden

Friday Holiday - All
May29



I

APOLLO 15 CREW TRAINING SU_ARY

As of June 15, 1970

,Aii
M. S. _ezins_

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00

ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + O0 4 + 45

EPS 2 4 + 00 6 + 30 6 + 30 4 + 00 4 + O0 12 + O0

G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 9 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 i0 + 15 4 + 00

SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00

COMM i 3 + 30 3 + 30 3 + 30 3 + 30 6 + 00 9 + 30
CM SIMULATORS

CMS 190 36 + 15 126 + 25 107 + 35 ii + 50 201 + 40 131 + i0
' C_S - Ii + 15 14 + 15

DCPS 15 i + 50 9 + i0

ME - 2 + 00 16 + 30 5 + 00
SIM Brief i0

__ntry - 4 + 00 5 + 00
TESTS (KSC)

ALT Chbr 16

Docking 4
Flt Readiness 8

Countdown Demo 8

CCFF 4

LM SYS BRIEF

CO_i 2 2 + 00 2 + 00 2 + 00 2 + 00

CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + 00 4 + 00 4 + 00

EPS 2 4 + 00 4 + 00 4 + 00 4 + 00

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00

AGS 6 6 + 00 6 + 00 21 + 00
LM SI_fULATORS

LMS 370 65 + 40 87 + 00 33 + 20 7 + 35 86 + 45

LMPS 15 8 + 00 38 + 15 29 + 30
FMES - 3 + 00 6 + 30 1 + 30 i0 + 00

LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16
Flt Readiness 8

:CFF 8

CFF 8



APOLLO 15 CREW TRAINING SU_flVUIRy

As of June 15, 1970

-- 2 --

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

ttOURS

LV Brief 8 2 + 00
G&N Programs 20

Photography 4 2 + O0 3 + 00 2 + O0 2 + 00
EMU Brief _ 2
Lunar Topo Review 18
PROCEDURES _

Checklist i0

Mission Tech. 40 9 + 00 14 + 00 9 + 00 2 + 00 5 + 00
Mission Rules 8

Flight Plan 25 6 + 00 6 + 00 6 + 00
ZERO G

Walkthroughs i0

WIF/Zero A/C i0 2 + 15
C/O (off nom) 8

ress Training 8
Fire 1

ch Checks 8

Stowage - 3 + 00
Planetarium

LLTV

Systems 8

Sire ii 7 + 30
C.O. 22 42 + 00
Prof. 22

Medical 8
LUNAR SCIENCE

Briefings 105 34 + 00 47 + 00 37 + 00 16 + 00 30 + 00 31 + 00

Field Trips 96 81 + 00 16 + 00 81 + 00 81 + 00 16 + 00 81 + 00
Simulations 140 7 + 30 13 + 30 4 + 30 4 + 00

Totals 1325 363 + 25 295 + 30 477 + 50 201 + 40 334 + 25 555 + 40



!

APOLLO 15 CREWTRAINING SUMMARY

AS OF JUNE 15, 1970

DAY & DATE ACTIVITY

Monday Crew meeting - All
June 1 LMS _i- Gordon, Schmitt

CMS _i - Brand

Geology field trip briefing - Scott, Irwin
SM/SCS briefing - Worden

CSM/Comm briefing - Brand
IMPS - Irwin

Tuesday LMS _i- Scott_ Irwin, Gordon, Schmitt
June 2 CMS #i - Worden, Brand_ Schmitt

CSM/SPS briefing - Worden_ Brand

Wednesday _Geology field trip (California) - Scott, Irwin
June 3 Gordon, Schmitt

CMS #i - Worden_ Brand

Thursday & Friday Geology field trip (Flagstaff)June 4 & 5 JAll

Monday thru Friday CSM systems briefings at NR
June 8 thru June 12 All

Monday IMPS - Irwin, Schmitt
June 15 Suit fit at ILC - Brand



 OLLO15OREWT ININO
As of July 15, 1970

M. S. Brz,zit ski

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 _ 2 + 00

ECS 2 3 + 30 6 + 00 _3 + 30 3 + 30 6 + O0 4 + 45

EPS 2 4 + 00 6 + 30 6 + 30 4 + 00 4 + 00 12 + 00

G&C 6 6 + 30 9 + 30 6 . 30 6 + 30 9 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + O0 4 + 00 i0 + 15 4 + 00

SECS 2 4 + 00 4 + O0 4 + O0 4 + 00 4 + 00 7 + 00

COMM 1 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 9 + 30
CM SIMULATORS

CMS 190 44 + 00 145 + 25 117 + 50 18 + 20 272 + 25 151 + i0

CMPS - ii + 15 20 + 15

DCPS 15 1 + 50 i0 + 40

ME - 2 + 00 16 + 30 5 + 00
SIM Brief i0

MPAD-Re-entry - 4 + 00 5 + 00
:SM TESTS (KSC)

Chbr 16

ock_ng 4
Readiness 8

Countdown Demo 8
CCFF 4

LM SYS BRIEF

COMM 2 2 + O0 2 + O0 2 + 00 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + 00 4 + 00 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + O0 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prep & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00

AGS 6 6 + 00 6 + 00 21 + 00
LM SIMULATORS

LMS 370 93 + 05 119 . 30 59 + 05 ii + 35 137 + 45

LMPS 15 8 + 00 45 + 15 1 + 00 35 + 30

FMES - 3 + O0 6 + 30 1 + 30 i0 + 00

LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16
Flt Readiness 8

CCFF 8

Alsep CFF 8



APOLLO 15 CREW TRAINING SUMMARY

As of July 15, 1970

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + 30
G&N Programs 20

Photography 4 2 + 00 3 + 00 2 + 00 2 + 00
EMU Brief 2 2 + 00 2 + 00
Lunar Topo review 18
PROCEDURES

Checklist i0

Mission Tech. 40 9 + 00 14 + 00 9 + 00 2 + 00 5 + 00
Mission Rules 8

Flight Plan 25 9 + 00 9 + 00 9 + 00 3 + 00 3 + 00 3 + 00
ZERO G

Walkthroughs i0 2 + 00 2 + O0
WIF/Zero A/C i0 2 + 15

EMU C/O (off nom) 8

Egress Training 8
S/C Fire 1

ench Checks 8

:owage - 3 + 00
:heter_ Iml

Systems 8

Sim ii 8 + 30

C.O. 22 44 + 00

Prof. 22

Medical 8

LUNAR SCIENCE

Briefings 105 45 4- 30 56 + O0 46 + 30 22 + 00 35 + O0 40 + 30

Field Trips 96 89 + 00 24 + 00 89 + 00 89 + 00 24 + 00 89 + 00

Simulations 140 7 + 30 13 + 30 4 + 30 4 + O0

Totals 1325 426 + 05 339 + O0 550 + 05 247 + 55 439 + i0 654 + 50



Apollo 15 Crew Training Summary
As of July 15, 1970

Day and Date Activit_
Tuesday LMS #i - Scott, Irwin, Gordon & Schmitt
June 16 CMS _i - Worden, Irwin, Gordon, Brand, Schmitt

Contingency EVA - Worden

Wednesday LMS _i - Scott, Irwin, Gordon & Schmitt
June 17 CMS _i _ Brand, Gordon & Schmitt

Orbital geology - Scott & Worden

_hursday INS _i - Scott_ Irwin, Gordon & Schmitt
June 18 CMS _i - Worden & Brand

CMPS - Brand
LMPS - Gordon & Schmitt

Friday LLTVS - Scott

June 19 Contingency L_A - Brand
LMPS - Scl_nitt

Monday LLTV - Scott

June 22 LMPS - Irwin

CMPS - Brand

Tuesday LMS _i - Scott & Irwin
June 23 CMS _i - Worden & Brand

Wednesday ImMS_i - Scott, Irwin & Schmitt
June 24 CMS #i - Brand & Schmitt

Simulator Evaluator - Worden

Thursday CMS _i - Scott, Irwin, Brand & Schmitt
June 25 Simulator Evaluator - Worden

Sciesmic experiment briefing - Scott,
Irwin & Schmitt

Friday Geology documentation - Scott, Irwin, Schmitt
June 26 Simulator Evaluator - Brand

Monday CMS _i - Scott, Worden, Gordon, Brand, Schmitt
June 29 LMS _i - Scott, Gordon & Schmitt

Pilots meeting - All
CMPS - Brand



2
Day and Date Activity

Tuesday CMS #i - Brand
June 30 LMS #i - Schmitt

LM/Comm briefing - Schmitt

Wednesday CMS _i - Brand
July i LMS _i - Schmitt "

LM/ECS briefing - Schmitt
LM/EPS briefing - Schmitt

Thursday No Training Scheduled
July 2

Friday Holiday
July 3

Monday CMS_I - Scott, Worden, Irwin & Brand
July 6 LMS _i - Schmitt

DCPS - Brand

Tuesday LMS _l - Gordon & Schmitt

July 7 CMS _i - Brand

CSM/Commbriefing - Worden

Wednesday Flight data file meeting - All
July 8 Orbital geology - All

Thursday Orbital geology - All

July 9 _Lunar sample documentation - Scott, Irwin,
Gordon & ScNmitt

Friday LMS _i - Scott, Irwin & Schmitt
July i0 CMS #i - Worden & Brand

Suit fit @ lid - Gordon

CSM/SCS - TVC briefing - Brand

Monday LMS _i - Scott, Irwin, Gordon & Schmitt
July 13 CMS _i - Worden & Brand

EMU exercise - Scott & Irwin

Tuesday LMS #l, Scott, Irwin, Gordon, & Schmitt
July 14 CMS_I, Gordon, Brand & Schmitt

Physical examination - Schmitt

Wednesday Sield geology at Flagstaff - All
July 15 /



1 APOLLO 15 CREW TRAINING SUMMARYAs of July 31, 1970

VERIFIED : ....

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00

ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45

EPS 2 4 + 00 6 + 30 6 + 30 4 + 00 4 + 00 12 + 00

G&C 6 6 + 30 9 + 30 6 + 310 6 + 30 9 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 010 4 + 00 i0 + 15 4 + 00

SECS 2 4 + 00 4 + 00 4 + 0D" 4 + 00 4 + 00 7 + 00

COMM 1 3 + 30 6 + 00 3 + iI 3 + 30 6 + 00 9 + 30

CM SIMULATORS

CMS 190 44 + 00 155 + 55 117 + 22 + 20 295 + 25 155 + i0

CMPS - 12 + 55 27 + 15

DCPS 15 1 + 50 12 + 25

ME " - 2 + 00 16 + 30 5 + 00
SIM Brief i0

MPAD-Re-entry - 6 + 00 5 + 00

CSM TESTS (KSC)

ALT Chbr 16
Docking 4
Flt Readiness 8

Countdown Demo 8

CCFF 4

LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + O0 4 + 00 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prep & RCS 2 4 + 00 4 + O0 4 + O0 4 + 00

AGS 6 6 + 00 6 + 00 21 + 00
LM SIMULATORS

LMS 370 104 + 05 133 + 35 77 + 25 ii + 35 154 + 20

LMPS 15 8 + 00 50 + 45 2 + 45 43 + 00

FMES - 3 + 00 6 + 30 1 + 30 i0 + O0
LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16

Flt Readiness 8

CCFF 8

Alsep CFF 8



APOLLO 15 CREW TRAINING SUMMARYAs of July 31, 1970

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANN ED

HOURS

LV Brief 8 4 + 30

G&N Programs 20

Photography 4 2 + 00 3 + O0 2 + 00 2 + 00

EMU Brief 2 2 + 00 2 + 00

Lunar Toporeview 18

PROCEDURE S Ii

Checklist i0

Mission Tech. 40 9 + 00 14 + 00 9 + 2 + 00 5 + 00
Mission Rules 8

Flight Plan 25 9 + O0 9 + 00 9 + 3 + O0 3 + O0 3 + 00
ZERO G i

Walkthroughs i0 2 + 00 2 + 00
WIF/Zero A/C i0 2 + 15

EMU C/O (off nom) 8

Egress Training 8
S/C Fire i

Bench Checks 8

e - 3+ 00
Plane tarium

LLTV

Systems 8
Sim ii 8 + 30

C.O. 22 44 + 00

Prof. 22
Medical 8

LUNAR SCIENCE

Briefings 105 47 + 30 58 + 00 48 + 30 24 + 00 37 + 00 42 + 30

Field Trips 96 109 + 00 44 + 00 108 + O0 109 + 00 44 + 00 109 + O0

Simulations 140 7 + 30 13 + 30 4 + 30 4 + 00

Totals 1325 459 + 05 375 + i0 591 + 40 298 + 00 490 + 55 704 + 55



APOLLO 15 CREW TRAININGSUMMARY
AS OF JULY 31, 1970

Day and Date Activity

Thursday & Friday Geology field trip (Flagstaff_ Ariz. ) - All
July 16 & 17 t//

Monday IMS_l- Scott, Irwin, Go_don, & Schmitt
July 20 CMS#l - Gordon, Schmitt, Brand

CMPS - Worden

Tuesday CCB at NR, California - Scott & Worden
July 21 LMS_l - Gordon & S_hmitt

CMS#I- Brand I
CMPS - Brand |

LMPS - Irwin | .

Wednesday LMS_I 'Scott& Irwin
July 22 CMB_I- Worden

/_Geology field trip (Medicine Hat, Canada) - All

I JulyThUrsdaY23 ,,_e°l°gy field trip (Medicine Hat, Canada) - All
Friday Administration - All
july24

Monday LMS_I - Scott, Irwin, Gordon, & Sc_nuitt
July 27 CMS#I - Worden & Brand

LMPS - Gordon & Schmitt
CMPS - Brand

Tuesday IMS#I - Scott, Irwin, Gordon & Schmitt
July 28 CMS#I - Worden & Brand

- Schmitt
Glove mold - Irwin

Wednesday Orbital Geology - All
July 29 FOD entry simulator - Worden

LMS_I - Gordon & Schmitt
CMS/_l- Brand

Thursday Rendezvous & Braking briefing - Worden & Brand
July 30 Glove mold - Worden & Schmitt

LMPS - Irwin
PAO- Gordon

Friday DCPS - Brand
July 31 PAO - Gordon



APOLLO 15 CREW TRAINING SUMMARY

As of August 31, 1970

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + O0 2 + O0 2 + O0 2 + 00 2 + O0
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45

EPS 2 4 + 00 6 + 30 6 + 30 4 + O0 4 + 00 12 + 00

G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 12 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + O0 I0 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00

COMM I 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 9 + 30

CM SIMULATORS

CMS 190 44 + 00 173 + 25 117 + 50 22 + 20 321 + 25 155 + I0

CMPS - 20 + 55 42 + 00

DCPS 15 i + 50 12 + 25

ME - 2 + O0 16 + 30 5 + 00

SIM Brief i0

mBPAD-Re-entry - 6 + 00 5 + O0

TESTS (KSC)
T Chbr 16

Docking 4
Flt Readiness 8

Countdown Demo 8

CCFF 4
LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES 5 5 + 00 5 + 00 5 + O0 29 + O0

ECS 2 4 + 00 4 + 00 4 + 00 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + O0 2 + 00

Radar 5 5 + 00 5 + O0 5 + 00 47 + 30

Prep & RCS 2 4 + 00 4 + O0 4 + 00 4 + 00
AGS 6 6 + 00 6 + 00 0 + 35 21 + 15

LM SIMULATORS

LMS 370 122 + i0 162 + 05 89 + 25 ii + 35 172 + 05

LMPS 15 8 + O0 50 + 45 2 + 45 43 + O0

FMES - 3 + 00 6 + 30 I + 30 I0 + 00

LLRF - 28 + 00 16 + O0

Sim Brief I0

LM TESTS

ALT Chbr 16

Fit Readiness 8

CFF 8
isep CFF 8



APOLLO 15 CREW TRAINING SUMMARY

As of August 31, 1970

-m-

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

PLANNED

HOURS

LV Brief 8 4 + 30

G&N Programs 20 i + 00 14 + 00 i + 00 i + O0 6 + 00 i + 00

Photography 4 2 + 00 3 + 00 2 + 00 2 + 00
EF_ Brief 2 2 + 00 2 + 00

Lunar Toporeview 18
PROCEDURES

Checklist i0

Mission Tech. 40 13 + 00 20 + 00 13 + 00 6 + O0 9 + 00

Mission Rules 8

Flight Plan 25 13 + 00 ii + 00 ii + 00 5 + 00 5 + 00 5 + 00
ZERO G

Walkthroughs i0 2 + 00 2 + 00 2 + 00 2 + 00 1 + 00
WIF/Zero A/C I0 2 + 15

_ C/O (off nom) 8

E_ress Training 8
H Fire 1

_Ir--_hChecks 8
_owage - 5 + 00
Planetarium

LLTV

Systems 8 i + 15
Sim ii 8 + 30 2 + 15

C.O. 22 44 + 00 0 + 15

Prof. 22

Medical 8

LUNAR SCIENCE

Briefings 105 56 + 00 66 + 30 58 + 00 32 + 30 43 + 30 51 + 00

Field Trips 96 133 + 00 44 + 00 133 + 00 133 + 00 44 + 00 133 + 00
Simulations 140 7 + 30 13 + 30 4 + 30 4 + 00

Totals 1325 520 + 40 433 + i0 662 + 40 349 + 50 553 + i0 763 + 25



Apollo 15 Crew Training Summary

Day and Date Activity

Monday Pilots mtg - All
August 17 LMS #i - Scott, Irwin & Gordon

CMS #l - Brand
CMPS - Worden

Rover mockup (Suited) - Scott & Irwin
Helicopter flying - Gordon
Leave - Schmitt

Tuesday Geology briefing (El Baz)- All
August 18 Option 5 review for Apollo 14 - Scott

Worden & Irwin
CMPS - Brand

Helicopter flying - Gordon
Leave - Schmitt

Wednesday LMS_l - Scott & Irwin

August 19 SIMBAY briefing - Scott, Worden, Irwin &
Brand

Helicopter flying - Gordon
Leave - Schmitt

Thursday LMS #l - Scott, Irwin & Gordon
August 20 CMS _l - Worden & Brand

A7LB suit fit - Scott
Landing site briefing - Scott
CMPS - Brand

Helicopter flying - Gordon
Leave - Schmitt

Friday G&N Briefing on AOT - All
August 21 Geology briefing (Silver) - All

_over mockup (Suited) - Scott & Irwin
/ uHelicopter flying - Gordon

Leave - Worden, Brand & Schmitt

Monday LMS #i - Scott, Irwin, Gordon & Schmitt
August 24 CMS _i - Worden & Brand

CMPS - Brand
LLTVS - Gordon

Helicopter flying - Gordon

Tuesday LMS _l - Scott, Irwin & Schmitt
August 25 CMPS - Worden

LLTVS - Gordon

CM/SCS briefing - Brand

_Rover mockup (Suited) - Schmitt
Helicopter flying - Gordon
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Wednesday fjG eology field trip to San Juan Mrs., Colo.
August 26 " (Silver) - Scott Irwin, Gordon & Schmitt

CMS #]. - Brand

CM/G&N software mtg - Worden & Brand
CMPS - Brand

Thursday 1_Geology field trip to San Juan Mrs., Colo.
August 27 _(Silver) - Scott, Irwin, Gordon & Schmitt

CMPS - Worden

CM/G&N software mtg - Worden
Geology Field trip to Big Bend - Brand

Friday /Geology field trip to San Juan Mts., Colo.
August 28 j (Silver) _- Scott, Irwin, Gordon & Schmitt

CM/G&N software mtg - Worden
S/C ll2 stowage review - Worden
Leave - Brand

Monday Pilots mtg - All
August 31 LMS _i - Scott, Irwin, Gordon & Schmitt

Data Priority mtg - All
Helicopter flying - Gordon



.0

I
APOLLO 15 CREW TRAINING S_Y

As of September 15, 1970

-° M. S. Br_e_inski -'_'

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

PLANNED

HOURS

CSM SYS BRIEF

Docking 2 2 + O0 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45

EPS 2 4 + 00 6 + 30 6 + 30 4 + 00 4 + 00 12 + 00

G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 12 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00

COMM 1 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 9 + 30

CM SIMULATORS

CMS 190 46 + 30 182 + 55 121 + 50 24 + 50 334 + 25 157 + 40

CMPS - 20 + 55 45 + 30

DCPS 15 3 + 35 12 + 25

_ - 2 + 00 16 + 30 5 + 00
Brief 10

_AD-Re-entry - 8 + 00 7 + O0
C_TESTS (KSC)

ALT Chbr 16

Docking 4 4 + 00 4 + 00 4 + 00
Fit Readiness 8

Countdown Demo 8

CCFF 4

LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + O0 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prep & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 6 + 00 0 + 35 21 + 15

LM SIMULATORS

LMS 370 128 + 55 181 + 15 108 + i0 ii + 35 210 + 40
LMPS 15 8 + 00 50 + 45 2 + 45 46 + 30

FMES - 5 + 00 8 + 30 i + 30 i0 + 00

LLRF - 28 + 00 16 + 00

Sim Brief i0

LM TESTS

ALT Chbr 16

t Readiness 8
FF 8

_sep CFF 8



APOLLO 15 CREW TRAINING SUMMARY

As of September 15, 1970

-m-

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + 30

G&N Programs 20 i + O0 14 + 00 i + 00 1 + 00 6 + 00 i + 00

Photography 4 2 + 00 3 + 00 2 + 00 2 + 00
EMU Brief 2 2 + 00 2 + 00

Lunar Toporeview 18
PROCEDURES

Checklist i0

Mission Tech. 40 18 + O0 27 + 00 13 + 00 6 + O0 9 + 00
Mission Rules 8

Flight Plan 25 17 + 00 15 + 00 ii + 00 5 + 00 5 + 00 5 + 00
ZERO G

Walkthroughs i0 2 + 00 2 + 00 2 + 00 2 + 00 1 + 00
WIF/Zero A/C i0 1 + 30 _ 4 + 45 2 + 30 2 + 30

C/O (off nom) 8

Training 8
Fire i

Checks 8

:owage - 5 + 00
Planetarium

LLTV

Systems 8 i + 15

Sim ii 8 + 30 3 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

Medical 8

LUNAR SCIENCE

Briefings 105 60 + 30 70 + 00 62 + 30 36 + 00 53 + 00 58 + 30
Field Trips 96 133 + 00 44 + O0 133 + O0 133 + O0 44 + 00 133 + O0

Simulations 140 ° 7 + 30 13 + 30 4 + 30 4 + 00

Totals 1325 550 + 55 466 + 25 692 + 20 378 + 05 589 + 40 815 + 30



APOLLO 15 CREW TRAINING SUMMARY

Day and Date Activity

Tuesday LMS#l - Scott and Irwin
September 1 Geology Briefing - All

Mission Review - Scott and Worden
LLTVS - Gordon
LMPS - Schmitt

Helicopter flying - Gordon

Wednesday LMS #i - Scott, Irwin, Gordon and Schmitt
September 2 CMPS - Brand

Geology Briefing - Irwin
Glove Mold - Scott

Helicopter flying - Gordon

Thursday LMS #2 - Irwin and Schmitt

September 3 CEIT @NR - Scott, Worden and Brand
Helicopter flying - Gordon

Friday LMS _2 - Irwin and Schmitt

September 4 Docking test @NR - Scott, Worden and Brand
Helicopter flying - Gordon

Monday Labor Day - Holiday - All
September 7

Tuesday EVA, WIF Briefing - Scott Worden, Gordon
September 8 and Brand

Flight Plan Review - Scott and Worden

Scientific meeting - Schmitt

Wednesday Geology field trip coordination mtg - All

September 9 j _WIF/ CMS (SIMBAY) - Scott, Worden, Gordon & Brand#i _ Worden and Brand
LMS #i - Gordon & Schmitt
FEAT @ GAEC - Scott & Irwin
Helicopter flying - Gordon

Thursday FEAT @ GAEC - Scott & Irwin
September i0 FMES @GAEC - Scott & Irwin

FOP meeting - Worden
CMS #i - Worden
_MS #i - Gordon & Schmitt

Lunar Science Institute Meeting - Brand

Friday Mission Review - Scott
September ii FOD entry simulator - Worden & Brand

DCPS - Worden

FEAT @ GAEC - Irwin
CMS #i - Brand

LMB #i - Schmitt
Leave - Gordon
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Monday Crew meeting - All
September 14 LMS _l - Scott, Irwin, Gordon & Schmitt

cMs#i-All
Probe, Drogue a_d Hatch mockup - Worden & Brand

Tuesday LMS #i - Scott, Irwin, Gordon & Schmitt
September 15 LM - i0 mockup - Scott, Irwin, Gordon & Schmitt

CMS _i - Worden & Brand
Geology brief - Scott



APOLLO 15 CREW TRAINING SffMMARY

As of September 30, 1970

VERIFIED: /_7.2__' /
M. S.

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45
EPS 2 4 + O0 6 + 30 6 + 30 4 + 00 4 + 00 12 + 00
G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 12 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
CO>_ 1 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 9 + 30

CM SIMULATORS
CMS 190 51 + 40 195 + 25 128 + 20 30 + 50 356 + 40 167 + I0

CMPS - 20 + 55 45 + 30
DCPS 15 3 + 35 12 + 25

_[ - 2 + 00 16 + 30 5 + 00
Brief I0

_D-Re-entry - 8 + 00 7 + O0
CS_J_fESTS (KSC)
ALT Chbr 16
Docking 4 4 + O0 4 + 00 4 + O0
Flt Readiness 8
CountdownDemo 8
CCFF 4
LM SYS BRIEF
COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00
Radar 5 5 + 00 5 4 00 5 + 00 47 + 30
Prep & RCS 2 4 + 00 4 + O0 4 + 00 4,+ 00
AGS 6 6 + 00 6 + 00 0 + 35 21 + 15

LM SIMULATORS
LMS 370 138 + 30 194 + 05 119 + 45 ii + 35 223 + 35
LMPS 15 8 + O0 53 + 45 2 + 45 49 + 30
FMES - 5 + 00 8 + 30 1 + 30 i0 + 00
LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS
ALT Chbr 16
t Readiness 8
FF 8
p CFF 8



APOLLO 15 CREW TRAINING SUMMARY

As of September 30, 1970

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + 00 4 + O0 4 + 00 4 + O0 8 + 30 4 + 00

G&N Programs 20 i + 00 14 + 00 i + 00 I + 00 6 + 00 i + 00

Photography 4 2 + 00 3 + O0 2 + 00 2 + 00
E_ Brief 2 2 + 00 2 + 00

Lunar Topo review 18
PROCEDURES

Checklist i0

Mission Tech. 40 18 + 00 33 + 00 13 + 00 8 + 00 9 + 00
Mission Rules 8

Flight Plan 25 17 + 00 17 + 00 ii + 00 5 + 00 5 + O0 5 + 00
ZERO G

Walkthroughs i0 2 + 00 2 + 00 2 + 00 2 + 00 1 + O0

WIF/Zero A/C i0 1 + 30 4 + 45 2 + 30 2 + 30

IC/O (off nom) 8
_ss Training 8
Fire 1

Checks 8

Stowage - 5 + 00
Planetarium

LLTV

Systems 8 1 + 15

Sim ii 8 + 30 3 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

Medical 8

LUNAR SCIENCE

Briefings 105 65 + 30 89 + 00 70 + 30 42 + O0 72 + 30 64 + 30

Field Trips 96 143 + 00 44 + 00 143 + 00 143 + 00 44 + 00 143 + O0

Simulations 140 22 + 30 31 + 30 19 + 30 19 + 00

Totals 1325 599 + 40 510 + 55 754 + i0 430 + 40 637 + 25 875 + 55



Apollo 15 Crew Training Summary

D_ and Date Activit_

Wednesday LRV briefing- Scott_ Irwin_ Gordon
September 16 & Schmitt

/ALSEP deployment - Scott & Irwin
INS - Gordon & Schmitt

Thursday _%ology field trip to Buel Park_
September 17 _ Arizona (Swan & Silver) Scott_Irwin_

Gordon & Schmitt

SIM Bay brief at NASA Hq. - Worden
& Brand

Friday jGeology field trip to Buel Park_
September 18 "'IArizona (Swan & Silver) Scott_ Irwin_

Gordon & Schmitt
PAO- Worden

Monday !,Lunar Samples examination- al!
September 21 CMS#l - al!

/LCRU & Rover mockup - Scott & Irwin

I Data priority mtg - Worden

Tuesday CMS #l - all
September 22 INS #l - Scott & Irwin

/_GISEP deployment - Gordon & Schmitt
eology debriefing - Brand

Wednesday Saturn V booster briefing - al!
September 23 INS #l - Gordon & Schmitt

#i - Brand
- Irwin

I_ lifeboat briefing - Worden

Thursday L_nding Site selection board - Scott
September 24 _43IM Bay at NR- Worden

/ms #I- Irwin
CMS #i - Brand & Schmitt
Geology briefing - Irwin
2- TV- 2 briefing- Brand

Friday LMS _ - Scott "

September 25 /_AISEP deployment - Irwin
/ IMPS - Schmitt

|



Monday Geology briefing - al!
September 28 IMS #i - Gordon, Irwin, Worden & Schmitt

C_ _i - Worden & Brand

Tuesday Team meeting - al!
September 29 INS #I - Irwin, Gordon & Schmitt

CMS _i - Brand
Flight Plan review - Worden

Wednesday LMS #I - Scott, Irwin, Gordon & Schmitt
September 30 CMS _i - Worden & Brand

_LSEP deployment - Gordon & Schmitt

I

|



 OLLO15C EW - ININGS RY

As of October 15, 1970

'
ASTRONAUTS Scott Worden Irwin Gordon Brand SchmlttPLANNED

HOURS

CSM SYS BRIEF

Docking 2 2 + O0 2 + O0 2 + O0 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + O0 4 + 45
EPS 2 4 + O0 8 + 30 6 + 30 4 + 00 7 + 15 12 + 00
G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 12 + 30 6 + 30
Prop & RCS 2 4 + O0 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
COMM 1 3 + 30 6 + O0 3 + 30 3 + 30 6 + 00 9 + 30CM SIMULATORS

CMS 190 51 + 40 216 + 00 128 + 20 30 + 50 374 + 55 167 + I0
CMPS - 23 + 25 55 + 30

DCPS 15 1 + i0 4 + 55 13 + 55
ME - 2 + 00 16 + 30 5 + 00
SIM Brief i0

MPAD-Re-entry - 8 + 00 7 + 00
CSM TESTS (KSC)
ALT Chbr 16

Docking 4 4 + 00 4 + 00 4 4- 00
Flt Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40
CES 5 5 + 00 5 + 00 5 + 00 29 + 00
ECS 2 4 + O0 4 + O0 4 + O0 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation 2 2 + O0 2 + 00 2 + O0 2 + 00
Radar 5 5 4-00 5 + 00 5 + 00 47 + 30
Prep & RCS 2 4 + 00 4 + 00 4 + 00 4 + O0
AGS 6 6 + 00 6 + 00 0 4-35 21+ 15LM SIMULATORS

LMS 370 147 + 55 201 + 05 125 + 15 Ii + 35 229 + 25
L_S 15 8 + 00 53 + 45 2 + 45 Z@ + 30
FMES - 5 + 00 19 + 30 1 + 30 21 + 00
LLRF - 28 + 00 16 + 00
Sim Brief I0

LM TESTS

ALT Chbr 16
Flt Readiness 8

CCFF 8 '4+ 00 4 + 00 4 + 00 4 + 00
Alsep CFF 8

|



APOLLO 15 CREW TRAINING SUMMARY
As of October 15, 1970

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

LV Brief 8 4 + O0 4 + O0 4 + 00 4 + O0 8 + 30 4 + 00
G&N Programs 20 1 + 00 14 + 00 i + 00 i + 00 9 + 00 i + 00
Photography 4 2 + 00 5 + 00 2 + 00 2 + O0
EMU Brief 2 2 + 00 2 + 00
Lunar Topo review 18
PROCEDURES

Checklist i0 i + 00

Mission Tech. 40 27 + 00 44 + 30 19 + 00 9 + 00 I0 + 00 15 + 00
Mission Rules 8

Flight Plan 25 17 + 00 17 + O0 ii + 00 5 + 00 5 + 00 5 + 00
ZERO G

Walkthroughs i0 2 + 00 2 + 00 2 + 00 2 + 00 i + 00
WIF/Zero A/C i0 I + 30 4 + 45 2 + 30 2 + 30

EMU C/O (off nom) 8
Egress Training 8

/C Fire i

nch Checks 8
owage - 3 + 00 5 + 00 3 + O0 3 + 00 3 4 00
anetarium

LLTV

Systems 8 i + 15
Sim ii 8 + 30 3 + 15
C.O. 22 44 + 00 0 + 15
Prof. 22

Medical 8
LUNAR SCIENCE

Briefings 105 70 + 30 i00 + 30 75 + 30 47 + 00 84 + 00 69 + 30
Field Trips 96 149 + 00 44 + 00 149 + O0 149 + 00 44 + 00 149 + 00
Simulations 140 30 + 30 37 + 30 25 + 30 _ + 00

Totals 1325 645 + 15 563 + 20 802 + 40 469 + i0 686 + 55 922 + 45



Apollo 15 Crew Training Summary

Day and Date Activit_

Thursday Descent C_ 2 @ GAEC

October 1 Scott, Irwin, Gordon & Schmitt
CMS #l - Worden & Brand
Camera briefing - Worden

Friday Descent C2F2 @GAEC
October 2 Scott, Irwin, Gordon & Schmitt

Change board - Worden
Leave - Brand

Monday Pilots meeting - All
October 5 $IM Bay brief (Eury) - All

LMS #l - Scott & Irwin
CMS #l - Worden
LM-IO mockup - Gordon & Schmitt
CMPS - Brand

Tuesday LMS #l - Scott, Irwin, Gordon & Schmitt

October 6 CMS #l - Brand
LM-10 mockup - Scott & Irwin

J-mission requirements meeting - Worden

Wednesday /Geology field trip (Duluth, Minn.)
October 7 _ Scott, Irwin, Gordon & Sc}nnitt

CMS #l - Worden & Brand
CM/EVA procedures - Worden

Thursday /Geology field trip (Duluth, Minn.)
October 8 ' Scott, Irwin, Gordon & Schmitt

SIM Bay briefing - Worden & Brand
CMPS - Worden & Brand

Friday
//_eology field trip (Duluth, Minn.)

October 9 Scott, Irwin, Gordon & Sc1_nitt
DCPS - Worden & Brand

IMUbriefing - Brand

Monday Lunar Samples - All
October 12 LMS #i - Scott, Irwin, Gordon & Schmitt

C_ _i - Worden, & Brand
DCPS - Scott

Tuesday _unar drill - Scott
October 13 " CM/EVA meeting - Scott, Worden,

Gordon & Brand
_dS #l - Worden

Instrument check - Gordon
-7 PISS @ Winsor Locks - Irwin & Schmitt
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Wednesday LMS #l - Scott

October 14 CM/EPS briefing - Worden & Brand
FMES @ GAEC - Irwin & Schmitt
CMPS - Brand

Flight Physical - Gordon

Thursday Landing point meeting - Scott & Gordon
October 15 SIM Bay briefing - Worden & Brand

FMES @GAEC - Irwin & Schmitt

!



APOLLO 15 CREW TRAINING SUMMARY

I . As of October 31, 1970

.. :--M: S-, B_ze_inski --jr-

_._L_rRO.NAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
_OURS

i,_i__ BRIEF

Docking 2 2 + O0 2 + O0 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 _ 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45
•PS -:" .<.2'1," 4 + 00 8 + 30 6 + 30 4 + 00 7 + 15 12 + 00

- G&C _.-. "_°'_ 6 + 30 12 + 30 6 + 30 6 + 30 15 + 30 6 + 30
- .-_'_._ RC,'°,..... 2 4 + O0 12 + 45 4 + 00 4 + O0 12 + 15 4 + 00

_F,CS . 2 4 + O0 4 + O0 4 + O0 4 + O0 4 + O0 7 + O0
CO_'L,I i 3 + 30 6 + 00 3 + 30 3 + 30 9 + 00 9 + 30

.___ SIMULATORS
CMS 190 58 + 05 243 + 25 134 + 45 37 + 40 404 + 15 174 + O0
CMPS - 25 + 25 58 + 30

.,BLIPS 15 i + i0 4 + 55 13 + 55
ME - 2 + O0 16 + 30 5 + 00
.SIMBrief I0

MPAD-Re-entry - i0 + 00 Ii + 00

i]6k:king .'. 4 4 + O0 4 + O0 4 + O0
".._It,,Read l_,ess ' 8
CDun%do_n Demo 8
CCFF 4
oLM SYS BRIEF
COMM 2 2 + O0 2 + 00 2 + O0 2 + 40
.CES 5 5 + 00 5 + 00 5 + 00 29 + O0
_CS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + O0 4 + 00 & + 30
Instrumentation 2 2 + 00 2 + O0 2 + O0 2 + 00
Radar 5 5 + 00 5 + 00 5 + 00 47 + 30
._-ep & _'_.._' . 2 4 + O0 ' 4 + O0 4 + O0 4 + O0
AGS 6 6 + 00 8 + 00 0 + 35 21 + 15

•"IIM"BIMULATORS

LMS 370 164 + 35 219 + 45 140 + 00 ii + 35 247+ 30
LMPS 15 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5 + 00 19 + 30 1 + 30 21 + 00
LLRF - 28 + 00 16 + 00
Sim Brief i0

'."L_i .TESTS
ALT Chbr 16

.[ Flt Readiness 8

CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
:.. AT_ep CI'F 8



APOLLO 15 CREW TRAINING SUMMARY

As of October 31, 1970

--2--

ASTRONAUTS Scott Worden Irwin "" Gordon Brand Schmitt

PLANNED

HOURS

LV Brief 8 4 + 00 4 + 00 4 . 00 4 + 00 8 + 30 4 + O0

G&N Programs 20 1 + 00 14 + 00 i . 00 i + 00 ii + 30 3 + 30

Photography 4 2 + 00 5 + 00 2 + 00 2 + 00
EMU Brief 2 2 + 00 2 + 00

Lunar Topo review 18
PROCEDURES

Checklist i0 i + 00

Mission Tech. 40 27 + 00 44 + 30 19 + 00 9 + 00 i0 + 00 15 + 00
Mission Rules 8

Flight Plan 25 17 + 00 17 + 00 ii + 00 5 + 00 5 + 00 5 + 00
ZERO G

Walkthroughs i0 2 + 00 7 + 00 2 + 00 4 + 30 i + 00
WIF/Zero A/C i0 3 + 55 6 + 45 4 . 25 4 + 50 2 + 30 4 + 50

EMU C/O (off nom) 8

Egress Training 8
S/C Fire I

_h Checks 8
Page - 3 + 00 5 + 00 3 + 00 3 + 00 3 + 00
Planetarium

LLTV

Systems 8 1 + 15
Sim II 8 + 30 3 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

Medical 8
LUNAR SCIENCE

Briefings 105 74 + 00 104 + 00 79 + 00 50 + 30 87 + 30 77 + 00

Field Trips 96 149 + 00 44 + 00 149 + 00 149 + 00 44 + 00 149 + 00

Simulations 140 30 + 30 40 + 45 25 + 30 25 + 00

Totals 1325 674 + 15 608 + 15 840 + 55 496 + 35 737 + 45 962 + 30



APOLLO 15 CREW TRAINING SUMMARY

PaY & Date Activity

Friday CMS HI - All

October 16 LMS #l - Irwin, Schmitt

CCB - Scott, Warden

Saturday /LRV Malfunctions - Schmitt
October 17 /

Monday LMS #l - Scott, Irwin, Gordon, Schmitt
October 19 CMS HI - Warden, Brand

/>_ALSEP Deployment - Irwin

Tuesday LMS #l - Scott, Irwin, Gordon, Schmitt
October 20 CMS Hl - All

CM/EVA WIF - Warden, I_win

Wednesday Crew/Team Meeting - All

October 21 _LRV,Review - Schmitt

Thursday LMS HI - Scott, Irwin
October 22 CMS #l - Warden, Brand

CMPS - Warden
CSM W-Matrix Brief - Brand, Schmitt

_.-Lunar Surface Drill - Irwin

Friday Crew/Team Meeting - All
October 23 CM/EVA Prep - Warden, Brand

Monday LMS #l -Scott, Irwin, Gordon, Schmitt
October 26 CMS #l - Warden, Brand

FOD Engry Simulator -Warden, Brand

Tuesday CMS HI - Warden, Brand
October 27 PGNS/AGS Briefing - Irwin

FOD Simulator - Brand
WIF Checkout - Schmitt

Wednesday P.I. Briefing - All
October 28 LMS HI - Gordon, Schmitt

CMS HI - Brand
CCC - Warden
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Thursday I.MS #I - Scott, Irwin
October 29 CMS #I - Worden

Zero "g" Aircraft - Gordon, Schmitt
CM/EVA Prep - Worden
CMPS - Brand
CM/COMMBriefing - Brand

Friday Zero "g" Aircraft - Scott, Irwin
October 30 CM/SCS Briefing -Worden, Brand

PAO - Schmitt



APOLLO15 CREWTRAININGSUMMARY
As of November15, 1970

'6"
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

PLANNED
.D

HOURS .,,

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 7 + 15 12 + 00
G&C 6 6 + 30 12+ 30 6 + 30 6 + 30 15 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + O0 4 + O0 4 + 00 4 + 00 4 + 00 7 + 00
COMM 1 3 + 30 6 + 00 .3+ 30 3 + 30 9 + 00 9 + 30CM SIMULATORS

CMS 190 62 + 05 257+ 55 141 + 45 42 + i0 420 + i0_ 181 + 30
CMPS - 27 + 25 59 + 00
DCPS 15 1 + i0 4 + 55 13 + 55
ME - 2 + 00 27 + O0 13 + 00
SIM Brief i0

MPAD-Re-entry - i0 + 00 ii + 00
TESTS(KSC)

-_LTChbr 16 °
-_ocklng 4 4 + 00 4 + 00 4 + 00
Flt Readiness 8
CountdownDemo 8
CCFF 4
LM SYS BRIEF

COMM 2 2 + 00 2 + O0 2 + 00 2 + 40
CES 5 5 + 00 5 + 00 5 + 00 29+ 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + O0 4 + 30
Instrumentation2 2 + O0 2 + 00 2 + 00 2 + 00
Radar 5 5 + 00 5 + 00 5 + 00 .... 47+ 30
Prep & RCS 2 4 + O0 4 + 00 4 + O0 4 + 00
AGS . 6 6 + 00 8 + 00 0 + 35 21 + 15LM SIMULATORS

LMS 370 172+ 40 239+ 35 154 + 45 ii + 35 265 + i0
IMPS 15 8 + O0 53 + 45 2 + 45 49 + 30
FMES - 5 + O0 19 + 30 1 + 30 21 + 00
LLRF - 28 + 00 16 + 00SireBrief i0 --

LM TESTS
ALT Chbr 16
Flt Readiness 8

CCFF 8 4 + 00 .o4 + 00 4 + 00 4 + 00
Alsep-CFF 8



APOLLO15 CREW TRAININGSUMMARY
As of November15, 1970

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmltt
PLANNED

HOURS

LVBrief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
G&N Programs 20 1 + 00 14 + O0 1 + 00 1 + 00 ii + 30 3 +_30
Photography 4 2 + 00 5 + O0 2 + 00 2 + 00
EMU Brief 2 2 + 00 2 + 00
LunarToporeview18
PROCEDURES
Checklist i0 1 + 00
MissionTech. 40 34 + 30 53 + 30 26 + 30 9 + 00 i0 + 00 15 + 00
MissionRules 8

FlightPlan 25 17 + O0 19 + 00 ii + 00 5 + 00 5 + 00 5 + 00ZERO G

Walkthroughs° i0 2 + 00 7 + O0 2 + O0 4 + 30 1 + O0
WIF/ZeroA/C i0 3 + 55 6 + 45 4 + 25 4 + 50 4 + 30 6 + 50

EMU C/O (offnora)8
EgressTraining 8
S/C Fire 1

h Checks 8
wage - 3 + 00 5 + 00 3 + 00 3 + 00 3 + 00
l-abetarium
LLTV

Systems 8 1 + 15
Sire ii 8 + 30 3 + 15
C.O. 22 44+ O0 . 0 + 15
Prof. 22
Medical 8

LUNARSCIENCE

Briefings 105 76 + 30 106 + 30 81 + 30 50 + 30 87 + 30 77 + O0

Field Trips 96 149 + O0 44 + O0 149 + O0 149 + O0 44 + O0 149 + O0
Simulations 140 38 + 30 49 + 45 33 + 30 ..... 33 + 00

Totals 1325 •704+ 20 648+ 45 886+ 45 523+ 50 764 + i0 997 + 40



Apollo 15 Crew Training Summary

Da[ and Date Activity

Monday Grover at Flagstaff - Scott, Irwin_
November 2 Gordon & Schmitt

Pilots meeting - Brand &_orden
CMPS - Worden ._

Tuesday Grover at Flagstaff - Scott, Irwin_
November 3 Gordon & Schmitt

Flight planning meeting - Worden
CMPS - Brand

Wednesday CMS#I - All
November 4 INS #l - Irwin

Taursday IMS #l - Irwin, Gordon & Schmitt
November 5 CMS#I- Worden & Brand

Friday INS #l - Scott, Irwin, Gordon _&
November 6 Schmitt

CMB #l - Worden & Brand

/_F (SIN BAY) - Brand & Schmitt

Monday INS #l - Scott, Irwin, Gordon &
November 9 Schmitt

CN_#l - Worden & Brand
Geophysics - Scott, Worden & Irwin

Tuesday , INS #l - Scott, Irwin, Gordon &
November lO Schmitt

CMS #l - Irwin & Schmitt
MEllO at NR - Worden & Brand

Wednesday Veterans Day (Holiday)
November ll MEllO at NR - Worden & Brand

_hursday Mission Review - Scott, Worden,
November 12 Irwin

1/6-g in Centrifuge - Irwin

Friday Suit fit at ILC- Scott

November 13 CMS#I - Worden
INS #l - Irwin & Schmitt
LOSMP- Worden
PAO - Gordon
Leave - Brand



APOLLO 15 CREW TRAINING SUMMARY

AS of December i, 1970........ .___',_,_

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmltt
PLANNED
HOURS

"_-CSM SYS BRIEF
Docking 2 2 + O0 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 9 + 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 15 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
COMM 1 3 + 30 6 + 00 3 + 30 3 + 30 9 + O0 9 + 30

CM SIMULATORS

CMS 190 62 + 05 261 + 55 141 + 45 42 + i0 427 + 55 181 + 30
CMPS - 27 + 25 59 + 00

°';,_DCPS 15 i + i0 4 + 55 13 + 55
ME - 2 + 00 27 + O0 18 + 30
SIM Brief i0

MPAD-Re-entry - i0 + 00 ii + 00
CSM TESTS (KSC) _'
ALT Chbr 16

Docking 4 4 + 00 4 + O0 --_ 4 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF

COMM 2 2 + O0 _ 2 + 00 2 + 00 2 + 40
CES 5 5 + 00 5 + 00 5 + 00 29 + 00
ECS 2 4 + O0 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 . 00 4 + 00 4 + 30
Instrumentation 2 2 + O0 2 + O0 2 + 00 2 + 00
Radar 5 5 + O0 5 + O0 5 + O0 47.+ 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 - 4 + 00
AGS 6 6 + 00 9 + 30 0 + 35 21 + 15

LM SIMULATORS

LMS 370 175 + 25 242 + 35 158 + 15 ii + 35 268 + 40
LMPS 15 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5 + 00 19 + 30 1 + 30 21 + O0
LLRF - 28 + O0 16 + 00
Sim Brief i0

LM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
Alsep CFF 8
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APOLLO 15 CREW TRAINING SUMMARY

As of December 1, 1970

--2--

ASTRONA_S Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS _
LV Brief 8 4 + 00 4 + O0 4 + O0 4 + O0 8 +'30 4 + 00

G&N Programs 20 1 + O0 14 + O0 i + 00 i + O0 ii + 30 3 + 30
Photography 4 3 + O0 5 + O0 3 + O0 1 + O0 3 + 00
EMU Brief 2 2 + 00 2 + 00
Lunar Topo review 18
PROCEDURES
Checklist i0 1 + O0

Mission Tech. 40 34 + 30 53 + 30 26 + 30 9 + 00 I0 + 00 17 + 00
Mission Rules 8

Flight Plan 25 17 + 00 19 + 00 ii + 00 5 + 00 5 + 00 5 + O0
ZERO G
Walkthroughs i0 2 + O0 7 + 00 2 + O0 4 + 30 i + 00
WIF/ZeroA/C I0 3 + 55 6 + 45 _ 4 + 25 4 + 50 4 + 30 6 + 50

EMU C/O (off nom) 8

Egress Training 8
S/C Fire i
Bench Checks 8

Stowage - 9 + O0 5 + O0 9 + 00 6 + O0 6 + O0
Planetarium - 3 + O0 3 + 00 4 + 00 4 + 00 4 + 00 4 + 00
LLTV

Systems 8 i + 15
Sim ii 8 + 30 3 + 15
C.O. 22 44 + 00 0 + 15
Prof. 22 a
Medical 8

LUNAR SCIENCE

Briefings 105 80 + 00 106 + 30 85 + 00 54 + 00 87 + 30 80 + 30
Field Trips 96 169 + O0 44 + O0 169 + 00 169 + 00 44 + 00 169 + 00
Simulations 140 39 + 30 50 + 45 34 + 30 34 + 00

Totals 1325 741+ 35 655+ 45 926 + 45 559 + 50 783+ 25 1035 + 40
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Apollo 15 Crew Training Summary

Da_ and Date Activity

Monday Photo briefing - Scott, Irwin, Gordon,
November 16 & Schmitt

Lv_ #i - Scott, Irwin, Gordon, & Schmitt
AOT, Bldg. 16A- Irwin
Fuel cell briefing - Brand

Tuesday PI Briefing - Scott_ Irwin, Gordon, &
November 17 _mhmitt

_-lO, rover mockup stowage - Scott,
Irwin, Gordon, & Schmitt

CSM-II2 testing at NR- Worden
CMS #l - Brand

Wednesday CSM-II2 testing at NR - Scott, Worden,
November 18 Irwin & Brand

/LCRU malfunctions - Schmltt

Thursday & Friday 1_eology field trip, San Gabriel Mts.,
November 19 & 20 /Calif. (Silver) - Scott, Irwin,

Gordon & Schmitt

CSM-112 testing at NR - Worden & Brand

Monday CElT at NR - All
November 23 OSM-112 testing at NR - All

Tuesday /l-g rover trainer at _oleta, Calif. -
November 24 _ Scott, Irwin, Gordon & Schmitt

CSM-II2 testing at NR - Worden & Brand
ME-IIO- Brand

Wednesday Griffith Planetarium - All
November 25

Thursday Thanksgiving Day
November 26

Friday No training scheduled.
November 27

Monday _LM-IO mockup & rover stowage - Scott
November 30 f & Irwin

CMS #i - Worden & Brand



_-_ APOLLO 15 CREW TRAINING SUMMARY

_\ As of December 15, 1970

M. S. Brzezinski

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + O0 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00

ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 9 + 15 12 + 00

G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 15 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00

SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00

COMM i 3 + 30 6 + 00 3 + 30 3 + 30 9 + 00 9 + 30
CM SIMULATORS

CMS 190 62 + 05 272 + i0 141 + 45 42 + i0 446 + 55 181 + 30
CMPS - 27 + 25 65 + 00

DCPS 15 i + i0 4 + 55 13 + 55

ME - 2 + O0 41 + 30 24 + 30
SIM Brief i0

MPAD-Re-entry - i0 + 00 ii + 00

]C_M TESTS (KSC)ALT Chbr 16

Docking 4 4 + O0 4 + 00 4 + 00
Fit Readiness 8

Countdown Demo 8

CCFF 4

IM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40
CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + O0 4 + 00 4 + 30
EPS 2 4 + 00 4 + O0 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00

AGS 6 6 + 00 14 + 30 5 + 35 21 + 15
LM SIMULATORS

LMS 370 180 + 40 252 + 15 168 + 50 ii + 35 299 + 15

IMPS - 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5 + O0 19 + 30 1 + 30 21 + O0

LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16
Flt Readiness 8

CCFF 8 4 + 00 4 + 00. 4 + 00 4 + 00
Alsep CFF 8
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APOLLO 15 CREW TRAINING SUMMARY

As of December 15, 1970

_-- -2-

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
o_ PLANNED

HOURS

LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00

G_&N Programs 20 1 + O0 14 + 00 1 + 00 1 + 00 ii + 30 3 + 30

Photography 4 3 + 00 5 + 00 3 + 00 1 + 00 3 + O0
F_U Brief 2 2 + 00 2 + 00

Lunar Topo review 18
PROCEDURES

Checklist i0 1 + O0

Mission Tech. 40 39 + 30 53 + 30 26 + 30 9 + 00 i0 + 00 17 + 00
Mission Rules 8

Flight Plan 25 17 + 00 19 + 00 ii + O0 5 + 00 5 + 00 ° 5 + 00
ZERO G

Walkthroughs I0 2 + 00 7 + 00 2 + O0 4 + 30 1 + 00

WIF/Zero A/C i0 6 + 25 9 + 15 6 + 55 4 + 50 4 + 30 6 + 50
EMU C/O (off nom) 8

Egress Training 8
S/C Fire 1
Bench Checks 8

Stowage - 9 + 00 5 + 00 9 + 00 6 + 00 6 + 00

anetarium - 3 + 00 3 + 00 4 + 00 4 + 00 4 + 00 4 + O0
TV

Systems 4 I + 15

Sim ii 8 + 30 3 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

MEDICAL

LUNAR SCIENCE

Briefings 105 84 + 30 120 + 30 89 + 30 58 + 30 99 + 30 85 + 00

Field Trips 96 221 + 30 44 + 00 221 + 30 221 + 30 44 + 00 221 + 30

Simulations 140 42 + 00 50 + 45 34 + 30 36 + 30

Totals 1298 813 + 50 697 + 00 i000 + 55 632 + 25 826 + 25 1105 + 45



Apollo 15 Crew Training Smnmary

Day and Date Activity

Tuesday Geology briefing - All
December 1 LMS #l - Scott, Irwin, Gordon & Schmitt

i CMS #l - Worden & Brand

Wednesday Lunar Samples - Scott & Schmitt
December 2 CMS #l - Brand

Suit fit @ ILC - Irwin & Gordon
ME llO - Worden

Thursday _ALSEP & Lunar drill - Scott & Schmitt
December 3 _ _^MEllO - Worden & Brand

PGNS/AGS @ GAEC - Irwin & Gordon

Friday LMS #l - Irwin, Gordon & Schmitt

December 4 !Lunar samples - Irwin & Gordon
ME ll0 - Worden & Brand
Data priority mtg. - Scott
Suit fit @ MSC - Scott

Saturday & Sunday IGeology field trip, Hawai_
December 5 & 6 J_ Scott, Irwin, Gordon, & Schmitt

Monday & Tuesday ._eology field trip, Hawaii
December 7 & 8 Scott, Irwin, Gordon & Schmitt

Orbital Geology, Menlo Park, Calif.
Worden & Brand

Wednesday & Thursday _.Geologyfield trip, Hawaii
December 9 & i0 _ •Scott, Irwln, Gordon & Schmitt

CMS #l - Worden & Brand
CMPS - Brand

Friday o/Geology field trip - Hawaii -
December ll Scott, Irwin, Gordon & Schmitt

Suit fit @ ILC - Worden & Brand

Monday Pilots meeting - All
December 14 Lunar surface timeline - Scott, Worden & Irwin

LMS #1, Scott, Irwin, Gordon & Schmitt
CMS _l, Worden & Brand

Apollo 13 awards - Scott, Brand & Schmitt
Suit fit @ MSC - Worden

6

Tuesday Zero-g A/C - Scott, Worden & Irwin
December 15 CMPS - Brand

Suit fit at ILC - Schmitt
Missioo rules - Irwin
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APOLLO 15 CREW TRAINING SUMMARY
'_"'- As of January i, 1971

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 ' 2 + 00 2 + O0 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 451'
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 9 + 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 17 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + O0
COMM 1 3 + 30 6 + 00 3 + 30 3 + 30 9 + 00 9 + 30

CM SIMULATORS
CMS 190 62 + 05 279 + 40 141 + 45 42 + i0 452 + 55 181 + 30

CMPS - 27 + 25 72 + 00

DCPS 15 1 + i0 4 + 55 13 + 55

ME - 2 + 00 41 + 30 24 + 30

SIM Brief i0

] MPAD-Re-entry - i0 + 00 ii + 00
TESTS (KSC)

_JALT Chbr 16

Docking 4 4 + 00 4 + 00 4 + 00
Flt Readiness 8

Countdown Demo 8

CCFF 4

LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES _ 5 _ 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 \4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4_"+00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + O0 5 + O0 5 + O0 47 + 30

Prop & RCS 2 4 + 00 4 + 00 4 + O0 4 + 00
AGS 6 6 + 00 14 + 30 - 5 + 35 21 + 15

LM SIMULATORS

LMS 370 183 + 25 255 + O0 174 + 15 ii + 35 284 + 40

LMPS - 8 + 00 53 + 45 2 + 45 49 + 30

FMES - 5 + 00 19 + 30 i + 30 21 + 00

LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chb r 16

Fit Readiness 8

CCFF 8 4 + O0 4 + O0 4 + 00 4 + 00
Alsep CFF 8



APOLLO 15 CREW TRAINING SUMMARY

As of January i, 1971

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + 00 4 + 00 4 + 00 4 + O0 8 + 30 4 + 00

G&N Programs 20 I + 00 14 + 00 i + O0 i + 00 ii + 30 3 + 30

Photography 4 3 + 00 5 + 00 o3 + 00 1 + 00 3 + 00
EMU Brief 2 2 + 00 2 + O0

Lunar Topo review 18
PROCEDURES

Checklist I0 1 + 00

Mission Tech. 40 47 + 30 61 + 30 34 + 30 9 + O0 i0 + O0 17 + 00
Mission Rules 8

Flight Plan 25 17 + 00 19 + 00 ii + 00 5 + 00 5 + O0 5 + 00
ZERO G

Walkthroughs I0 2 + 00 7 + 00 2 + 00 4 + 30 1 + 00

WIF/Zero A/C i0 9 + 50 -12 + 40 6 + 55 4 + 50 7 + 15 9 + 35
EMU C/O (off nom) 8

:ss Training 8
Fire 2

Checks 8

age - 9 + O0 5 + 00 9 + 00 6 + 00 6 + O0

Letarium - - 3 + 00 3 + 00 4 + 00 4 + 00 4 + 00 4 + 00
LLTV

Systems 4 i + 15

Sire ii 8 + 30 3 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

MEDICAL 8

LUNAR SCIENCE

Briefings 105 87 + 30 120 + 30 92 + 30 61 + 30 99 + 30 88 + 00

Field Trips 96 221 + 30 44 + 00 221 + 30 221 + 30 44 + 00 221 + 30

Simulations 140 42 + 00 53 + 00 34 + 30 36 + 30
LRV Trainer 16

Totals 1323 831 + 00 715 + 55 1016 + 55 640 + 50 844 + i0 1116 + 55

$



Apollo 15 Crew Training Summary

Day & Date Activity

Wednesday Apollo 15 Mission Review -Scott, Worden, &
December 16 Irwin

Zero g A/C - Brand & Schmitt
CM/SCS brief - Brand
Flight food - Brand

Thursday LMS #1 - Scott, Irwin, Gordon & Schmitt
December 17 CMS #l - Worden & Brand

CMPS - Brand

Friday 1/6-g A/C - Scott & Irwin
December 18 LMS _l - Gordon & Schmitt

CMS #l - Worden & Brand
Landing site model PDR - Scott & Irwin
Flight food - Scott, Worden & Irwin

Monday Suit fit/PLSS straps @ MSC - Scott
December 21 CMS #l - Worden

/MESA/LRV mockup - Irwin
Quarantine meeting - All
Crew meeting - All

Tuesday LRV @ Boeing plant, Kent, Wash. -
December 22 Scott Irwin, Gordon & Schmitt

Wednesday Return from Kent, Wash. - Scott, Irwin,
December 23 Gordon & Schmitt

Leave - Brand
Administration - Worden

Thursday No training scheduledtoday
December 24

Friday Merry Christmas .'
December 25

Monday thru Thursday Leave - All
December 28 thru 31

$



\ APOLLO 15 CREW TRAINING SUMMARY

As of January 15, 1971

VERIFIED:
_ "M. S. Br_e_nski i I

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

PLANNED

--- HOURS

CSM SYS BRIEF

Docking 2 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + O0 4 + 45

EPS 2 4 + O0 8 + 30 6 + 30 4 + O0 9 + 15 12 + O0

G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 20 + 30 6 + 30

Prop & RCS 2. 4 + O0 12 + 45 4 + O0 4 + O0 12 + 15 4 + O0
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + O0 7 '+ 00

COMM I 3 + 30 6 + 00 3 + 30 3 + 30 9 + 00 9 + 30
CM SIMULATORS

CMS 190 62 + 05 288 + i0 141 + 45 42 + i0 470 + i0 181 + 30

CMPS - 27 + 25 77 + 30

DCPS 15 I + i0 4 + 55 15 + 50

ME - 2 + O0 41 + 30 24 + 30

SIM Brief i0

MPAD-Re-entry - i0 + O0 ii + 00

TESTS (KSC)
Chb r 16

Docking 4 4 + 00 4 + 00 4 + O0
Flt Readiness 8

Countdown Demo 8

CCFF 4
LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + 00 4 + O0 4 + 30
EPS 2 4 + O0 4 + 00 4 + O0 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + O0

Radar 5 5 + 00 5 + O0 5 + O0 47 + 30

Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00

AGS 6 6 + 00 14 + 30 5 + 35 21 + 15
LM SIMULATORS

LMS 370 194 + 40 266 + 00 182 + 15 Ii + 35 297 + 50

LMPS - 8 + 00 53 + 45 2 + 45 49 + 30

FMES - 5 + O0 19 + 30 1 + 30 21 + O0

LLRF - 28 + O0 16 + 00
Sim Brief i0

LM TESTS

ALT Chb r 16

Flt Readiness 8

CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00

lsep CFF 8



_- APOLLO 15 CREW TRAINING SUMMARY

As of January 15, 1971
\

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + O0 4 + O0 4 + O0 4 + O0 8 + 30 4 + O0

G&N Programs 20 1 + 00 14 + 00 1 + 00 1 + 00 ii + 30 3 + 30
Photography 4 3 + 30 5 + O0 3 + 30 1 + 30 3 + 30

EMU Brief 2 5 + 00 3 + 00 5 + 00 3 + 00 3 + 00 3 + 00

Lunar Topo review 18
PROCEDURES

Checklist i0 1 + O0

Mission Tech. 40 54 + O0 64 + 30 41 + 00 9 + 00 I0 + 00 17 + 00
Mission Rules 8"

Flight Plan 25 20 + O0 22 + O0 14 + O0 8 + O0 8 + O0 8 + 00
ZERO G

Walkthroughs i0 2 + 00 7 + O0 2 + 00 4 + 30 1 + O0

WIF/Zero A/C i0 9 + 50 12 + 40 6 + 55 4 + 50 7 + 15 9 + 35

EMU C/O (off nom) 8 4 + 00 4 + 00 4 + 00 4 + O0
Egress Training 8
S/C Fire 2

Bench Checks 8

[_F_age - 9 + O0 5 + 00 9 + O0 6 + 00 6 + O0

_etarium - 3 + 00 3 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Systems 4 5 + 15

Sim ii 8 + 30 5 + 15

C.O. 22 44 + O0 0 + 15
Prof. 22

MEDICAL 8
LUNAR SCIENCE

Briefings 105 91 + 30 124 + 30 96 + 30 65 + 30 103 + 30 92 + O0

Field Trips 96 221 + 30 44 + 00 221 + 30 221 + 30 44 + 00 221 + 30

Simulations 140 45 + 00 3 + 00 56 + 00 37 + 30 39 + 30
LRV Trainer .......16 1 + O0

Totals 1323 866 + 15 740 + 25 1052 + 55 672 + 20 881 + 50 1147 + 35



APOLLO 15 CREW TRAINING SUMMARY

_- Day and Date -. Activity

Friday Happy New Year '
January i, 1971

Monday Administrative - Al!
January 4 LLTV systems - Gordon

Tuesday Lunar rocks - All

January 5 _VA #i (shirtsleeve) - Scott & Irwin
/ CM/EVA - Worden

LMS _i - Gordon & Schmitt
i

LLTVS - Gordon
CMS #i - Brand

Wednesday Flight plan review - All
January 6 CM/SCS briefing - Brand

Thursday PAO meeting - Scott, Worden & Irwin
January 7 CMS _i - Brand

Friday LMS _i - Scott, Irwin, Gordon & Schmitt
January 8 CMS#I - Worden & Brand

_Lunar surface timeline - Scott, Worden &
Irwin

Camera briefing - Scott, Irwin, Gordon &
Schmitt

CMPS review - Brand

Monday LMS _i - Scott, Irwin & Schmitt
January ii Lunar Science Conference - Scott, Worden &

l_win
CMS #i - Worden
LLTV, Tie down run - Gordon
CMI°S - Brand

Tuesday LMS _i - Scott & Irwin
January 12 EMU Briefing - All

CMS #i - Worden
LLTVS - Gordon
Lunar Science Conference - Brand

Wednesday Lunar Surface meeting - Scott & Irwin
January 13 CCB - Worden

CMS _i - Brand
l-g rover driving - Irwin

#l-Gordon& Schmitt
Lunar Science Conference - Schmitt
CM/EMS briefing - Brand



2

_T_ursday PI briefing - All
January 14 CSD altitude chamber - Scott & Irwin

I_EVA pre & post (suited) - Gordon & Schmitt
LMS #i - Schmitt
CMS #i - Brand

Friday AF Academy - Scott, Worden & Irwin
January 15 CSD altitude chamber - Gordon & Schmitt

DCPS - Brand °

CM/G&N Briefing - Brand



J_

o  oLLo15 T ININGS  ARY
J As of February ], 1971

\

_' VERIFIED : _,

OM. S. Br nski

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

j 7j

CSM SYS/BRIEF

Docking 2 2 + O0 2 + O0 2 + 00 2 + 00 2 + O0 2 + 00

ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45

EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 ii + 15 12 + 00

G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30

Prop & RCS 2 4 + O0 12 + 45 4 + 00 4 + 00 12 + 15 4 + O0

SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00

COMM i 3 + 30 6 + 00 3 + 30 3 + 30 9 + 00 9 + 30
CM SIMULATORS

CMS 190 62 + 05 309 + i0 141 + 45 42 + i0 488 + 20 181 + 30

CMPS - 34 + 25 84 + 30

DCPS 15 1 + i0 7 + 55 15 + 50

ME - 2 + 00 41 + 30 24 + 30
SIM Brief i0

MPAD-Re-entry - 14 + 00 14 + 30
_SM TESTS (KSC)

ALT Chbr 16

Docking 4 4 + 00 4 + 00 4 + 00
Flt Readiness 8

Countdown Demo 8

CCFF 4
LM SYS BRIEF

COMM 2 2 + O0 2 + 00 2 + O0 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + 00 4 + 00 4 + 30

EPS 2 4 + O0 4 + O0 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 $ 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00

AGS 6 6 + O0 14 + 30 5 + 35 21 + 15
LM SIMULATORS

LMS 370 207 + 55 281 + 25 191 + 55 ii + 35 312 + 45

LMPS - 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5 + O0 19 + 30 1 + 30 21 + O0

LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16

Flt Readiness 8

CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
Alsep CFF 8



APOLLO 15 CREW TRAINING SUMMARYAs of July 31, 1970

-m-

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + 30

G&N Programs 20

Photography 4 2 + 00 3 + 00 2 + 00 2 + 00
EMU Brief 2 2 + 00 2 + 00

Lunar Toporeview 18

PROCEDURE S Ii

Checklist I0

Mission Tech. 40 9 + 00 14 + 00 9 + 2 + 00 5 + 00
Mission Rules 8

Flight Plan 25 9 + 00 9 + 00 9 + 3 + 00 3 + 00 3 + 00
ZERO G I

Walkthroughs i0 2 + 00 2 + 00
WIF/Zero A/C i0 2 + 15

EMU C/O (off nom) 8

Egress Training 8
S/C Fire i
Bench Checks 8

e - 3+00
Plane tar ium

LLTV

Systems 8
Sim Ii 8 + 30

C.O. 22 44 + 00

Prof. 22
Medical 8

LUNAR SCIENCE

Briefings 105 47 + 30 58 + O0 48 + 30 24 + 00 37 + O0 42 + 30

Field Trips 96 109 + 00 44 + 00 108 + O0 109 + 00 44 + 00 109 + O0

Simulations 140 7 + 30 13 + 30 4 + 30 4 + 00

Totals 1325 459 + 05 375 + i0 591 + 40 298 + 00 490 + 55 704 + 55

$



APOLLO 15 CREW TRAINING SUMMARY
AS OF JULY 31, 1970

Day and Date Activity

Thursday & Friday Geology field trip (Flagstaff, Ariz. ) - All
July 16 & 17 //_

Monday INS_l- Scott, Irwin, Gordon, & Schmitt
July 20 CMS_l - Gordon, Schmitt, Brand

CMPS - Worden

Tuesday NR, California - Scott & WordenCCB at

July 21 LMS_l - Gordon & S_hmittF

CMS_I- Brand |
CMI_ - Brand |

IMPS - Irwin _ .

Wednesday LMS_I - Scott & Irwin
July 22 CMS#I - Worden

!_Geology field trip (Medicine Hat, Canada) - All

_ ThursdaYjuly23 /ie°l°gy field trip (Medicine Hat, Canada) - All
Friday Administration - All
July 24

Monday LMS#I - Scott, Irwin, Gordon, & Schmitt
July 27 CMS#I - Worden & Brand

LMPS - Gordon & Schmitt
CMPS - Brand

Tuesday LMS_I - Scott, Irwin, Gordon & Schmitt
July 28 CMS#I - Worden & Brand

LMPS - Schmitt
Glove mold - Irwin

Wednesday Orbital Geo!ogy - All
July 29 FOD entry simulator - Worden

LMS_I - Gordon & Schmitt
CMS/_I- Brand

Thursday Rendezvous & Braking briefing - Worden & Brand
July 30 Glove mold - Worden & Schmitt

LMPS - Irwin
PAO- Gordon

I Friday DCPS - Brand
July 31 PAO - Gordon



B APOLLO 15 CREW TRAINING SUMMARY
As of August 31, 1970

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

PLANNED

HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + O0 2 + O0 2 + O0
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45

EPS 2 4 + 00 6 + 30 6 + 30 4 + 00 4 + 00 12 + 00

G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 12 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 i0 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00

COMM i 3 + 30 6 + 00 3 + 30 3 + 30 6 + O0 9 + 30

CM SIMULATORS

CMS 190 44 + 00 173 + 25 117 + 50 22 + 20 321 + 25 155 + i0

CMPS - 20 + 55 42 + 00

DCPS 15 i + 50 12 + 25

ME - 2 + O0 16 + 30 5 + 00
SIM Brief i0

_ AD-Re-entry - 6 + 00 5 + 00

TESTS (KSC)
ALT Chbr 16

Docking 4
Fit Readiness 8

Countdown Demo 8

CCFF 4

LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES 5 5 + 00 5 + O0 5 + O0 29 + O0

ECS 2 4 + 00 4 + 00 4 + 00 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + O0 5 + 00 5 + 00 47 + 30

Prep & RCS 2 4 + 00 4 + O0 4 + 00 4 + 00
AGS 6 6 + 00 6 + O0 0 + 35 21 + 15

LM SIMULATORS

LMS 370 122 + i0 162 + 05 89 + 25 ii + 35 172 + 05

LMPS 15 8 + 00 50 + 45 2 + 45 43 + O0

FMES - 3 + 00 6 + 30 i + 30 i0 + 00

LLRF - 28 + 00 16 + 00

Sim Brief i0

LM TESTS

ALT Chbr 16

Fit Readiness 8

CCFF 8

_isep CFF 8



APOLLO 15 CREW TRAINING SUMMARY
As of August 31, 1970

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

PLANNED

HOURS

LV Brief 8 4 + 30

G&N Programs 20 I + 00 14 + 00 I + 00 i + O0 6 + 00 i + 00

Photography 4 2 + 00 3 + 00 2 + 00 2 + 00
E_ Brief 2 2 + 00 2 + 00

Lunar Toporeview 18
PROCEDURES

Checklist i0

Mission Tech. 40 13 + 00 20 + 00 13 + 00 6 + O0 9 + 00

Mission Rules 8

Flight Plan 25 13 + 00 Ii + 00 iI + 00 5 + 00 5 + 00 5 + 00
ZERO G

Walkthroughs i0 2 + 00 2 + 00 2 + 00 2 + O0 1 + 00
WIF/Zero A/C I0 2 + 15

E_ C/O (off nom) 8

ress Training 8
Fire 1

Checks 8

towage - 5 + 00
Planetarium

LLTV

Systems 8 1 + 15
Sim Ii 8 + 30 2 + 15

C.O. 22 44 + 00 0 + 15

Prof. 22

Medical 8

LUNAR SCIENCE

Briefings 105 56 + 00 66 + 30 58 + 00 32 + 30 43 + 30 51 + 00

Field Trips 96 133 + 00 44 + 00 133 + 00 133 + 00 44 + 00 133 + 00
Simulations 140 7 + 30 13 + 30 4 + 30 4 + 00

Totals 1325 520 + 40 433 + i0 662 + 40 349 + 50 553 + i0 763 + 25



\

Apollo 15 Crew Training Summary

Day and Date Activity

Monday Pilots mtg - All
August 17 LMS _l - Scott, Irwin & Gordon

CMS #i - Brand
CMPS - Worden
Rover mockup (Suited) - Scott & Irwin
Helicopter flying - Gordon
Leave - Schmitt

Tuesday Geology briefing (El Baz) - All
August 18 Option 5 review for Apollo 14 - Scott

Worden & Irwin
CMP - Brand

Helicopter flying - Gordon
Leave - Schmitt

Wednesday LMS #1 - Scott & Irwin
August 19 SIMBAY briefing - Scott, Worden, Irwin &

Brand

Helicopter flying - Gordon
Leave - Schmitt

Thursday LMS _l - Scott, Irwin & Gordon
August 20 CMS #l - Worden & Brand

ATLB suit fit - Scott
Landing site briefing - Scott
CMPS - Brand

Helicopter flying - Gordon
Leave - Schmitt

Friday G&N Briefing on AOT - All
August 21 Geology briefing (Silver) - All

!_Hover moekup (Suited) - Scott & Irwin
elicopter flying - Gordon
Leave - Worden, Brand & Schmitt

Monday LMS _i - Scott, Irwin, Gordon & Schmitt
August 24 CMS _i - Worden & Brand

CMPS - Brand
LLTVS - Gordon

Helicopter flying - Gordon

Tuesday LMS _i - Scott, Irwin & Schmitt
August 25 CMPS - Worden

LLTVS - Gordon

CM/SCS briefing - Brand

_Rover mockup (Suited) - Schmitt

Helicopter flying - Gordon



2

Wednesday iGeology field trip to San Juan Mrs., Colo.
/_ o • •

August 26 (Sliver) - Scott irwln, Gordon & Schmltt
CMS #]. - Brand

CM/G&N software mtg - Worden & Brand
CMPS - Brand

Thursday _Geology field trip to San Juan Mrs., Colo.
August 27 _ (Silver) - Scott, Irwin, Gordon & Schmitt

CMPS - Worden

CM/G&N software mtg - Worden
Geology Field trip to Big Bend - Brand

Friday //Geology field trip to San Juan Mrs., Colo.
August 28 f (Silver) _- Scott, Irwin, Gordon & Schmitt

CM/G&N software mtg - Worden
S/C ll2 stowage review - Worden
Leave - Brand

Monday Pilots mtg - All
August 31 LMS _i - Scott, Irwin, Gordon & Schmitt

Data Priority mtg - All

Helicopter flying - Gordon



0

APOLLO 15 CREW TRAINING S_Y

As of September 15, 1970

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

PLANNED

HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + O0 3 + 30 3 + 30 6 + O0 4 + 45

EPS 2 4 + 00 6 + 30 6 + 30 4 + 00 4 + 00 12 + 00

G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 12 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00

COMM 1 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 9 + 30

CM SIMULATORS

CMS 190 46 + 30 182 + 55 121 + 50 24 + 50 334 + 25 157 + 40

CMPS - 20 + 55 45 + 30

DCPS 15 3 + 35 12 + 25

- - 2 + 00 16 + 30 5 + 00
M Brief i0

_AD-Re-entry - 8 + 00 7 + O0
C_TESTS (KSC)

ALT Chbr 16

Docking 4 4 + 00 4 + 00 4 + 00
Fit Readiness 8
Countdown Demo 8

CCFF 4

LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prep & RCS 2 4 + 00 _ 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 6 + 00 0 + 35 21 + 15

LM SIMULATORS

LMS 370 128 + 55 181 + 15 108 + i0 ii + 35 210 + 40

LMPS 15 8 + 00 50 + 45 2 + 45 46 + 30

FMES - 5 + 00 8 + 30 i + 30 i0 + 00

LLRF - 28 + 00 16 + 00

Sim Brief I0

LM TESTS

ALT Chbr 16

Readiness 8

_FF 8

p CFF 8



APOLLO 15 CREW TRAINING SUMMARY

As of September 15, 1970

-m-

ASTRONAUTS Scott Worden Irwin @ordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + 30

G&N Programs 20 1 + 00 14 + 00 1 + 00 1 + 00 6 + 00 1 + 00

Photography 4 2 + 00 3 + 00 2 + 00 2 + O0
EMU Brief 2 2 + 00 2 + 00

Lunar Toporeview 18
PROCEDURES

Checklist i0

Mission Tech. 40 18 + O0 27 + 00 13 + 00 6 + O0 9 + 00
Mission Rules 8

Flight Plan 25 17 + O0 15 + 00 ii + 00 5 + 00 5 + 00 5 + 00
ZERO G

Walkthroughs i0 2 + 00 2 + 00 2 + 00 2 + 00 1 + 00

WIF/Zero A/C i0 1 + 30' 4 + 45 2 + 30 2 + 30
EMU C/O (off nom) 8

bess Training 8
Fire 1

Checks 8

towage - 5 + 00
Planetarium -

LLTV

Systems 8 1 + 15

Sim ii 8 + 30 3 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

Medical 8

LUNAR SCIENCE

Briefings 105 60 + 30 70 + 00 62 + 30 36 + 00 53 + 00 58 + 30

Field Trips 96 133 + 00 44 + 00 133 + 00 133 + 00 44 + 00 133 + 00

Simulations 140 7 + 30 13 + 30 4 + 30 4 + 00

Totals 1325 550 + 55 466 + 25 692 + 20 378 + 05 589 + 40 815 + 30



i APOLLO 15 CREW TRAINING SUMMARY

Day and Date Activity

Tuesday LMS #1 - Scott and Irwin
September 1 Geology Briefing - All

Mission Review - Scott and Worden
LLTVS - Gordon
LMPS - Schmitt

Helicopter flying - Gordon

Wednesday LMS #i - Scott, Irwin, Gordon and Schmitt
September 2 CMPS - Brand

Geology Briefing - Irwin
Glove Mold - Scott

Helicopter flying - Gordon

Thursday LMS _2 - Irwin and Schmitt

September 3 CEIT @ NR - Scott, Worden and Brand
Helicopter flying - Gordon

Friday LMS #2 - Irwin and Schmitt

September 4 Docking test @ NR - Scott, Worden and Brand

Helicopter flying - Gordon
Monday Labor Day - Holiday - All
September 7

Tuesday EVA, WIF Briefing - Scott Worden, Gordon
September 8 and Brand

Flight Plan Review - Scott and Worden
Scientific meeting - Schmitt

i

Wednesday Geology field trip coordination mtg - All
September 9 _WIF (SIMBAY) - Scott, Worden, Gordon & Brand

/ cMs#i "-Worden and Brand
LMS _i - Gordon & Schmitt
FEAT @ GAEC - Scott & Irwin
Helicopter flying - Gordon

Thursday FEAT @ GAEC - Scott & Irwin
Sept,ember i0 FMES @ GAEC - Scott & Irwin

FOP meeting - Worden
CMS #l - Worden
_MS #l - Gordon & Schmitt

Lunar Science Institute Meeting - Brand

Friday Mission Review - Scott

September ll FOD entry simulator - Worden & Brand

S DCPS - Worden

FEAT @ GAEC - Irwin
CMS _l - Brand

LMS #1 - Schmitt
Leave - Gordon



..

2Monday Crew meeting - Al!
September 14 LMS #i - Scott, Irwin, Gordon & Schmitt

_s #l - ml
Probe, Drogue a_d Hatch mockup - Worden & Brand

Tuesday LMS #i - Scott, Irwin, Gordon & Schmitt
September 15 LM - i0 mockup - Scott, Irwin, Gordon & Schmitt

CMS #i - Worden & Brand
Geology brief - Scott



e _OLLO 15 CREW T_INING SUMMARY

As of September 30, 1970

VERIFIE :
M.S. Br_ki '>

ASTRONAUTS Scott Worden I_in Gordon Brand Schmitt
PLANNED

HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00

ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45

EPS 2 4 + 00 6 + 30 6 + 30 4 + 00 4 + 00 12 + O0

G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 12 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00

CO_ I 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 9 + 30
CM SI_JLATORS

CMS 190 51 + 40 195 + 25 128 + 20 30 + 50 356 + 40 167 + I0

CMPS - 20 + 55 45 + 30

DCPS 15 3 + 35 12 + 25

- 2 + 00 16 + 30 5 + 00
Brief i0

ry - 8 + 00 7 + O0
C (KSC)

ALT Chbr 16

Docking 4 4 + 00 4 + 00 4 + 00
Flt Readiness 8

Countdown Demo 8
CCFF 4

LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + O0
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30

EPS 2 4 + O0 4 + O0 4 + O0 4 + 30

Instrumentation 2 2 4- 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prep & RCS 2 4 + 00 4 + O0 4 + 00 4 + O0
AGS 6 6 + 00 6 + 00 0 + 35 21 + 15

LM SIMULATORS

LMS 370 138 + 30 194 + 05 119 + 45 ii + 35 223 + 35

LMPS 15 8 + O0 53 + 45 2 + 45 49 + 30
FMES - 5 + 00 8 + 30 I + 30 i0 + 00

LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16

t Readiness 8

FF 8

p CFF 8



0
APOLLO 15 CREW TRAINING SUMMARY

As of September 30, 1970

-2-

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00

G&N Programs 20 I + 00 14 + 00 i + 00 i + 00 6 + 00 i + 00

Photography 4 2 + O0 3 + 00 2 + 00 2 + 00
E_ Brief 2 2 + 00 2 + 00

Lunar Topo review 18
PROCEDURES

Checklist i0

Mission Tech. 40 18 + 00 33 + 00 13 + 00 8 + O0 9 + 00
Mission Rules 8

Flight Plan 25 17 + 00 17 + 00 ii + 00 5 + 00 5 + 00 5 + 00
ZERO G

Walkthroughs I0 2 + 00 2 + 00 2 + 00 2 + 00 i + 00
WIF/Zero A/C i0 i + 30 4 + 45 2 + 30 2 + 30

IC/O (off nom) 8
_ss Training 8
Fire i

Checks 8

Stowage - 5 + 00
Planetarium

LLTV

Systems 8 i + 15

Sim Ii 8 + 30 3 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

Medical 8
LUNAR SCIENCE

Briefings 105 65 + 30 89 + 00 70 + 30 42 + 00 72 + 30 64 + 30

Field Trips 96 143 + 00 44 + 00 143 + 00 143 + 00 44 + 00 143 + 00

Simulations 140 22 + 30 31 + 30 19 + 30 19 + O0

Totals 1325 599 + 40 510 + 55 754 + i0 430 + 40 637 + 25 875 + 55

|



i Apollo 15 Crew Training Summary

Day and Date Activity

Wednesday LRV briefing - Scott, Irwin, Gordon
September 16 & Schmitt

_AISEP deployment - Scott & Irwin
IMS - Gordon & Schmitt

Thursday _ology field trip to Buel Park_
September 17 _ Arizona (Swan & Silver) Scott_Irwin,

Gordon & Schmitt

SIM Bay brief at NASA Hq. - Worden
& Brand

Friday _Geology field trip to Buel Park,
September 18 _ Arizona (Swan & Silver) Scott, Irwin,

Gordon & Schmitt
PAO - Worden

Monday /_Lunar Samples examination - all
September 21 CMS#l - al!

_LCRU & Rover mockup - Scott & Irwin

i Data priority mtg - Worde_

Tuesday CMS _i - all
September 22 LMS _i - Scott & Irwin

/_GISEP deployment - Gordon & Schmitt
eology debriefing - Brand

Wednesday Saturn V booster briefing - all
September 23 _ #I - Gordon & Schmitt

CMS #i - Brand
IMPS - Irwin

LMlifeboat briefing - Worden

Thursday Landing S_te selection board - Scott

/n s #I - Irwin
CMS #i - Brand & Schmitt
Geology briefing - Irwin
2 - TV- 2 briefing - Brand

Friday IMS _ - Scott

September 25 _fAISEP deployment - Irwin
J IMPS - Schmitt

|



Monday Geo!ogy briefing - all
September 28 IMS #l - Gordon_ Irwin_ Worden & Schmitt

CMS #l - Worden & Brand

Tuesday Team meeting - all
September 29 INS #l - Irwin, Gordon & Schmitt

CMS _l - Brand
Flight Plan review - Worden

Wednesday INS _I - Scott_ Irwin_ Gordon & Schmitt
September 30 CMS #l - Worden & Brand

/-_ALSEP deployment - Gordon & Schmitt

|



 OLLO15C EWT INING "r---.'

i_s of October 15, 1970
VERIFIED: (%^

ASTRONAUTS Scott Worden Irwin Gordon Brand SchmlttPLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 7 + 15 12 + 00
G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 12 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
COMM 1 3 + 30 6 + O0 3 + 30 3 + 30 6 + 00 9 + 30

CM SIMULATORS

CMS 190 51 + 40 216 + 00 128 + 20 30 + 50 374 + 55 167 + i0
CMPS - 23 + 25 55 + 30
DCPS 15 i + i0 4 + 55 13 + 55
ME - 2 + 00 16 + 30 5 + 00
SlM Brief i0

MPAD-Re-entry - 8 + 00 7 + 00
CSM TESTS (KSC)

ALT Chbr 16
Docking 4 4 + 00 4 + 00 4 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40
CES 5 5 + 00 5 + 00 5 + 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation 2 2 + O0 2 + 00 2 + O0 2 + 00
Radar 5 5 4-00 5 + 00 5 + 00 47 + 30
Prep & RCS 2 4 + O0 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 6 + 00 0 + 35 21+ 15LM SIMULATORS

LMS 370 147 + 55 201 + 05 125 + 15 ii + 35 229 + 25
LMPS 15 8 + 00 53 + 45 2 + 45 /8 + 30
FMES - 5 + 00 19 + 30 1 + 30 21 + O0
LLRF - 28 + 00 16 + 00
Sim Brief I0

LM TESTS

ALT Chbr 16
Flt Readiness 8

CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
Alsep CFF 8

|



t APOLLO 15 CREW TRAINING SUMMARY
As of October 15, 1970

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00

G&N Programs 20 1 + 00 14 + O0 i + 00 1 + 00 9 + 00 1 + 00

Photography 4 2 + O0 5 + 00 2 + 00 2 + 00
EMU Brief 2 2 + 00 2 + 00

Lunar Topo review 18
PROCEDURES

Checklist i0 i + 00

Mission Tech. 40 27 + 00 44 + 30 19 + 00 9 + 00 I0 + 00 15 + O0
Mission Rules 8

Flight Plan 25 17 + 00 17 + 00 ii + 00 5 + 00 5 + 00 5 + 00
ZERO G

Walkthroughs i0 2 + 00 2 + 00 2 + 00 2 + 00 i + 00

WIF/Zero A/C i0 1 + 30 4 + 45 2 + 30 2 + 30
EMU C/O (off nom) 8

Egress Training 8
S/C Fire 1

ench Checks 8
towage - 3 + 00 5 + 00 3 + 00 3 + 00 3 4- 00
lanetarium

LLTV

Systems 8 i + 15

Sim ii 8 + 30 3 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

Medical 8

LUNAR SCIENCE

Briefings 105 70 + 30 i00 + 30 75 + 30 47 + 00 84 + 00 69 + 30

Field Trips 96 149 + 00 44 + 00 149 + 00 149 + 00 44 + 00 149 + 00

Simulations 140 30 + 30 37 + 30 25 + 30 _ + 00

Totals 1325 645 + 15 563 + 20 802 + 40 469 + i0 686 + 55 922 + 45



Apollo 15 Crew Training Summary

Day and Date Activity

Thursday Descent C_ 2 @ GAEC

October 1 Scott, Irwin, Gordon & Schmitt
CMS #l - Worden & Brand
Camera briefing - Worden

Friday Descent C2F2 @GAEC

October 2 Scott, Irwin, Gordon & Schmitt
Change board - Worden
Leave - Brand

Monday Pilots meeting - All
October 5 SIM Bay brief (Eury) - All

LMS #l - Scott & Irwin
CMS #l - Worden
LM-IO mockup - Gordon & Schmitt
CMPS - Brand

Tuesday LMS _l - Scott, Irwin, Gordon & Schmitt

October 6 CMS #l - Brand
LM-IO mockup - Scott & Irwin

J-mission requirements meeting - Worden

Wednesday /Geology field trip (Duluth, Minn.)
October 7 / Scott, Irwin, Gordon & Schmitt

(_S _l - Worden & Brand
CM/EVA procedures - Worden

Thursday !/Geology field trip (Duluth, Minn.)
October 8 Scott, Irwin, Gordon & Schmitt

SIM Bay briefing - Worden & Brand
CMPS - Worden & Brand

Friday i/_eology field trip (Duluth, Minn.)
October 9 Scott, Irwin, Gordon & Schmitt

DCPS - Worden & Brand

IMUbriefing - Brand

Monday Lunar Samples - All
October 12 _ _l - Scott, Irwin, Gordon & Schmitt

C_ #l - Worden, & Brand
DCPS - Scott

Tuesday j..-_unar drill - Scott

S October 13 CM/EVA meeting - Scott, Worden,
Gordon & Brand

_S #l - Worden

Instrument check - Gordon
-7 PISS @ Winsor Locks - Irwin & Schmitt
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Wednesday LMS #l - Scott

October 14 CM/EPS briefing - Worden & Brand
FMES @ GAEC - Irwin & Schmitt
CMPS - Brand

Flight Physical - Gordon

Thursday Landing point meeting - Scott & Gordon
October 15 SIM Bay briefing - Worden & Brand

FMES @ GAEC - Irwin & Schmitt

@
@



O APOLLO 15 CREW TRAINING SUMMARYAs of October 31, 1970

_-_,_£RONAUT S Scott Worden Irwin Gordon Brand Schmitt

PLANNED

BOURS

"%_ _S BRIEF .,
Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 . 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45
_PS ::" .-' 2'J: _ 4 + 00 8 + 30 6 + 30 4 + 00 7 + 15 12 + 00

" G&C _.,..'_.6 6 + 30 12 + 30 6 + 30 6 + 30 15 + 30 6 + 30
- ,,._r_,,_,RC.L,...,.2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00

_ECS ,. 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
COM,,I i 3 + 30 6 + 00 3 + 30 3 + 30 9 + 00 9 + 30

_<.,_SIMULATORS
CMS 190 58 + 05 243 + 25 134 + 45 37 + 40 404 + 15 174 + 00
CMPS - 25 + 25 58 + 30

.,B_S 15 1 + 10 4 + 55 13 + 55
ME - 2 + 00 16 + 30 5 + 00
.SIMBrief i0
MPAD-Re-entry - 10 + 00 ii + 00

• ( sc)7
._T '.Chbr ..16

.D_nking -. 4 4 + 00 4 + 00 4 + 00
•FI_:,,Read Ines s _ 8

Countdown Demo 8

CCFF 4

oLM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

.CES 5 5 + 00 5 + 00 5 + O0 29 + 00

ECS 2 4 + O0 4 + O0 4 + O0 4 + 30
EPS 2 4 + O0 4 + O0 4 + O0 & + 30
Instrumentation 2 2 + O0 2 + O0 2 + O0 2 + O0
Radar 5 5 + O0 5 + O0 5 + O0 47 + 30
!_r.ep & t?,,&'.:' . _ 2 4 + O0 4 + O0 4 + O0 4 + O0
AGS 6 6 + 00 8 + 00 0 + 35 21 + 15

"1/_"SIMULATORS
LMS 370 164 + 35 219 + 45 140 + 00 Ii + 35 247 + 30
LMPS 15 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5 + 00 19 + 30 1 + 30 21 + 00
LLRF - 28 + 00 16 + 00
Sim Brief i0

" L_Ji.TESTS
ALT Chbr 16

" Flt Readiness 8
CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00

1,_epCt'T 8

!"-



APOLLO 15 CREW TRAINING SUMMARY
As of October 31, 1970

--2--

ASTRONAUTS Scott Worden Irwin "" Gordon Brand Schmitt

PLANNED

HOURS

LV Brief 8 4 + 00 4 + O0 4 + 00 4 + 00 8 + 30 4 + 00

G&N Programs 20 i + 00 14 + 00 i . 00 i + 00 Ii + 30 3 + 30

Photography 4 2 + 00 5 + 00 2 + 00 2 + O0
EMU Brief 2 2 + 00 2 + 00

Lunar Topo review 18
PROCEDURES

Checklist i0 i + 00

Mission Tech. 40 27 + 00 44 + 30 19 + 00 9 + O0 I0 + 00 15 + 00
Mission Rules 8

Flight Plan 25 17 + O0 17 + O0 ii + 00 5 + 00 5 + 00 5 + O0
ZERO G

Walkthroughs i0 2 + O0 7 + 00 2 + 00 4 + 30 i + 00

WlF/Zero A/C i0 3 + 55 6 + 45 4 + 25 4 + 50 2 + 30 4 + 50

EMU C/O (off nom) 8

Egress Training 8
S/C Fire I

h Checks 8
age - 3 + 00 5 + 00 3 + O0 3 + 00 3 + 00

Planetarium

LLTV

Systems 8 i + 15

Sim ii 8 + 30 3 + 15 ,

C.O. 22 44 + 00 0 + 15
Prof. 22

Medical 8

LUNAR SCIENCE

Briefings 105 74 + 00 104 + 00 79 + 00 50 + 30 87 + 30 77 + 00

Field Trips 96 149 + 00 44 + 00 149 + 00 149 + 00 44 + 00 149 + 00

Simulations 140 30 + 30 40 + 45 25 + 30 25 + 00

Totals 1325 674 + 15 608 + 15 840 + 55 496 + 35 737 + 45 962 + 30

@



O APOLLO 15 CREW TRAINING SUMMARY

Day & Date Activity

Friday CMS #l - All
October 16 LMS #I - Irwin, Schmitt

CCB - Scott, Worden

Saturday /LRV Mal_unctlons - SchmittOctober 17

i

Monday LMS #I - Scott, Irwin, Gordon, Schmitt
October 19 CMS #I - Worden, Brand

f_IALSEP Deployment - Irwin

Tuesday LMS #l - Scott, Irwin, Gordon, Schmitt
October 20 CMS HI - All

CM/EVA WIF - Worden, I_win

Wednesday Crew/Team Meeting - All

October 21 _LRV Review - Schmitt

O Thursday LMS Hl - Scott, Irwin
October 22 CMS #1 - Worden, Brand

CMPS - Worden

CSM W-Matrix Brief - Brand, Schmitt

1_--Lunar Surface Drill - Irwin

Friday Crew/Team Meeting - All
October 23 CM/EVA Prep - Worden, Brand

Monday LMS #I -Scott, Irwin, Gordon, Schmitt
October 26 CMS #1 - Worden, Brand

FOD Engry Simulator - Worden, Brand

Tuesday CMS #l - Worden, Brand
October 27 PGNS/AGS Briefing - Irwin

FOD Simulator - Brand
WIF Checkout - Schmitt

Wednesday P.Io Briefing - All
October 28 LMS #I - Gordon, Schmitt

CMS #1 - Brand
CCC - Worden

O



2

O ,. ,

Thursday LMS #i - Scott, Irwin
October 29 CMS#i - Worden

Zero "g" Aircraft - Gordon, Schmitt
CM/EVA Prep - Worden
CMPS - Brand
CM/COMMBriefing - Brand

Friday Zero "g" Aircraft - Scott, Irwin
October 30 CM/SCS Briefing - Worden, Brand

PAO - Schmitt

O

O



i APOLLO15 CREWTRAININGSUMMARY
As of November15, 1970

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

,,D

HOURS .,,

CSMSYS BRIEF
Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 7 + 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 15 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4+ 00 7 + 00
COMM 1 3 + 30 6 + 00 .3+ 30 3 + 30 9 + 00 9 + 30

CM SIMULATORS ,.
CMS 190 62 + 05 257 + 55 141 + 45 42 + I0 420+ i0 181 + 30
CMPS - 27 + 25 59 + 00
DCPS 15 1 + i0 4 + 55 13 + 55
ME - 2 + 00 27 + 00 13 + 00
SIM Brief I0

MPAD-Re-entry - i0 + O0 ii + 00
CSM TESTS (KSC)

LT Chbr 16
ocklng 4 4 + 00 4 + 00 4 + O0
Flt Readiness 8
CountdownDemo 8
CCFF 4
LM SYS BRIEF
COMM 2 2 + 00 2 + 00 2 + 00 2 + 40
CES 5 5 + 00 5 + 00 5 + 00 29+ 00
ECS 2 4 + O0 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation2 2 + 00 2 + 00 2 + 00 2 + 00
Radar 5 5 + 00 5 + 00 5 + 00 ...._, 47 + 30
Prep & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS .. 6 6 + 00 8 + 00 0 + 35 21 + 15

LM SIMULATORS

LMS 370 172 + 40 239+ 35 .154+ 45 ii + 35 265 + i0
LMPS 15 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5 + O0 19 + 30 1 + 30 21 + 00
LLRF - 28 + 00 16 + 00
SireBrief I0

LM TESTS
ALT Chbr 16
Flt Readiness 8

CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
Alsep- CFF 8

e



i APOLLO15 CREW TRAININGSUMMARY
As of November15, 1970

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
G&N Programs 20 1 + 00 14+ O0 1 + 00 1 + 00 ii + 30 3 + 30
Photography 4 2 + 00 5 + 00 2 + 00 2 + 00
EMU Brief 2 2 + 00 2 + 00
LunarTopo review18
PROCEDURES
Checklist 10 1 + 00
MissionTech. 40 34 + 30 53 + 30 26 + 30 9 + 00 i0 + 00 15 + 00
MissionRules 8

FlightPlan 25 17 + 00 19 + 00 ii + 00 5 + 00 5 + 00 5 + 00ZERO G

Walkthroughs i0 2 + 00 7 + 00 2 + 00 4 + 30 1 + O0
WIF/ZeroA/C i0 3 + 55 6 + 45 4 + 25 4 + 50 4 + 30 6 + 50

EMU C/O (offnora)8
EgressTraining 8
S/C Fire 1
BenchChecks 8

P_an,ege - 3 + 00 5 + 00 3 00
+ 3 + oo 3 + ootarium

LLTV

Systems 8 i + 15
Sire 11 8 + 30 3 + 15
C.O. 22 44+ O0 . 0 + 15
Prof. 22
Medical 8

LUNAR SCIENCE

Briefings 105 76 + 30 106+ 30 81 + 30 50 + 30 87 + 30 77 + O0
FieldTrips 96 149 + 00 44 + 00 149 + 00 149+ 00 44 + 00 149 + 00
Simulations 140 38 + 30 49 + 45 33 + 30 ..... 33 + 00

Totals 1325 704 + 20 648+ 45 886+ 45 523+ 50 764 + i0 997+ 40

e



i Apollo 15 Crew Training Summary

Day and Date Activity

Monday Grover at Flagstaff - Scott, Irwin,
November 2 Gordon & Schmitt

Pilots meeting - Brand & _orden
CMPS - Worden .,_

Tuesday Grover at Flagstaff - Scott, Irwin,
November 3 Gordon & Schmitt

Flight planning meeting - Worden
CMPS- Brand

Wednesday CMS 4_i - All
November 4 INS _#l Irwin

Taursday INS #l - Irwin, Gordon & Schmitt
November 5 CMS #l - Worden & Brand

Friday IMS #l- Scott, Irwin, Gordon _&
November 6 Schmltt

6_ #l - Worden & Brand

//_F (SIM BAY) - Brand & Schmitt

Monday [MS #l - GordonScott, Irwin, &
November 9 Schmitt

" CMH #l - Worden & Brand
Geophysics - Scott, Worden & Irwin

Tuesday , INS #l - Scott, Irwin, Gordon &
November lO Schmitt

CMS #l - Irwin & Schmitt
MEllO at NR - Worden & Brand

Wednesday Veterans Day (Holiday)
November ll MEllO at NR - Worden & Brand

_hursday Mission Review - Scott, Worden,
November 12 Irwin

1/6-g in Centrifuge - Irwin

Friday Suit fit at ILC - Scott
November 13 CMH #i - Worden

INS #l - Irwin & Schmitt
LOSMP - Worden
PAO- Gordon
Leave- Brand



O APOLLO 15 CREW TRAINING SUMMARYAs of Decemberi, 1970....... _.....' .....

'0
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmltt

PLANNED

HOURS

_ CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + O0 3 + 30 3 + 30 6 + 00 4 + 45

EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 9 + 15 12 + 00

G&C 6 '6 + 30 12 + 30 6 + 30 6 + 30 15 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + O0

SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00

COMM 1 3 + 30 6 + O0 3 + 30 3 + 30 9 + O0 9 + 30
CM SIMULATORS

CMS 190 62 + 05 261 + 55 141 + 45 42 + i0 427 + 55 181 + 30

. CMPS - 27 + 25 59 + 00
o'_DCPS 15 1 + i0 4 + 55 "_" 13 + 55

ME - 2 + 00 27 + 00 18 + 30
SIMBrief i0
MPAD-Re-entry- 10+ 00 11+ 00

O CSM TESTS (KSC)
ALT Chbr 16
Docking 4 4 + 00 4 + O0 _ 4 + 00
Fit Readiness 8
Countdown Demo 8

CCFF 4

LM SYS BRIEF

COMM 2 2 + O0 _ 2 + 00 2 + 00 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + O0 4 + 00 4 + 00 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + O0 5 + 00 5 + O0 47_+ 30

Prop & RCS 2 4 + 00 4 + 00 4 + 00 - 4 + 00

AGS 6 6 + 00 9 + 30 0 + 35 21 + 15
LM SIMULATORS

LMS 370 175 + 25 242 + 35 158 + 15 ii + 35 268 + 40

LMPS 15 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5 + O0 19 + 30 1 + 30 21 + O0
LLRF - 28 + O0 16 + 00
Sim Brief I0

LM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00

O Alsep CFF 8



O APOLLO 15 CREW TRAINING SUMMARY
AS of December i, 1970

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS . _::._:
LV Brief 8 4 + 00 4 + 00 4 + 00 4 + O0 8 + 30 4 + 00

G&N Programs 20 I + 00 14 + O0 1 + O0 i + O0 ii + 30 3 + 30

Photography 4 3 + O0 5 + 00 3 + 00 1 + 00 3 + 00
EMU Brief 2 2 + O0 2 + O0

Lunar Topo review 18
PROCEDURES

Checklist i0 i + O0

Mission Tech. 40 34 + 30 53 + 30 26 + 30 9 + O0 i0 + O0 17 + 00

Mission Rules 8

FlightPlan 25 17 + 00 19 + 00 ii + 00 5 + 00 5 + 00 5 + 00
ZERO G
Walkthroughs i0 2 + 00 7 + 00 2 + 00 4 + 30 1 + 00
WIF/Zero A/C i0 3 + 55 6 + 45 " 4 + 25 4 + 50 4 + 30 6 + 50

EMU C/O (off nom) 8

Egress Training 8
S/C Fire 1

Bench Checks 8
Stowage - 9 + O0 5 + O0 9 + 00 6 + 00 6 + O0
Planetarium - 3 + 00 3 + 00 4 + 00 4 + 00 4 + 00 4 + 00

LLTV

Systems 8 i + 15
Sire ii 8 + 30 3 + 15
C.O. 22 44 + O0 0 + 15

Prof. 22 #
Medical 8

LUNAR SCIENCE

Briefings 105 80 + O0 106 + 30 85 + O0 54 + 00 87 + 30 80 + 30

Field Trips 96 169 + O0 44 + O0 169 + O0 169 + 00 44 + 00 169 + 00
Simulations 140 39 + 30 50 + 45 34 + 30 34 + 00

Totals 1325 741 + 35 655 + 45 926 + 45 559 + 50 783 + 25 1035 + 40



P

Apollo 15 Crew Training Summary

Day and Date Activity

Monday Photo briefing- Scott, Irwin, Gordon,
November 16 & Schmltt

L_ #l - Scott, Irwin, Gordon, & Schmitt
AOT, Bldg. 16A- Irwin
Fuel cell briefing - Brand

Tuesday PI Briefing - Scott, Irwin, Gordon, &
November 17 _mhmltt

_-i0, rover mockup stowage - Scott,
Irwin# Gordon, & Schmitt

CSM-ll2 testing at NR - Worden
CMS #i - Brand

Wednesday CSM-II2 testing at NR - Scott, Worden,
November 18 Irwin & Brand

/LCRU malfunctions - Schmitt

Thursday & Friday /_eology field trip, San Gabriel Mrs.,
November 19 & 20 /Calif. (Silver) - Scott# Irwin,

Gordon & Schmitt

CSM-ll2 testing at NR - Worden & Brand
Monday CElT at NR - All
November 23 GSM-II2 testing at NR - All

Tuesday /l-g rover trainer at _3oleta, Calif. -
November 24 _ Scott, Irwin, Gordon & Schmitt

CSM-II2 testing at NR - Worden & Brand
ME-110- Brand

Wednesday Grlfflth Planetarium - All
November 25

Thursday ThanksgivingDay
November 26

Friday No training scheduled.
November 27

Monday _LM-10 mockup & rover stowage - Scott
November 30 f & Irwin

CMS _i - Worden & Brand



\_ APOLLO 15 CREW TRAINING SUMMARY

i _\ As of December 15, 1970

M. S. Brzezinski

ASTRONAUTS Scott Worden Irwin Goraon Brand Schmitt

PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + O0 2 + 00 2 + 00 2 + O0 2 + O0 2 + O0

ECS 2 3 + 30 6 + O0 3 + 30 3 + 30 6 + 00 4 + 45

EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 9 + 15 12 + 00

G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 15 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + O0 4 + 00 12 + 15 4 + 00

SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
COMM i 3 + 30 6 + 00 3 + 30 3 + 30 9 + 00 9 + 30

CM SIMULATORS

CMS 190 62 + 05 272 + i0 141 + 45 42 + i0 446 + 55 181 + 30
CMPS - 27.+ 25 65 + 00

DCPS 15 1 + i0 4 + 55 13 + 55
ME - 2 + 00 41 + 30 24 + 30
SIM Brief i0

MPAD-Re-entry - I0 + 00 ii + 00

TESTS (KSC)
ALT Chbr 16

Docking 4 4 + O0 4 + 00 4 + O0
Flt Readiness 8

Countdown Demo 8

CCFF 4
IM SYS BRIEF

COMM 2 2 + 00 2 + O0 2 + 00 2 + 40
CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + O0 47 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00

AGS 6 6 + 00 14 + 30 5 + 35 21 + 15
I_ SIMULATORS

LMS 370 180 + 40 252 + 15 168 + 50 ii + 35 299 + 15
IMPS - 8 + 00 53 + 45 2 + 45 49 + 30

FMES - 5 + O0 19 + 30 i + 30 21 + O0

LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16
Flt Readiness 8

CCFF 8 4 + O0 4 + 00 4 + 00 4 + 00

Alsep CFF 8

e



n,

APOLLO 15 CREW TRAINING SUMMARY

As of December 15, 1970

_ -2-

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

' PLANNED

HOURS

i

LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00

G_&N Programs 20 i + 00 14 + 00 i + O0 i + 00 ii + 30 3 + 30

Photography 4 3 + 00 5 + 00 3 + 00 i + 00 3 + 00
F_fU Brief 2 2 + O0 2 + 00

Lunar Topo review 18
PROCEDURES

Checklist i0 i + 00

Mission Tech. 40 39 + 30 53 + 30 26 + 30 9 + 00 i0 + 00 17 + 00
Mission Rules 8

Flight Plan 25 17 + 00 19 + 00 ii + 00 5 + 00 5 + 00 ' 5 + 00
ZERO G

Walkthroughs i0 2 + 00 7 + 00 2 + 00 4 + 30 i + 00

WIF/Zero A/C i0 6 + 25 9 + 15 6 + 55 4 + 50 4 + 30 6 + 50
EMU C/O (off nom) 8

Egress Training 8
S/C Fire i
Bench Checks 8

Stowage - 9 + 00 5 + O0 9 + 00 6 + 00 6 + 00

lanetarium - 3 + 00 3 + 00 4 + 00 4 + 00 4 + 00 4 + 00

Systems 4 i + 15

Sim ii 8 + 30 3 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

MEDICAL

LUNAR SCIENCE

Briefings 105 84 + 30 120 + 30 89 + 30 58 + 30 99 + 30 85 + 00

Field Trips 96 221 + 30 44 + O0 221 + 30 221 + 30 44 + 00 221 + 30

Simulations 140 42 + 00 50 + 45 34 + 30 36 + 30

Totals 1298 813 + 50 697 + 00 i000 + 55 632 + 25 826 + 25 1105 + 45

O



i Apollo 15 Crew Training Stummary

Day and Date Activity

Tuesday Geology briefing - All
December i LMS #i - Scott, Irwin, Gordon & Schmitt
_ CMS _i - Worden & Brand

Wednesday Lunar Samples - Scott & Schmitt
December 2 CMS _l - Brand

Suit fit @ ILC - Irwin & Gordon
ME llO - Worden

Thursday _LSEP & Lunar drill - Scott & SchmittDecember 3 _ ME llO - Worden & Brand

PGNS/AGS @ GAEC - Irwin & Gordon

Friday LMS #1 - Irwin, Gordon & Schmitt

December 4 /Lunar samples - Irwin & Gordon
J ME ll0 - Worden & Brand

Data priority mtg. - Scott
Suit fit @MSC - Scott

Saturday & Sunday fGeology field trip, Hawai_

December 5 & 6 f Scott, Irwin, Gordon, & Schmitt

Monday & Tuesday _eology field trip, Hawaii
December 7 & 8 Scott, Irwin, Gordon & Schmitt

Orbital Geology, Menlo Park, Calif.
Worden & Brand

Wednesday & Thursday _Geology field trip, Hawaii
December 9 & i0 P •Scott, Irwln, Gordon & Schmitt

CMS #i - Worden & Brand
CMPS - Brand

Friday ./.Geology field trip - Hawaii -
December ii Scott, Irwin, Gordon & Schmitt

Suit fit @ liD - Worden & Brand

Monday Pilots meeting - All
December 14 Lunar surface timeline - Scott, Worden & Irwin

LMS #i, Scott, Irwin, Gordon & Schmitt
CMS _i, Worden & Brand
Apollo 13 awards - Scott, Brand & Schmitt
Suit fit @ MSC - Worden

Tuesday Zero-g A/C - Scott, Worden & Irwin
December 15 CMPS - Brand

Suit fit at 1LC - Schmitt
Missio_ rules - Irwin
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_ APOLLO 15 CREW TRAINING SUMMARY
'_"" As of January i, 1971

M.- Br_z_nski J_"

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 ' 2 + O0 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 451i
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 9 + 15 12 + 00_'

G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 17 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + O0 7 + 00

COMM i 3 + 30 6 + O0 3 + 30 3 + 30 9 + 00 9 + 30

CM SIMULATORS

CMS 190 62 + 05 279 + 40 141 + 45 42 + i0 452 + 55 181 + 30

CMPS - 27 + 25 72 + 00

DCPS 15 1 + i0 4 + 55 13 + 55

ME - 2 + 00 41 + 30 24 + 30

O SIM Brief 10MPAD-Re-entry - i0 + 00 ii + O0

TESTS (KSC)
ALT Chb r 16

Docking 4 4 + 00 4 + 00 4 + O0
Fit Readiness 8
Countdown Demo 8

CCFF 4

LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES / 5 , 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 '4+ 00 4 + 00 4 + 00 4 + 30

EPS 2 4_+ 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + O0 2 + 00 2 + 00

Radar 5 5 + O0 5 + 00 5 + 00 47 + 30

Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 14 + 30 5 + 35 21 + 15

LM SIMULATORS

LMS 370 183 + 25 255 + 00 174 + 15 ii + 35 284 + 40

LMPS - 8 + 00 53 + 45 2 + 45 49 + 30

FMES - 5 + 00 19 + 30 i + 30 21 + 00

LLRF - 28 + 00 16 + 00

Sim Brief I0
LM TESTS

ALT Chb r 16

Flt Readiness 8

CCFF 8 4 + 00 4 + 00 4 + 00 4 + O0
Alsep CFF 8



APOLLO 15 CREW TRAINING SUMMARYAs of January i, 1971

--2--

ASTRONAUTS Scot t Worden Irwin Gordon Brand Schmi tt
PLANNED

HOURS

LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00

G&N Programs 20 i + 00 14 + 00 i + 00 1 + 00 ii + 30 3 + 30

Photography 4 3 + 00 5 + 00 03 + 00 I + 00 3 + 00
EMU Brief 2 2 + 00 2 + 00

Lunar Topo review 18
PROCEDURES

Checklist I0 1 + 00

Mission Tech. 40 47 + 30 61 + 30 34 + 30 9 + 00 i0 + 00 17 + 00
Mission Rules 8

Flight Plan 25 17 + 00 19 + 00 ii + 00 5 + 00 5 + 00 5 + 00
ZERO G

Walkthroughs I0 2 + 00 7 + 00 2 + 00 4 + 30 1 + 00

WIF/Zero A/C i0 9 + 50 o12 + 40 6 + 55 4 + 50 7 + 15 9 + 35
EMU C/O (off nom) 8

ress Training 8
Fire 2

Checks 8

- 9 + O0 5 + 00 9 + 00 6 + 00 6 + O0

Letarium -- 3 + 00 3 + 00 4 + O0 4 + 00 4 + 00 4 + O0
LLTV

Systems 4 1 + 15

Sire II 8 + 30 3 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

MEDICAL 8
LUNAR SCIENCE

Briefings 105 87 + 30 120 + 30 92 + 30 61 + 30 99 + 30 88 + 00

Field Trips 96 221 + 30 44 + 00 221 + 30 221 + 30 44 + 00 221 + 30

Simulations 140 42 + 00 53 + O0 34 + 30 36 + 30
LRV Trainer 16

Totals 1323 831 + O0 715 + 55 1016 + 55 640 + 50 844 + i0 1116 + 55

$



Apollo 15 Crew Training Summary

Day & Date Activity

Wednesday Apollo 15 Mission Review -Scott, Worden, &
December 16 Irwin

Zero g A/C - Brand & Schmitt
CM/SCS brief - Brand
Flight food - Brand

Thursday LMS _l - Scott, Irwin, Gordon & Schmitt
December 17 CMS _l - Worden & Brand

CMPS - Brand

Friday 1/6-g A/C - Scott & Irwin
December 18 LMS _l - Gordon & Schmitt

CMS #l - Worden & Brand
Landing site model PDR - Scott & Irwin
Flight food - Scott, Worden & Irwin

Monday Suit fit/PLSS straps @ MSC - Scott
December 21 CMS #l - Worden

/MESA/LRV mockup - Irwin
Quarantine meeting - All

Crew meeting - All

Tuesday LRV @ Boeing plant, Kent, Wash. -
December 22 Scott Irwin, Gordon & Schmitt

Wednesday Return from Kent, Wash. - Scott_ Irwin,
December 23 Gordon & Schmitt

Leave - Brand
Administration - Worden

Thursday No training scheduled today
December 24

Friday Merry Christmasl
December 25

Monday thruThursday Leave - All
December 28 thru 31

$



APOLLO 15 CREW TRAINING SUMMARY

I As of January 15, 1971

"" M.-S. B_e_nski -I_"

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

PLANNED

...... HOURS

CSM SYS BRIEF

Docking 2 2 + O0 2 + O0 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45

EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 9 + 15 12 + 00

G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 20 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + O0 4 + 00 4 + 00 4 + 00 7 "+ 00

COMM 1 3 + 30 6 + 00 3 + 30 3 + 30 9 + 00 9 + 30
CM SIMULATORS

CMS 190 62 + 05 288 + i0 141 + 45 42 + i0 470 + i0 181 + 30

CMPS - 27 + 25 77 + 30

DCPS 15 1 + i0 4 + 55 15 + 50

ME - 2 + 00 41 + 30 24 + 30

SIM Brief i0

MPAD-Re-entry - i0 + O0 ii + 00
TESTS (KSC)
Chbr 16

Docking 4 4 + 00 4 + 00 4 + 00
"Flt Readiness 8

Countdown Demo 8

CCFF 4
LM SYS BRIEF

COMM 2 2 + O0 2 + 00 2 + O0 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + 00 4 + 00' 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prop & RCS 2 4 + O0 4 + 00 4 + 00 4 + 00

AGS 6 6 + 00 14 + 30 5 + 35 21 + 15
LM SIMULATORS

LMS 370 194 + 40 266 + 00 182 + 15 ii + 35 297 + 50

LMPS - 8 + 00 53 + 45 2 + 45 49 + 30

FMES - 5 + 00 19 + 30 1 + 30 21 + 00

LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16

Flt Readiness 8

CCFF 8 4 + 00 4 + O0 4 + 00 4 + 00
CFF 8



- APOLLO 15 CREW TRAINING SUMMARY

_ As of January 15, 1971-m-

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + 00 4 + O0 4 + 00 4 + 00 8 + 30 4 + 00

G&N Programs 20 i + 00 14 + 00 i + 00 i + 00 ii + 30 3 + 30

Photography 4 3 + 30 5 + 00 3 + 30 i + 30 3 + 30

EMU Brief 2 5 + 00 3 + 00 5 + 00 3 + 00 3 + 00 3 + 00

Lunar Topo review 18
PROCEDURES

Checklist i0 i + 00

Mission Tech. 40 54 + 00 64 + 30 41 + 00 9 + 00 i0 + 00 17 + 00
Mission Rules 8"

Flight Plan 25 20 + 00 22 + 00 14 + 00 8 + 00 8 + 00 8 + 00
ZERO G

Walkthroughs i0 2 + O0 7 + 00 2 + 00 4 + 30 1 + 00

WIF/Zero A/C i0 9 + 50 12 + 40 6 + 55 4 + 50 7 + 15 9 + 35

EMU C/O (off nom) 8 4 + 00 4 + 00 4 + O0 4 + O0
Egress Training 8
S/C Fire 2

Bench Checks 8

S_wage - 9 + 00 5 + 00 9 + 00 6 + 00 6 + 00

_°_etariumE_£V - 3 + 00 3 + 00 4 + 00 4 + O0 4 + 00 4 + 00

Systems 4 5 + 15

Sim ii 8 + 30 5 + 15

C.O. 22 44 + 00 0 + 15
Prof. 22

MEDICAL 8

LUNAR SCIENCE

Briefings 105 91 + 30 124 + 30 96 + 30 65 + 30 103 + 30 92 + 00

Field Trips 96 221 + 30 44 + 00 221 + 30 221 + 30 44 + 00 221 + 30

Simulations 140 45 + 00 3 + 00 56 + 00 37 + 30 39 + 30
LRV Trainer .......16 i + 00

Totals 1323 866 + 15 740 + 25 1052 + 55 672 + 20 881 + 50 1147 + 35

@



APOLLO 15 CREW TRAINING SUMMARY

I Day and Date . ActivityFriday Happy New Year
January i, 1971

Monday Administrative - All
January 4 LLTV systems - Gordon

Tuesday Lunar rocks - All
January 5 j_-_VA #i (shirtsleeve) - Scott & Irwin

/ CM/EVA - Worden
LMS _i - Gordon & Schmitt

t

LLTVS - Gordon
CMS _i - Brand

Wednesday Flight plan review - All
January 6 • CM/SCS briefing - Brand

Thursday PAO meeting - Scott, Worden & Irwin
January 7 CMS _i - Brand

Friday LMS _i - Scott, Irwin, Gordon & Schmitt
January 8 CMS#I - Worden & Brand

//Lunar surface timeline - Scott, Worden &
Irwin

Camera briefing - Scott, Irwin, Gordon &
Schmitt

CMPS review - Brand

Monday LMS _i - Scott, Irwin & Schmitt
January ii Lunar Science Conference - Scott, Worden &

19win
CMS _i - Worden
LLTV, Tie down run - Gordon
CMPS - Brand

Tuesday LMS _i - Scott & Irwin
January 12 EMU Briefing - All

CMS _i - Worden
LLTVS - Gordon
Lunar Science Conference - Brand

Wednesday Lunar Surface meeting - Scott & Irwin
January 13 CCB - Worden

CMS #i - Brand

l-g rover driving - Irwin
#i-Gordon& So itt

Lunar Science Conference Schmitt
CM/EMSbriefing - Brand
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_T_ursday PI briefing - All
January 14 CSD altitude chamber - Scott & Irwin

._EVA pre & post (suited) - Gordon & Schmitt
LMS _i - Schmitt
CMS _i - Brand

Friday AF Academy - Scott, Worden & Irwin
January 15 CSD altitude chamber - Gordon & Schmitt

DCPS - Brand °

CM/G&N Briefing - Brand



 OLLO15 T ININGS RY
__ As of February i, 1971

VERIFIED:
M. S. Br: nski

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

_r_ f

CSM SYSJBRIEF

....Docking 2 2 + O0 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00

ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45

EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 ii + 15 12 + 00

G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00

SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00

COMM i 3 + 30 6 + O0 3 + 30 3 + 30 9 + 00 9 + 30
CM SIMULATORS

CMS 190 62 + 05 309 + i0 141 + 45 42 + i0 488 + 20 181 + 30

CMPS - 34 + 25 84 + 30

DCPS 15 1 + i0 7 + 55 15 + 50

ME - 2 + 00 41 + 30 24 + 30
SIM Brief i0

MPAD-Re-entry - 14 + 00 14 + 30
SM TESTS (KSC)

ALT Chbr 16
Docking 4 4 + 00 4 + 00 4 + 00
Flt Readiness 8

Countdown Demo 8

CCFF 4
LM SYS BRIEF

COMM 2 2 + 00 2 + 00 2 + 00 2 + 40

CES 5 5 + 00 5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + O0 4 + O0 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 $ 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00

AGS 6 6 + O0 14 + 30 5 + 35 21 + 15
LM SIMULATORS

LMS 370 207 + 55 281 + 25 191 + 55 ii + 35 312 + 45

LMPS - 8 + O0 53 + 45 2 + 45 49 + 30

FMES - 5 + O0 19 + 30 1 + 30 21 + 00

LLRF - 28 + 00 16 + 00
Sim Brief i0

LM TESTS

ALT Chbr 16
Flt Readiness 8

CCFF 8 4 + O0 4 + 00 4 + O0 4 + O0
Alsep CFF 8

/



° APOLLO 15 CREW TRAINING SUMMARY REF 2

As of February I, 1971

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + 00 4 + 00 4 + O0 4 + O0 8 + 30 4 + O0

G&N Programs 20 1 + O0 17 + 30 1 + O0 1 + 00 17 + 30 3 + 30

Photography 4 4 + 00 5 + 00 4 + 00 i + 30 3 + 30
EMU Brief 2 5 + 00 3 + 00 5 + 00 3 + 00 3 + 00 3 + 00

J

Lunar Topo review 18
PROCEDURES

Checklist i0 i + 00

Mission Tech. 40 54 + 00 64 + 30 41 + 00 9 + 00 I0 + 00 21 + 00
Mission Rules 8

Flight Plan 25 20 + 00 22 + 00 14 + 00 8 + 00 8 + 00 8 + 00
ZERO G

Walkthroughs i0 2 + 00 7 + 00 2 + 00 4 + 30 i + 00

WIF/Zero A/C i0 ii + 50 12 + 40 8 + 55 7 + 30 7 + 15 12 + 15

EMU C/O (off nom) 8 i0 + 00 i0 + 00 i0 + 00 i0 + 00

Egress Training 8
S/C Fire 2

Bench Checks 8

Stowage - 9 + O0 5 + O0 9 + 00 6 + 00 6 + 00

Planetarium - 3 + 00 3 + 00 4 + 00 4 + 00 4 + 00 4 + O0
LTV

Systems 4 5 + 15

Sim ii 8 + 30 5 + 45

C.O. 22 44 + O0 12 + O0
Prof. 22

MEDICAL 8

LUNAR SCIENCE

Briefings 105 96 + 30 126 + 00 i01 + 30 65 + 30 103 + 30 95 + 30

Field Trips 96 229 + 30 48 + 30 229 + 30 229 + 30 48 + 30 229 + 30

Simulations 140 54 + 30 3 + 00 64 + 30 37 + 30 39 + 30

LRV Trainer 16 i + 00 i + 00 i + 30

Totals 1323 911 + 30 784 + 55 1098 + 20 710 + 55 926 + 00 1188 + i0



APOLLO 15 CREW TRAINING SUMMARY

| ,
.Day & Date Activity

Monday 1_.Geology field trip, Kilborne Hole, N. M. -
January 18 Scott, Irwinj Gordon & Schmitt

FOD entry simulator - Worden & Brand
DCPS - Worden
CMPS - Brand

G&N Briefing - Brand

Tuesday INS #i - Scott, Irwin & Schmitt /_'_
January 19 Geology fly over (El Paso) - Worden & Brand

EVA pre & post - Scott & Irwin

Wednesday /_unar drill - Scott

January 20 _g rover- Scott
' CMS _i - Worden & Brand
CMPS - Worden

IMS #i - Gordon & Schmitt
G&N Briefing - Brand

Thursday CSD Altitude Chamber - Scott & Irwin

January 21 _Hand held cameras - Scott & Irwin
CMS _i - Worden & Brand

MINKEY Briefing - Worden & BrandLLTV, i flt. - Gordon
LLTVS - Gordon

LMS #i - Gordon & Schmitt
@M/fuel cell briefing - Brand

Friday CSD Altitude Chamber - Gordon & Schmitt
January 22 IMS _i - Scott & Irwin

/Drill core stems - Scott & Irwin
CMS #I - Worden & Brand

Monday I!WS#i - Scott & Irwin
January 25 CMS _i - Worden & Brand

DCPS - Worden

V malfunctions - Schmitt

V ig Trainer - Schmitt

Tuesday LMS 91 - Scott & Irwin
January26 CMS _i - Worden & Brand

Lunar Rocks - Scott_ Worden_ Irwin

Wednesday INS _i - Scott3 Irwin_ Gordon & Schmitt
January 27 /_'EVA _i (shirtsleeve) - Scott & Irwin

/CMS #i - Worden & Brand
CMPS - Worden

I LLTV, i fit. - GordonCM Rescue book - Brand

LRV lg Trainer - Gordon
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l JJn_'__ ,,_ Traverse Briefing - Scott_ Irwin & Schmitt
j_rmoJ'y P<_ INS _i - Gordon & Schmitt

FOD entry simulator - Worden & Brand
G&N Briefiag - Worden
LLTV, 3 flts. - Gordon
CMPS- Brand

_'ri,::<V i/6-g Aircraft @ KSC - Gordon & Schmitt

<_a<'_-_d':, i/6-g Aircraft @ KSC - Scott & Irwin.
jam_'_ ,',v 30

Suo_ay Apollo 14 Launch - All
Jam' n°y 3-i

l



• %

APOLLO 15 CREW TRAINING SU_IARY

As of February 15, 1971

i_JL'"M'."S .-Brze_i_ki I '

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + _0 3 + 30 3 + 30 6 + O0 4 + 45
EPS 2 4 + 00 8 +'.30 6 + 30 4 + O0 12 + T5 12 + 00

G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30

Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + O0 4 + 00 4 + 00 4 + 00 7 + O0

CO_fl_ i 3 + 30 6 + O0 3 + 30 3 + 30 9 + 00 9 + 30

CM SIMULATORS

CMS 190 62 + 05 320 + i0 141 + 45 42 + I0 496 + 50 181 + 30

CMPS - 37 + i0 84 + 30

DCPS 15 i + i0 7 + 55 15 + 50

ME - 2 + 00 41 + 30 24 + 30

SIM Brief i0

AD-Re-entry - 14 + 00 16 + 00

TESTS (KSC)
T Chbr 16

Docking 4 4 + 00 i0 + O0 I0 + 00
Flt Readiness 8

Countdown Demo 8 ,o

CCFF 4 _
LM SYS BRIEF

COMM 2 2 + 00 2 + O0 2 + O0 2 + 40

CES 5 5 + O0 ,5 + 00 5 + 00 29 + 00

ECS 2 4 + 00 4 + 00 4 + 00 4 + 30

EPS 2 4 + 00 4 + 00 4 + 00 4 + 30

Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00

Radar 5 5 + 00 5 + 00 5 + 00 47 + 30

Prop & RCS 2 4 + O0 4 + 00 4 + 00 4 + O0
AGS 6 6 + 00 14 + 30 5 + 35 21 + 15

LM SIMULATORS

LMS 370 213 + 5,5 290 + 35 199 + 45 ll + 35 319 + 20
L_fPS - 8 + O0 53 + 45 2 + 45 49 + 30

FMES - 5 + 00 19 + 30 I + 30 21 + 00

LLRF - 28 + 00 16 + O0

Sim Brief i0

LM TESTS

ALT Chbr 16

Flt Readiness 8

CCFF 8 4 + O0 4 + 00 4 + 00 4 + O0

CFF 8



S APOLLO 15 CREW TRAINING SU_fl_ARY

As of February 15, 1971

--2--

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

HOURS

LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00

G&N Programs 20 i + 00 17 + 30 i + 00 i + 00 17 + 30 3 + 30

Photography 4 4 + 30 5 + 00 4 + 30 i + 30 3 + 30
EMU Brief 2 5 + 00 3 + 00 5 + 00 3 + 00 3 + 00 3 + 00

Lunar Topo review 18 t
PROCEDURES '.

Checklist i0 i + O0

Mission Tech. 40 54 + 00 64 + 30 41 + 00 9 + 00 i0 + 00 21 + 00

Mission Rules 8

Flight Plan 25 20 + O0 22 + O0 14 + O0 8 + O0 8 + 00 8 + 00
'ZERO G

Walkthroughs i0 2 + 00 7 + 00 2 + O0 4 + 30 i + 00

WIF/Zero A/C I0 7 + 25 15 + 30 7 + 20 2 + 30 i0 + 05 i0 + 05

EMU C/O (off nom) 8 i0 + 00 i0 + 00 i0 + 00 i0 + 00

Egress Training 8
S/C Fire 2

eha Checks 8
ge - 9 + O0 5 + 00 9 + 00 6 + 00 6 + 00

etarium - 3 + 00 3 + 00 4 + 00 4 + 00 4 + 00 4 + 00

LLTV

Systems 4 5 + 15
Sim ii 8 + 30 5 + 45

C.O. 22 44 + 00 12 + 00

Prof. 22

MEDICAL 8

LUNAR SCIENCE

Briefings 105 i00 + 30 134 + 00 i05 + 30 69 + 30 iii + 30 99 + 30

Field Trips 96 245 + 30 48 + 30 245 + 30 245 + 30 48 + 30 245 + 30
Simulations 140 62 + 55 3 + 00 72 + 55 50 + 30 52 + 30

LRV Trainer 16 i + 45 i + 00 i + i0 i + 30

Totals 1323 942 + 45 815 + 30 1134 + 50 747 + 55 953 + 50 1225 + 35



Apollo 15 Crew Training Summary

Day & Date Activity

Monday LMS _i - Irwin, Gordon & Schmitt
February i CMS#2 - Worden & Schmitt

Nikon picture evaluation - Scott & Irwin

Tuesday LMS _i - Scott, Irwin, Gordon & Schmitt
February 2 CMS #i - Worden & Brand

CMPS - Worden

Pilots meeting - All

Wednesday Geology briefing - All
February 3 CMS #i - Worden & Brand

_l - Irwin
EPS contingency - Brand

- Gordon& Schmitt

Thursday Geology briefing - Scott, Irwin, Gordon &
February 4 Schmitt

FOD Entry simulstor - Brand

Friday Apollo 14 mission - All

February 5
Saturday Apollo 14 mission - All
February 6

Monday Pilots meeting - Scott, Irwin, Go_don'&
February 8 Schmitt I_

Docking test - Worden & Brand
Lunar Equipment Management Simulation

/_EVA _l) - Scott, Irwin, Gordon & Sehmitt

Tuesday LMS _l - Scott, Gordon & Sehmitt
February 9 LRV 1-g trainer - Scott & Gordon

_CMS _l - Worden & Brand
Zero-g A/C - Worden & Irwin
Flight physical - Irwin
Core tube meeting - Schmitt

Wednesday PAO (picture) - Scott, Worden & Irwin
February lO _--Geology field trip, Ube Hebe Craters, Calif. -

Scott, Irwin, Gordon & Schmitt
Zero-g A/C - Brand & Schmitt
CMS _l - Worden
LMS #l - Gordon
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S
Thursday 1_G.eology field trip, Ube Hebe Craters, Calif. -
February Ii 7- Scott, Irwin, Gordon & Schmitt

Flight physical - Worden
Orbital geology - Worden & Brand
CMS _l - Brand

Friday Geology field trip, Ube Hebe Craters, Calif. -
-February 12 Scott, Irwin, Gordon & Schmitt

Orbital geology - Worden & Brand

Monday Holiday (George Wash_ngton's Birthday) _ All
February 15 Suit fit at ILC - Brand

q



APOLLO15 CREWTRAINING SUMMARY r_°_"-,_-_..
"\ As of March I, 1971

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

CSMSYS BRIEF
Docking 2 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0
ECS 2 3 + 30 6 + O0 3 + 30 3 + 30 6 + O0 4 + 45
EPS 2 4 + O0 8 + 30 6 + 30 4 + O0 12 + 15 12 + O0
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30
Prop & RCS 2 4 + O0 12 + 45 4 + O0 4 + O0 14 + 15 4 + O0
SECS 2 4 + O0 4 + O0 4 + O0 4 + O0 4 + O0 7 + O0
COMM 1 3 + 30 6 + O0 3 + 30 3 + 30 9 + O0 9 + 30

CMSIMULATORS
CMS 190 67 + 45 326 + 20 147 + 50 54 + 45 506 + 50 193 + 55
CMPS - 37 + I0 84 + 30
DCPS 15 1 + I0 7+ 55 15 + 50
ME - 2 + O0 41 + 30 "24 + 30
SlM Brief I0

PAD-Re-entry - 14 + O0 16 + O0
TESTS (KSC)

Chbr 16 ,,
ng 4 4 + O0 I0 + O0 I0 + O0

Flt Readiness 8
Countdown Demo 8
CCFF 4

LM SYS BRIEF
COMM 2 2 + O0 2 + O0 2 + O0 2 + 40
CES 5 5 + O0 5 + O0 5 + O0 29 + O0
ECS 2 4 + O0 4 + O0 4 + O0 4 + 30
EPS 2 4 + O0 4 + O0 4 + O0 4 + 30
Instrumentation 2 2 + O0 2 + O0 2 + O0 2 + O0
Radar 5 5 + O0 5 + O0 5 + O0 47 + 30
Prop & RCS 2 4 + O0 4 + O0 4 + O0 4 + O0
AGS 6 6 + O0 14 + 30 5 + 35 21 + 15

LM SIMULATORS

LMS 370 218 + 15 298 + 55 212 + 55 II + 35 333 + 25
LMPS - 8 + O0 53 + 45 2 + 45 49 + 30
FMES - 5 + O0 19 + 30 1 + 30 21 + O0
LLRF - 28 + O0 16 + O0
Sim Brief I0

LM TESTS
ALT Chbr 16
Flt Readiness 8
CFF 8 4 + O0 4 + O0 4 + O0 4 + O0
Isep CFF 8

0



S APOLLO15 CREWTRAINING SUMMARYAs of March l, 1971

_rl j --2 N

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

LV Brief 8 4 + O0 4 + O0 4 + O0 4 + O0 8 + 30 4 + O0
G&NPrograms 20 1 + O0 17 + 30 1 + O0 1 + O0 17 + 30 3 + 30
Photography 4 4 + 30 8 + O0 4 + 30 1 + 30 3 + O0 3 + 30
EMUBrief 2 5 + O0 3 + O0 5 + O0 3 + O0 3 + O0 3 + O0
Lunar Topo review 18
PROCEDURES

Checklist I0 6 + O0 + 1 + O0

Mission Tech. 40 68 + O0 78 + 30 55 + O0 23 + O0 24 + O0 35 + O0
Mission Rules 8

Flight Plan 25 22 + 30 24 + 30 16 30 I0 + 30 I0 + 30 I0 + 30
ZEROG l

Walkthroughs I0 2 + O0 I0 + O0 2 + O0 6 + 30 1 + O0
WIF/Zero A/C I0 7 + 25 15 + 30 7 + 20 2 + 30 I0 + 05 "I0 + 05

EMUC/O (off nom) 8 I0 + O0 I0 + O0 I0 + O0 I0 + O0
Egress Training 8
._vFire 2

h Checks 8
age - 9 + O0 5 + O0 9 + O0 6 + O0 6 + O0
etarium - 3 + O0 3 + O0 4 + 00" 4 + O0 4 + O0 4 + O0

LLTV
Systems 4 5 + 15
Sim II 8 + 30 5 + 45
C.O. 22 44 + O0 12 + O0
Prof. 22

MEDICAL 8
LUNARSCIENCE

Briefings 105 105 + 30 137 + O0 II0 + 30 74 + 30 114 + 30 104 + 30
Field Trips 96 245 + 30 48 + 30 245 + 30 245 + 30 48 + 30 245 + 30
Simulations 140 62 + 55 3 + O0 72 + 55 50 + 30 52 + 30
LRV Trainer 16 1 + 45 2 + O0 2 + I0 1 + 30

Totals 1323 974 + 15 852 + I0 1171 + 45 796 + I0 991 + 15 1273 + 35

•



i APOLLO15 CREWTRAINING SUMMARY
jJ

Day & Date Activity_

Tuesday

Feb. 16 Apollo 14 follow on crew debriefing - all

Wednesday

Feb. 17 Data priority mtg. - all
j-,LRV, Ig trainer - Irwin & Gordon

CSM/RCSbriefing - Brand

Thursday

Feb. 18 Suit fit at ILC - Scott & Irwin
Altitude chamber r_fresher course - Worden & Brand
LMS #2 - Gordon & Schmitt
CMS#3 - Gordon & Schmitt

f

Friday !
Feb. 19 CMS#3 - all

LMS#2 - Scott, Irwin, Gordon & Schmitt

Monday

eb. 22 Altitude chamber refresher course - Scott, Irwin,

O Gordon & SchmittApollo 14 scientific debriefing - all
Apollo 14 photo debriefing - Worden & Brand
CSMaltitude chamber meeting - Worden & Brand
Physical - Worden

Tuesday

Feb. 23 Data priority mtg. - all
Dentist - Worden

Wednesday Traverse briefing - Scott, Irwin, Gordon & Schmitt
Feb. 24 Flight plan review - all

Dentist - Brand
CSM/EVA- Worden & Brand

Thursday
Feb. 25 CMS#3 - all

LMS #2 - Scott, Irwin, Gordon & Schmitt
CSMAltitude chamber meeting - Worden & Brand

Friday

February 26 LMS#2 - Irwin, Gordon & Schmitt
Suit fit at ILC - Scott
CMS#3 - Gordon, Brand & Schmitt

27 Checklist meeting - Worden & Brand
Instrument check - Worden
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APOLLO15 CREWTRAINING SUMMARYAs of March 15, 1971

• " " S. Brzezins_-

ASTRONAUTS Scott Worden I rwi n Gordon Brand Schmitt
PLANNED
HOURS

CSMSYS BRIEF
Docking 2 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0
ECS 2 3 + 30 7 + O0 3 + 30 3 + 30 6 + O0 4 + 45
EP.S 2 4 + O0 9 + 30 6 + 30 4 + O0 12 + 15 12 + O0
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30
Prop & RCS 2 4 + O0 12 + 45 4 + O0 4 + O0 14 + 15 4 + O0
SECS 2 4 + O0 4 + O0 4 + O0 4 + O0 4 + O0 7 + O0
COMM 1 3 + 30 7 + O0 3 + 30 3 + 30 9 + O0 9 + 30

CMSIMULATORS
CMS 190 73 + 30 350 + 25 154 + 05 58 + I0 530 + 35 200 + 50
CMPS - 37 + I0 84 + 30
DCPS 15 1 + I0 7 + 55 15 + 50
ME - 2 + O0 41 + 30 24 + 30
SlM Brief I0
MPAD-Re-entry - 14 + O0 16 + O0

TESTS (KSC)
ALT Chbr 16
Docking 4 4 + O0 I0 + O0 I0 + O0

O Flt Readiness 8Countdown Demo 8
CCFF 4

LM SYS BRIEF
COMM 2 2 + O0 2 + O0 2 + O0 2 + 40
CES 5 5 + 00- 5 + O0 5 + O0 29 + O0
ECS 2 4 + O0 4 + O0 4 + O0 4 + 30
EPS 2 4 + O0 4 + O0 4 + O0 4 + 30
Instrumentation. 2 2 + O0 2 + O0 2 + O0 2 + O0
Radar 5 5 + O0 5 + O0 5 + O0 47 + 30
Prop & RCS 2 4 + O0 4 + O0 4 + O0 4 + O0
AGS 6 6 + O0 14 + 30 5 + 35 21 + 15

LM SIMULATORS
LMS 370 230 + 55 312 + 20 220 + 05 II + 35 346 + 25
LMPS - 8 + O0 53 + 45 2 + 45 49 + 30
FMES - 5 + O0 19 + 30 1 + 30 21 + O0
LLRF - 28 + O0 16 + O0
Sim Brief I0 _.

LM TESTS
ALT Chbr ] 6
F1t Readiness 8
CCFF 8 4 + O0 4 + O0 4 + O0 4 + O0

Alsep CFF 8

0



APOLLO15 CREWTRAININGSUMMARYAs of March 15, 1971

-2-

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNER
HOURS

LV Brief 8 4 + O0 4 + O0 4 + O0 4 + O0 8 + 30 4 + O0
G&NPrograms 20 1 + O0 17 + 30 1 + O0 1 + O0 22 + 45 3 + 30
Photography 4 4 + 30 8 + O0 4 + 30 1 + 30 3 + O0 3 + 30
EMUBrief 2 5 + O0 3 + O0 5 + O0 3 + O0 3 + O0 3 + O0
Lunar Topo review 18
PROCEDURES

Checklist I0 3 + O0 20 + O0 3 + O0 3 + O0 II + O0 3 + O0
Mission Tech. 40 79 + O0 88 + 30 69 + O0 32 + O0 35 + O0 46 + O0
Mission Rules 8
Flight Plan 25 22 + 30 29 + O0 16 + 30 I0 + 30 13 + O0 I0 + 30

ZEROG
Walkthroughs I0 6 + O0 14 + O0 6 + O0 3 + 30 I0 + O0 4 + 30
WIF/Zero A/C I0 7 + 25 15 + 30 7 + 20 2 + 30 I0 + 05 I0 + 05

EMUC/O (off nom) 8 I0 + O0 I0 + O0 I0 + O0 I0 + O0
Egress Training 8
S/C Fire 2

Ch Checks 8
age - 9 + O0 5 + O0 9 + O0 6 + O0 6 + O0
etarium - 3 + O0 3 + O0 4 + O0 4 + O0 4 + O0 4 + O0

LLTV

Systems 4 5 + 15Sim II 8 + 30 5 + 45
C.O. 22 44 + O0 12 + O0
Prof. 22

MEDICAL 8
LUNARSCIENCE

Briefings 105 III + 30 145 + O0 116 + 30 80 + 30 122 + 30 III + 30
Field Trips 96 260 + 30 48 + 30 260 + 30 260 + 30 48 + 30 260 + 30
Simulations 140 68 + 55 3 + O0 78 + 55 58 + 30 58 + 30
LRV Trainer 16 1 + 45 2 + O0 2 + I0 1 + 30

Totals 1323 1037 + 40 919 + 45 1238 + 85 851 + 15 1055 + 20 1339 + O0

0
0



@ Apollo 15 Crew Training Summary

Day and Date Activity

Monday Data priority meeting - All

March 1 _Lunar maps - Worden, Brand and Schmitt
CM_Cryo pump briefing - Worden
hCM/Ecommbriefing - Worden

Tuesday Bench check - Scott, Irwin, Gordon and
March 2 8_c_mitt

CMS _3 - Worden and Brand
_ PI Briefing - All

_EVA pre and post (shirtsleeve) - Scott,
Irwin, Gordon and Schmitt

Wednesday ,_ _L-EVA pre and post (suited) - Scott and IrwinJ
March 3 LMS _2 - Scott, Irwin, Gordon & Schmitt

CMS #3 - Worden, Gordon, Brand & Schmitt
CM/G&N Briefing - Brand

Thursday LMS _2 - Scott, Irwin, Gordon & Schmitt
March 4 CMS _3 - Scott, Worden_ Irwin & Brand

EVA pre & post (suited) - Gordon & Schmitt

@ /_CSM/G&N briefing- Brand
Friday I24S_2 - Scott, Irwin & Schmit_

March 5 CMS #3 - Scott, Worden, Irwin, Brand & SchmittSuit fit @ ILC - Gordon

CSM/G&N briefing - Brand _

Saturday CSM _checklistmeeting - Worden & Brand
March 6

Monday Crew pictures - Scott, Worden & Irwin
March 8 Data prlority meeting - All

CSM/EV_ Gordon, Brand _& Schmitt
Suit fit @ MSC - Worden & Brand
Dentist - Schmitt
Solo book review - Worden

Tuesday CSM/EVA - Scott, Worden & Irwin
March 9 Checklist review - All

Orbital geology - Worden & Brand
RescUe book - Worde_n_& Brand
LCRU malfunctions - Schmitt

_nt ist - _rwin

%, . ,
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Wednesday Orbital geology - All
March i0 1_-Lunar Maps -Scott, Irwin, Gordon & Schmitt

SOTo book review - Worden & Brand

CSD Suit review _ Scott, Worden, & Irwin

CSD Chamber briefing.- Worden & Brand
'.. Geology briefing - Scott, Irwin, Gordon,
._ & Schmitt

Dentist - Brand-

Thursday & Friday _ _eology field trip to N.M. - Scott, Irwin,
March ll and 12 Gordon & Schmitt

CMS #3 -Worden & Brand

urSat day Checklist review - Worden
March 13

Sunday Bicycle for CSD chamber run - Worden & Brand
March i4

4 _ benchMonday' CSM review - All
March 15 Quad Ill inspection - Scott & Irwin

LMS _2 - Scott, Irwin, Gordon & Schmitt
CMS _3 - Worden & Brand

'@ . _Unar surface tools - Scott,_ Irwin, Gordon,
SChmitt

@

r



APOLLO15 CREWTRAININGSUMMARY

As of April I, 1971

" -M./So r

ASTRONAUTS Scott Worden I rwi n Gordon Brand Schmitt
PLANNED
HOURS

CSMSYSBRIEF
Docking 2 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0
ECS 2 3 + 30 7 + O0 3 + 30 3 + 30 6 + O0 4 + 45
EPS 2 4 + O0 9 + 30 6 + 30 4 + O0 12 + 15 12 + O0
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30
Prop & RCS 2 4 + O0 12 + 45 4 + O0 4 + O0 16 + 30 _ 4 + O0
SECS 2 4 + O0 4 + O0 4 + O0 4 + O0 4 + O0 7 + O0
COMM 1 3 + 30 7 + O0 3 + 30 3 + 30 I0 + O0 9 + 30

CMSIMULATORS
CMS 190 76 + 25 379 + I0 161 + 40 58 + I0 566 + 40 200 + 50
CMPS - 37 + I0 84 + 30
DCPS 15 1 + I0 7 + 55 15 + 50
ME - 2 + O0 41 + 30 24 + 30
SIM Brief I0
MPAD-Re-entry - 14 + O0 16 + O0

TESTS(KSC)
ALT Chbr 16 5 + O0 5 + O0 5 + O0 5 + O0 5 + O0 5 + O0
Docking 4 4, + O0 I0 + O0 I0 + O0
Flt Readiness 8
CountdownDemo 8
CCFF 4 5 + O0 5 + O0 5 + O0 5 + O0 5 + O0 5 + O0

LMSYSBRIEF
COMM 2 2 + O0 2 + O0 2 + O0 2 + 40
CES 5 5 + O0 5 + O0 5 + O0 29 + O0
ECS 2 4 + O0 4 + O0 4 + O0 4 + 30
EPS 2 4 + O0 4 + O0 4 + O0 4 + 30
Instrumentation 2 2 + O0 2+ O0 2 + O0 2 + O0
Radar 5 5 + O0 5 + O0 5 + O0 47 + 30
Prop & RCS 2 4 + O0 4 + O0 4 + O0 4 + O0
AGS 6 6 + O0 14 + 30 5 + 35 21 + 15

LMSIMULATORS
LMS 370 257 + 40 340 + 05 249 + 50 II + 35 376 + I0
LMPS - 8 + O0 53 + 45 2 + 45 49 + 30
FMES - 5 + O0 19 + 30 1 + 30 21 + O0
LLRI_ - 28 + O0 16 + O0
Sim Brief I0

LMTESTS
ALT Chbr 16 7 + O0 7 + O0 16 + O0 16 + O0
Flt Readiness 8
CCFF 8 7 + O0 7 + O0 7 + O0 7 + O0

Alsep CFF



APOLLO15 CREWTRAININGSUMMARYAs of April I, 1971

-2-

ASTRONAUTS Scott Worden I rwi n Gordon Brand Schmitt
PLANNED
HOURS

LV Brief 8 4 + O0 4 + O0 4 + O0 4 + O0 8 + 30 4 + O0
G&NPrograms 20 1 + O0 17 + 30 1 + O0 1 + O0 22 + 45 3 + 30
Photography 4 4 + 30 8 + O0 4 + 30 1 + 30 3 + O0 3 + 30
EMUBrief 2 5 + O0 3 + O0 5 + O0 3 + O0 3 + O0 3 + O0
Lunar Topo review 18
PROCEDURES

Checklist I0 3 + O0 20 + O0 7 + O0 3 + O0 18 + O0 7 + O0
Mission Tech. 40 79 + O0 88 + 30 _ 69 + O0 32 + O0 35 + O0 46 + O0
Mission Rules 8
Flight Plan 25 22 + 30 29 + O0 16 + 30 I0 + 30 13 + O0 I0 + 30

ZEROG
Walkthroughs I0 6 + O0 14 + O0 6+ O0 3 + 30 I0 + O0 4 + 30
WIF/Zero A/C I0 7 + 25 15 + 30 _7 + 20 2 + 30 I0 + 05 I0 + 05

EMUC/O (off nom) 8 I0 + O0 4 + O0 I0,+ O0 I0 + O0 4 + O0 I0 + O0
Egress Training 8 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0
S/C Fire 2
Bench Checks 8

towage - 9 + O0 5 + O0 9 + O0 6 + O0 6 + O0l anetarlum' - 3 + O0 3 + O0 4 + O0 4 + O0 4 + O0 4 + O0
LLTV

Systems 4 5 + 15
Sim II 8 + 30 5 + 45
C.O. 22 44 + O0 12 + O0
Prof. 22

MEDICAL , 8
LUNARSCIENCE

Briefings 105 121 + O0 154 + 30 126 + O0 89 + O0 131 + O0 120 + O0
Field Trips 96 260 + 30 51 + 30 260 + 30 260 + 30 51 + 30 260 + 30
Simulations 140 88 + 25 3 + O0 98 + 25 63 + O0 63 + O0
LRV Trainer 16 3 + 45 4 + O0 4 + O0 3 + 30

TOTALS 1323 1120 + 20 977 + O0 1331 + 45 927 + O0 1129 + I0 1418 + 45



APOLLO 15 CREW TRAINING SUMMARY

@
Day and Date Activity

Tuesday Traverse planning - All
March 16 Unaided egress training - Scott, Worden_

Irwin

LMS 2 - Scott, Irwin, Gordon_ Schmitt
CMS 3 - Worden, Irwin
CSD altitude chamber - Brand

Wednesday LMS 2 - Scott, Irwin, Gordon, Schmitt
March 17 Unaided egress training - Gordon_ Brand,,

Schmitt
CMS 3 - Brand'
CSD altitude chamber - Worden

Thursday Orbital geology - all

March 18 /EVA 2 - Scott_ Irwin
LM ascent CCFF - Scott_ Irwin_ Gordon_

Schmitt

LMS 2 - Scott_ Irwin_ Gordon_ Schmitt
CMS 3 - Worden_ Brand
CSM/communications briefing - Brand
CSM rescue book - Brand

Friday LM sea level chamber - Scott_ Irwin

_ 2 - Gordon_ Schmitt2 Gordon_ Schmitt
CMS 3 - Worden_ Brand
Mission review - Worden

Saturday Checklist review - Irwin_ Brand_ Schmitt
March 20

Monday _EVA i - Scott_ Irwin
March 22 / LMS 2 Scott, Irwin

CMS 3 --Worden, Brand
LM sea level chamber - Gordon, Schmitt

Tuesday LMS 2 - Scott_ Irwin, Gordon_ Schmitt
March 23 CMB 3 - Worden_ Brand

Wednesday LMS 2 - Scott_ Irwin, Gordon, Schmitt
March 24 CMS 3 - Worden, Brand

/_VA i - Scott_ Irwin
maps - Gordon_ Schmitt

unar Brand,

@
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Thursday CSM CCFF - All

March 25 /Lunar maps - Scott, Worden, Irwin
_LMS 2 - Gordon, Schmitt

CMS 3 - Brand

Friday CSM sea level chamber - Scott, Worden, Irwin

March 26 _RV CCFF - Scott_ Irwin_ Gordon, Schmitt
LM altitude chamber briefing - Gordon_ Schmitt
LMB 2 - Gordon_ Schmitt
CMS 3 - Brand

Monday LMS 2 - Scott, Irwin, Gordon, Schmitt
March 29 Geology flyovers - S. Calif. - Worden_ Brand

CMS 3 - Scott,:_Irwin

Tuesday LMS 2 - Scott, Irwin
March 30 CMS 3 - Scott, Worden, Irwin

Brief LMworkers at KSC - Scott, Worden_
Irwin

'EVApre and post - Scott_ IrwinCSM sea level chamber - Gordon, Brand,
Schmitt

Wednesday /EVA i - Scott, Irwin
O March 31 LMS 2 - Scott, IrwinCMS 3 - Worden, Brand

CSM/SCS-RCS briefing - Brand
LM altitude chamber (run aborted 02 regulator
failure) - Gordon, Schmitt

O
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Ag APOLLO'S5CRE.TRAI,I,NGSU..ARY
_4

As of Apri',l _5, 1971

ASTRONAUTS _"" S&6tt ,Worden_ I,rwin ' " Gqrddn> ,,,;,Brand Schmitt
PLANNED "_ "" _ ,' ,/
HOURS_,_"

CSMSYS BRIEF_ ' " ,,
'Dock:ing 2 2 +_00 2 +,00 2 +'0_ ° '"° '2 +.00 2 + O0 2 + O0

,_ 'ECS 2 3 _ 30 7 + O0 3 + 30 _3,_"_',30 6 . O0 4 + 45
EPS 2 4.,+ O0 9 + 30 6 + 30 ., 4 + O0 "13 + 25 12 + O0

_" G&C 6 6 + 30, 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30
Prop & RCS 2 4. + O0 12 + 45 4 + O0 4 + O0 .16 + 30 4 + O0
SECS 2 4 + O0 4 + O0 4 + O0 4 + O0 _6 + 15 7 + O0

COMM " l 3_,+,,30'' 7 + O0 3 + 30 3 + 30, _;12 + 30 '9+ 30
CM SIMULATORS , "
CMS 190' "90 + iO 401 +_35 176+ 05 61"+ 20 594 + 30 203 +,30
CMPS - 37:'+lO 84 + 30
DCPS 15' '?'i_ + 10 7 + 55 15 + 50 -'-
ME - 2 + O0 41 + 30 24 + 30
SIM Brief I0 1 +,15

},,,_ MPAD-Re-entry - 14 +00 16 + O0
_'_,M TESTS (KSC) '_ _

ALT Chbr 16 14 + 0,0 14 + O0 14 + O0 13 +,O0 13 + O0 13 + O0
Docking 4 4 + O0 _I0 + O0 , I0 + O0
Fit Readiness 8_
Countdown Demo_ 8
CCFF ., 4 5 + O0 5 + O0 5 + O0 5 + O0 5 + O0 5 + O0

,II,M_sYS_'-BRIEF
_ 'COMM ,,_,,2 2 + QO 2 + O0 2 + O0 2 + 40

.,.. CES 5' 5 + O0 5 + O0 5 + O0 29 + O0
ECS 2 4 + O0 ' 4 + O0 4 + O0 4 + 30
EPS 2 4 + O0 _" 4'+ O0 4 + O0 4 + 30
Instrumentation;2 2+.-00 2 + O0 2 + O0 2 + O0
R_adar _ .5 5 _.+'00 5 + O0 5 + O0 47 + 30
Prop.,& RCS ' 2 4+ O0 ' 4 + .00 4 + O0 4 + O0
AGS , ,6 6 + O0 ,, 14 + 30 5 + 35 2! + 15,

LM SIMULATORS,
LMS 370 _ 274,+ 15 349 + 55 275 . 15 II + 35 394 + 20
LMPS - 8 + O0_ . 53 +.45 2 + 45 49 + 30
FMES',' - 5 +,()0"' 19 + 30 1 + 30 21 + O0_
LLRF- - ,, :28 + O0 _' 16 + O0
Sim Br,ief I0, ,'

LM TESTS ,,
ALT,Chbr 16 16,+ O0 18 + 30 23 + O0 23 + O0
Flt Readiness 8

'_0 GCFF 8 7 + O0 7 + O0 7 + O0 7 + O0Alsep CFF 4 4+ O0 4 + O0 4 + O0 4 + O0

K
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Q APOLLO15 CREWTRAIN!NGSUMMARY
AS of April _15, 1971 .,_

_-2-

ASTRONAUTS " Scott Worden I rwi n Gordon Brand Schmitt
PLANNED
HOURS

LV Brief 8 4 + O0 4 + O0 4 + O0 4 + O0 8 + 30 4 + O0
G&NPrograms 20 1 + O0 17 + 30 1 + O0 1 + O0 22 + 45 3 + 30
Photography 4 4 + 30 8 + O0 4 + 30 1 + 30 3 + O0 3 + 30
EMUBrief 2 5 + O0 3 +00 5 + O0 3 + O0 3 + O0 3 + O0

_"Lunar Topo review 18
PROCEDURES

Checklist I0 3 + O0 20 + O0 7 + O0 3 + O0 18 + O0 7 + O0
Mission Tech. 40 86 + 30 96 + O0 76 + O0 32 + O0 39 + O0 48 + O0
Mission Rules 8
Flight Plan 25 26 + 30 36 + 30 20 + 30 14 + 30 15 + O0 14 + 30

ZEROG
Walkthroughs I0 6 + O0 14 + O0 6 + O0 3+ 30 I0 + O0 4 + 30
WIF/Zero A/C I0 7 + 25 19 + 05 I0 + 55 2 + 30 12 + 25 12 + 25

EMUC/O (off nom) 8 !0 + O0 4 + O0 I0 + O0 I0 + O0 4 + O0 I0 + O0
Egress Training 8 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0
S/C Fi re 2
Bench. Checks 8
Stowage - 9 + O0 5 + O0 9 + O0 6 + O0 6 + O0
Planetarium - 3 + O0 3 + O0 4 + O0 4 + O0 4 + O0 4 + O0
LLTV

Systems 4 5 + 15
Sim II 8 + 30 5 + 45
C.O. 22 44 + O0 12 + O0
Prof. 22

MEDICAL 8
LUNARSCIENCE

Briefings 105 132 + 30 162 + O0 136 + 30 I00.+ 30 141 + O0 135 + O0
Field Trips 96 260 + 30 51 + 30 260 + 30 260 +.30 51 + 30 260 + 30
Simulations 140 94 + 25 .1.2 + 00 _L_08+ 25 72 + 30 4 + O0 72 + 30
LRV Trainer 16 3 +45 _.€+ O0 4 + O0 3 + 30

TOTALS 1319 1201 + 40 1043 + 30 1405 + 35 999 + 25 1190 + 30 1489 + 25



FORI ASk USE
Apollo 15 Crew Training Summary

Day and Date Activity

Thursday Mission Review at Houston - Scott, Worden,
April i and Irwin

_LI procedures - Scott, Worden

_A pre and post - Gordon & Schmitt#2 - Gordon & Schmitt
CMS #3 - Brand

Friday LCRU & TV briefing - Scott, Irwin, Gordon, &
April 2 f_ Schmitt

CSM/EVA - Worden & Brand

f_p _ malfunctions - Schmitt- Scott, Worden & Irwin

Monday Traverse briefing - All
April 5 LMS _2 - Scott, Irwin & Gordon

CMS #3 - Scott, Worden & Irwin
CSM altitude chamber (aborted due to oil in
chamber) Scott, Worden, & Irwin
CSM/Tel Comm briefing - Brand

Tuesday LM altitude chamber - Scott & Irwin

April 6 LMS _2 - Gordon & Schmitt
CMS _3 - Worden & Brand

/_rPr A #i - Gordon & Schmitt
ogram evaluator - Brand

CSM Q cards - Worden

Wednesday LMS _2 - Scott & Irwin
April 7 CMS #3 - Scott, Worden, Irwin & Brand

LM altitude chamber - Gordon & Schmitt

CSM/SECS briefing - Brand

Thursday CSM altitude chamber - Scott, Worden, & Irwin
April 8 LMS #2 - Gordon & Schmitt

CMS #3 - Gordon, Brand & Schmitt

Friday _I_VA #2 & 3 (Suited) - Scott, Irwin
April 9 _S #2 - Scott & Irwin

CSM/EVA (Suited) - Worden
CSM altitude chamber - Gordon, Brand & Schmitt

Saturday Bicycle test for CSD chamber - Scott & Irwin
April i0

Monday Geology briefing - All
April 12 LMS _2 - Scott, Gordon & Schmitt

CMS _3 - Scott, Worden, Irwin & Brand
W CSM/EPS briefing - Brand

LM altitude chamber - Irwin
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Day and Date Activity

Tuesday ALSEP CF2 - Scott, Irwin, Gordon & Schmitt
v°IEVA pre & post (Standup) - Scott & Irwin

April 13 !f CMS #3 - Worden & Brand
LMS #2 - Gordon & Schmitt
Flight plan review - Worden

Wednesday PI briefing - All
April 14 Flight plan review - All

CMS #3 - Scott & Worden
LMS #2 - Gordon & Schmitt

_---Z_ro g A/C (SIM Bay) - Worden & Irwin
SIM Bay briefing - Brand
Talk to 2nd and 3rd shift workers - Scott,
Worden & Irwin

Thursday CMS #3 - Scott, Worden, Irwin & Brand
April 15 _ _2 - Scott & Gordon

v_A pre & post (Standup) - Gordon & Schmitt

ljZero g A/C SIM Bay - Brand & Schmitt

@

€



APOLLO15 CREWTRAiNING'SUMMARY

As of Mayl, 1971

_I.S. Brzezinsk_J
°

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED

",' HOURS "
f

CSM SYS BRIEF _
Docking 2 2 + O0 2 + O0• 2 + O0 2 + 00, '2 + O0 2,+ O0
ECS 2 3 + 30 7 + O0 3 + 30 3 + 30 6 + O0_ 4 + 45,.,
EPS 2 4 + O0 9 + 30 6 + 30 4 + O0 '13 + 25 '12 + O0
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 +,30 6 + 30
Prop& RCS 2 4 + O0 12 + 45 4 + O0 4 + 00"; 16 + 30 4 + O0
SECS 2 ,4 + O0 4 + O0 4 + O0 4 + O0 ,".6 + 15 7 + O0
COMM l 3 _,30 7,+O0 3 + 30 3 + 30 12,+30 9 + 30

CM SIMULATORS
CMS _° 190 97 + 25 410 + 35 186+ 40 76 + 30 _"623+ 45 216 +,35
CMPs - 37 + lO 84 + 30 ,4,
'DCPS 15 1 + I0 7 + 55 ' 15 + 50`°

' ME - 2 + O0 41 + 30 24+ 30
'SIMBrief lO _ 2+ 05
MPAD-Re-eni_ry- 14 + O0 16 + 00:

CSM TESTS(KSC)

A_ ALT Chbr 16 14 + O0 14 + O0 14 +00 13 + O0 16_"+O0 13 + Oo
Docking 4 4'+ O0 lO + O0 ,_ lO + O0
Fit Readiness 8
CountdownDemo 8 "':
CCFF , 4 -.5 +'-00 ' '5 +'OQ " 5"_FO0 5°'++O0 5 + O0 5 + O0

LMSYSBRIEF _' _'_ _ '_,",._
o 'COMM .... 2 2 + O0 ,' " "2,,+ 0 "Z + O0 2 + 40

CES 5 -5 + O0 • -,_ 5 + O0 ,5 + O0 29 + 00,, -.'
ECS 2 4 + O0 4 .+'O0 4 +,00 4 "+ 30 ,
EPS 2 4 + O0 "___'. __4,.!00" _. ",4. + 0'0_, 4 + 30 .
Instrumentation2 2 + O0 , ,2+,,'00°_'/_,2,.+,:00 , 2 + O0,'
Radar 5 5 + O0 '_- •9 ';+_O0 5,'+:00 51 + 30

__Prop& RCS 2 4 + O0 _, 4 + O0 4 + O0 4 +,00
AGS 6 6 + QO 14'+30 5 + 35 ,21+ 15

LM SIMULATORS
,LMS 370 293 + 45 3:72+ 30_' ' 295 + 20 11 + 35 41'7+'05
LMPS -_ 8 + O0 ,53+ 45 2 + 45 49 + 30
FMES - 5 + O0 19 + 30 l + 30 21 + O0
LLRF - 28 + O0 16 + O0
Sim Brief lO

_LMTESTS
ALT Chbr 16 :16+ O0 18 + 30 23 + O0 23 + O0
Fit Readihess 8 ,_
CCFF 8 9 + 30 9 + 30 9,+ 30 9 + 30
Als:epCFF 4 4 + O0 4 + O0 4 + O0 ' 4 + O0

o LRVCFF 2 2 + 30 2 +_30 2 + 30 ' 2 + 30



0 ' APOLLO1_,5,CREWTRAININGSUMMARY " ,, ' %

As of May1 1971

,_ _2 _

ASTRONAUTS• Scott' Worden I rwin Gordon ,Brand Schmitt
-', PL.ANN_ED, _ _ ,,',

HOURS,: " ,,.

LV Brief,, 8 "_..,4+ O0 4_+00 4 +00 4 + O0 ,8_ 30 4 + 00
G&N Programs 20 l + O0 17_+30 l +LO0 l_+O0 22 +A5 3 + 30
Photography_...._ 4 4+ 30 8 +,00 4 + 30 I_.30 °3_+O0 3;+,30

, EMUBrief 2 , 5 + 00 ,3+,_00 5 + O0 3 + 00 3_+_00,,"3 +i00
- Lunar Topo,rev'_ew18,,,,_' 6 + O0 ' 21 .oh 6 +_00 6 + 00, ," lg:+,o0 6 + o0

PROCEDURES_",,. ,, _3 "_'Checklist :," 10 +,O0 • 20 + O0 7 + O0 3 + O0 18 + O0 7 + O0
,_ Mi:.ssionTech. •40 86 + ',_0 97 + O0 76 + O0 32 + O0 39,,,,+O0 48 + O0

,Mi'ssi_on,Rules" '8 ' 1 + 30 1 ,+"30
,F.lightPlan 25' 26 + 30 39 _,30 20 + 30 14 +'/30 17+ 30. 14 . 30,t

ZEROG : -' ....
_,_,.Walkthroughs 10 ,,6_+ O0 14 +_00 6'+O0 3 + 3.0 I0 + O0 4 +,.30:_

_'!:"WIF/ZerOA/C 10_ " 7+ ,25 21 '_"'3,5, 1"0:+ 55 ig _'30' ,, 14.'+_55 12 + 25EMU C/O-(off_iom)8 I0 + O0 4 + O0 ,,I0+ O0 +'O0 , %.___;tO010 + O0
.Egress"Training, 8_ 2 + O0 2,+ 00 2 + O0 2 + O0 2 + O0 2 +00

, 'S/CFire 2

_iBench,_Checks 8 ,,5";F30 2 + 30_' 5 +_30 5 + 30,_ 2 + 30., 5 + 30
11- Stowa:ge" ,, ,,= 9_+ O0 5,+O0 9'+ O0 6 + O0 " _,_,-6 + O0
, Planetarium 3_,+,,00 3 + O0 _;4 + 00. 4 + O0 "'4+ O0 ";,,4 + O0

<, LLTV " ,,,
: •Systems 4: ,, 5 + 15 ,._

_" _ Sim l,,]'_',' i'l+ 15 , _ ,,,_ 5,,,+45,
C.O. 22 44 + O0 " ,' " _' ]2 + O0_':"
Prof.. 22 _i ' ' '_'

MEDICAL. 8 , , :, , ,",,_' "
SCIENCE *' "_ '; " _'"LUNAR

,, Briefings, , 105 ,i38+ oo 149,+ 00, ,142+ _0 ,,, i06-_,+,,00.",J1;28+ 00,, 140 _ 30' Field Trips, _96, 275 + 30 59+ 30; 275,_+1_L30275 #_,:3_0,,i",59 +'30 275,,_+30
"Simulations '140 ,:,_,,97+25 26 + 00,, _105+ _5:',, 76 +_Ob '_,t2 ,+ OO 79-'+ O0
LRVTrainer 16' -,i:'5 + 45 ,, <, : 6 + O0....' 6" + O0....,';<',;:;"':" 5 + 30

'1273 I0 ,•" TQTAL_ """"_,'1321 + I093c+;:001488+40 I077+ I0_-I.258+ 3"01576+ 4'g_

"_ .x%
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_. ,, Apollo 15 Crew Training Summary

Day and Date Activitỳ

'.- Friday _ ..' 'LMS #2 -_Scott,&_Irwin
April _16 CMS #3 - Gordon_ Worden & Schmitt .

,. CSM/EVA- Brand .
Geology Briefing - Scott, Igorden, Irwin,

;.._ Gordon-& Schmitt

_' CF2-Sunday _-,._ LM descent - Scott &_Irwin

April 18 ,__/_V CF2 - Scott_ Irwin', Gordon., & Schmitt

4 April 19 % _ .I_AGS Radar bri%fi_g - Irwin & Schmitt
_ _ ' _\ ."OSM"_ - Worden &_Brand ,,

_" _' _".;_'Ap011p14'Geoiogy Results - Scott_ Irwin,
,_,":,.Gordon _.'Schmitt"_ o ' '

0.,......, , '....._ .,_.,Orbital geology briefing - Worden & Brand
' -'_._. ,._',_C', ' _ 6 .',LM_..dgsc'_n%_CF, . - Gordon,& Schmitt

,, Tuesday % "" ' _ }_,_ '_'''LMS_ °'_:'Scott,Irwin, Gordon & Schmitt
April.... _20_, . _ _ " CMS.#3'_-"igcott,"irwin, Gordon, Brand_,_&]_schm{t%I

_.. .... .' O_rbi_._al'gedlog_ - Worden

' _' , s;_n%Baybgiefing - Worden,_" _ , TLI briefing'_ Worden " '¢,
' _ ,,' CSM altitude ,chamber - Brand

Wednesday , LMS%_2 :_Scott,_ irwin,'_Gord0i& Schmitt "'
April 21 ONS #3 - Brand

,_V mission,simulation- Scott, Irwin,
, _ Gordon & Schmitt '- _ __;,,!_'

,CSM/EV_.- Brand

_ ThUrsday ' ,I_S #2 _%iScott , Irwin & schmigt

'." Apri_l.22., "" _cMs #3 -Scott, Irwin, Gordon, .Brand, & Schmitt

FridaY' _.,',. LMS #2 Scett Irwin,"_ord'on&:Schmitt
April '23' L' ,, .o

Saturday - Sdo'tt,- LLTVS
,t ¢,

Monday° LMS #2 -_Scot'__ irwin _
April 26 CNS #3 ' Scot"g," Worden_ Gordon & Brand '"'

' AF 'Interview - Scott, 'Worden & Irwin

_LSEP deployment_- Schmitt
-, Traverse planning - Scott, I:r_in, Gordon .
._ & Schmitt '



2

Tuesday Stand up exercise in LM - Scott & Irwin
April 27 /,_'EVA pre & post Scott & Irwin

csM/ vA(cMs#2)-Worden
LMS _2 - Gordon & Schmitt
CMS _3 - Brand
Traverse planning - Scott, Irwin, Gordon &
Schmitt

Wednesday_ LLTVS - Scott
_:_ April 28 Geology Fly-overs at,C_sco Hills, Calif. -

'_ Worden & Brand

Thursday °r Geology field trip at Casco Hills, Calif. -
April 29 All

Friday Geology field trip at Casco Hills_ Calif. -
April 30 Scott, It@in, Gordon & Schmitt

CSM/EVA _ WIF - Worden & Brand
Flight plan review - Worden & Brand
Mission ru_es - Worden & Brand

/

i,

@



APOLLO15 CREWTRAINING SUMMARY

,_ As of May 15, 1971

M.S.B _ '

ASTRONAUTS Scott Worden I rwi n Gordon Brand Schmitt
PLANNED

+' HOURS

CSM SYS BRIEF
Docking 2 2-+ O0 2 + O0 2 + O0 2 + OO 4 + O0 2 + OO
ECS 2 3 + 30 7 + O0 3 + 30 3 + 30. "6 + O0 4 + 45
EPS 2 4 + O0 9 + 30 6 + 30 4 + OO 13+'25 12 + O0
G&C • 6. 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30
Prop & RCS .2 4 + O0 12 + 45 4 + O0 4 + O0 18 + 30 4 + O0-
SECS 2 4 + O0 ,,4+ O0 .4+ O0 4 + O0 7 + 45 7 + O0
COMM l 3 + 30 8 + O0 3 + 30 3 + 30 12 + 30 9 + 30

CM SIMULATORS
CMS 190 lOl + 05 42_-+ 30 190 + 20 88 + 50 640 + 45 225 + 55
CMPS - " 37 + 10 84 + 30
DCPS 15 l + lO 7 + 55 15 + 50
ME - 2 + O0 41 + 30 24 + 30
SIM Brief lO l + 20 0 + 50 2 + 55 0 + 50
MPAD-Re-entry - 14 + O0 16 + O0

TESTS (KSC) '_
Chbr 'i6 ' 14 + O0 14 + O0 14 + O0 13 + O0 16 + O0 13 +,00

Docking 4 4 + O0 I0 + O0 I0 + O0
It Readiness 8
ountdown Demo 8

CCFF 4 - 5 + O0 _ 5 + O0 5 + O0 5 + O0 5 + O0 5 + O0
LM SYS BRIEF
COMM 2" 2 + O0 3 + O0 2 + DO 2 IF40
CES 5' 5.+ O0 5 + O0 5 + O0 2.9+ O0
ECS 2 4 +tO0 4 + OO 4 +00 4 +.30
EPS 2 4 + O0 4 + O0 4 + O0 " 4 + 30
Instrumentation 2 .2 + O0 2 + O0 2 + O0 2 + O0
Radar 5 5 + O0 9 + O0 5 + O0 51 + 30
Prop &-RCS 2 4 + O0 4 + O0 4 + O0 4 + O0
AGS 6 6 + O0 ,. 14 + 30 5 + 35 21 + 15

LM SIMULATORS " _
._ LMS 370 313 + 30 ,39'3+ _$6 307 + 20 ,l,i + 3,5 429 + 20

LMPS - 8 + O0 " 53 + 45 2 + 45 , 49 + 30
FMES ,,,,,;- 5 + O0 19 + 30 ' 1 + 30 " 21 + O0
LLRF - ,,_ 28 + O0 16 + 00
Sim Brief lO l + 30 _ _ l + 30 I,_+ O0 l + O0

LM TESTS "
ALT Chbr 16 16 + O0 18,+ 30 23 + O0 23 + O0
F1t Readiness 8 _,
CCFF 8 9 + 30 ,.9+ 30 9 + 30 9 + 30

Alsep CFF .. 4 5 + O0 _ _..5'+.00 ...5+_O0 ._ 5 + O0 .
RV CFF 2 2 + 30 _" 2,+,30 2 .30 .... ,,, ._ 2 + 30



_ _A ,_, APOLLO'15 CREWTRAININGSUMMARY
,_ As of May 15, 197i

.... 2-
ASTRONAUTS ,Scott Worden__ Irwin Gordon Bran(] Schmitt

PLANNED ,_
HOURS

LV Brief 8 4 + O0 4 + O0 4 + O0 4 + O0 " 8 + 30 4 + O0
G&N Programs_ 20 15 + O0 31 + 30,_._,.15 + O0 15 + O0 46'+ 45 27 + 30
Photography , 4 4_,+30 ,8+ O0,_ 4 + 30 '_ ,_I+ 30 3+ O0 3 + 30 _"
EMU Brief- 2 5 + O0 3 + 00" 5 + 00. + O0 3 + O0 3 + O0
LunarTopo review_18 II + O0 26 + 00, II + 00" 9 + O0 24 + O0 9 + O0
PROCEDURES ,
Checklist_ I0 3 + 00_ 20 + 00" 7._LF00. L3+ O0 18+ O0 7 + O0
MissionTech.,_40 86 + 30 97 + O0 _ 76+ O0 32 + O0 39 + O0 48 + O0
,MissionRules 8, 1 +,30 _,, 1 + 30

" _,,FlightPlan_,_,._25 26 +_30 39 + 30 20 + 30 14,+30 17 + 30 14 + 30
' ZEROG " o, ."'
.";_:Walkthroughs'I0 6 + O0 14 + O0 6 + 00 3 + 30 I0 + O0 4 + 3d-

,WIF/Zero_A/C lO 9 + 25 23 + 35 12 + 55 2 + 30 14+ 55 i2 +,25
EMU C/O (offnom) 8 17 + O0 4 + O0 17 +00 lO + O0 4.+ O0 lO + O0
EgressTraining 8 2 + O0 2 + O0 2 _=O0 2 + OO 2 +,00 2 + O0
S/CFire _ '__ 2 ,.
_Beti_h"Checks .8 5 + 30 2 +/30 5 + 30 5 + 30 2 + 30 5 + 30
_wage _. ' - 9 + O0 5+ O0 _ '9,+O0 ,6#00 6 + O0
ffff_netarlum ,_,' 3 + O0 3 + 00_ 4_+ O0 4 + 00: 4 + O0 4 + O0
LLTV ,_ "'

y.stems,, 4 " 6 + 45
im II ]2 +15 7 +._15 '_
C.O. 22 50 +_00 18 +,O0 '.
Prof. ,- _22 6 + O0

,,MEDICAL 8 ' " ,'"' :
LUNARSCIENCE _ ''" -', "
Briefings I05 143;+.00_:/149+ O0 ,i47+ O0 l]l"+'O0 128+ O0 145+ 30
FieldTrips '9,6..275 . 30 ,_62+'00 275_% 30 275+ 30 _ 62 f-'_O027'5+ 30

" Simulations 140. ,I04+ 55.' 29 + 00' 112+ 5,5 82_+30 ' 16 + O0 85 + 30
'., LRVTrainer ; ,16 ;,_,!O,_+45 '" I,_I+ O0 12 + O0 ..,- ]I + 30

TOTALS ""_ ' ' ' '_" 5 . "_),,. ,,_'.,1_321:,.,1357-F2 1_+.@i@:.1_6_+ 1147 + 50 1317 + 25 1645 + 40

"W ',

.



APOLLO15 CRE. RAI,'I,GSU..ARY ..
_'@Da_ & Date ActivitY" "

Saturday _ "_
May 1 LLTVS - Scott _

, Monday "
May 3 _ " LUnar Rocks - Scott, Irwin, Gordon & Schmitt

PI briefing - Scott, Irwin, Gordon & Schmitt '_

,,CSM/docking briefing - Brand

,Tuesday _- ,,,
,_, May 4 LMS#2 - Scott, Irwin, Gordon & Schmitt, ,.

CMS#3 - Worden, Gordon, Brand & Schmitt "., ,_
CSM/EVA-'Bran_

PAO - Scott,"W6rden & Irwin .... ,

WednesdaY _ ,,
,May_5 LMS #2 - Scott &'Irwin ,,

CM_ _3 . Worden:& Gordon .
CSM/EVA - Worden " _ ,,_,./'';_
G&N_riefings at MIT - Brand & Schmitt

Thursda_ & Friday "
'" May 6 & 7 G&Nbriefings at MIT - All ,, _,,

@Saturday & Sunday

May 8 _ 9 LLTV - Scott
Monday
May lO Pilots meeting -,All _

LLTV - Scott
CMS#1 = Worden
CMS#3 - Brand
Contingency' transfer, WIF - Scott, Worden-& I,rwin

'. LRV brief.ing_ Scott, Irwin, Gordon & Schmitt ..
CSM/LM communicationsprocedures- Worden & Irwin'

Missionrule_ - Worden _
,, Menu review_-,Scott, worden & _rw_n

LLTVS - Gordon,
LLTV systems briefings - Gordon

Tuesday
May II LMS#2 - Scott, Irwin, Gordon & schmitt

CMS#3- Worden, Gordon, Brand & Schmitt
Orbital geology - All ,

/.-EVA #l (suited)'- Scott & Irwin
' ,,, " Rendezvousbriefing - Brand

Wednesday

t May 12 LMS#2 (SNS) - Scott, Irwin,Gordon & Schmitt' , CMS #3 (S_S) - Worden
;"_ '._'LSEP ACF - Scott, Irwin,Gordon & Schmitt

f Lunar Maps - Scott, Worden, Irwin & Brand

/f-'EVA #2&3 (suited) - Gordon &,Schmitt



_",,_AROLLQ,]5 CREW TRAINING SUMMARY (CONT'D)' Page 2

'/_0 Day & Date ,' "Activity'_

" May ,13 LMS #2 - Gordon'&Schmitt "
. ,_ 'CMS #3 (SNS)'- All

' >ft_VA Pr,e.,&post - Scott & Irwin

,, Friday

May 14 CSD.ochamber._.nHouston- Scott& Irwin ' ,,,,,_
_.,; _ Geol'6gyfly6_erSofNorthernCalifornla:_Worden&,,Brand ,,

_'_.,,__: "..,,' yVA,., #l,,(s'uited)-':,- Gordon.&.Schmi'tt . _'_ i_''/"._

, May 15 LLTV- Gordon _, _:_

• '

, >



APOLLO15 CREWTRAININGsuMMARY
" ','ASof June I,' 1971

ASTRONAUTS' '_ _'_Sc'ott' Worden Irwin _" Gordon Brand Schmitt
PLANNED"

' _ HOURS

CSMSYSBRIEF
Docking 2 2 + O0 2 + O0 2 . 00 2 + O0 4 + O0 2 + O0
ECS 2 3 + 30 7 + O0 3 +30 3 + 30 6 + O0 4 + 45
EPS 2 4 +00 9 +'30, 6,+ 30 4 + O0 13,+ 25 12 + O0
G&C 6 6_.+,30 12 + 30 6 + 30 , '6 + 30 23 + 30 6 + 30
Prop &,Rcs ,, 2 . 4 +,00 12,+'45_ 4 + O0 4.+ O0 18 + 30 4 +00
SECS 2 ,.,4+ O0 _:4 + O0 4 + 00, 4 + O0 7 + 45- 7 + O0
COMM -_ 1 ',_' _3_+._30 _8_+00 ,,_3 + 30 3 +30 14 +00 9 + 30

CMSIMULATORS, ,
CMS 190 I09 +_55 455 +,_40 ,199 + 05 97 +.45 670 + 05 235 + 50
CMPS 37 + _I,0 84 + 30
DCPS 15 •,] '_'_I0 7 + 55?,,', 15 + 50
ME - _ 2 +'00 41 + 30 '_ 24 + 30
SIN Brief, I0 0 + 30 _2 + _40 0 + 30' 2 + I0 5 + 05_ 2 + I0

_PAD-Re-entry, - _,' _14+, O0 _ 16 +' O0
TESTS(KSIC,), ',

_ALTChbr 16 14 +00 14 + 00: 14 + O0 13 + O0 16 + O0 13 + O0
Docking " 4 4 + O0 I0+ O0 ]0 + O0
F1t Readiness 8
CountdownDemo 8
CCFF,_" 4 5_+ O0 5 + O0 5 + O0 5 + O0 5,+ O0 5 + O0

LMSYSBRIEF _,
COMM 2 2 + O0 3 + O0 2 + O0 4 + l O
CES 5_ ,5 + O0 5 + O0 5 + O0 29 + O0
ECS 2 4 + O0 4 +,00 4 + O0 '_' 4 + 30
EPS 2 4 . O0 4 + O0 4 + O0 4 + 30
Instrumentation2. 2 + O0 2 + O0 '2 + O0 2 + O0
Radar 5 5 + O0 .9 + O0 5 + O0 51 + 30
Prop & RCS., 2 4 + O0 4 + O0 '4 + O0 , 4 + O0
AGS ,_ 6 6 + O0 14 + 30 5 _+35_ 21 + 15

LM SIMULATORS ', _"
LMS _ '_,3.70334+ 25 4i5 + 30 322 + 45 II + 35 444 + 45
LMPS ,, ,,,,,,1- _+_,00 53 + 45 _2 + 45 ,,49+ 30
FMES _,',, . _ 5 + QO 19 + 30 _'l_,+30 21 + O0
LLRF ,' - " 28 + O0 16 + O0
Sim Brief' 'ITO 3 + O0 3 + 00, " 2 + 40 2 + 40

LMTESTS,"
ALT Chbr i6 16 + O0 18 + 30, 23 + O0 23 + O0
Flt Readiness 8

- CCFF" _'8_ 9 + 30 9 + 30,'. 9 + 30 9 + 30
i_Alsep CFF ,,4,' 5+ O0 6 + O0 5 + O0 5 + O0
"LRV CFF " '2' " 2'+ 30 2 + 30 2 +_'30 2 + 30



APOLLO15 CREWTRAININGSUMMARY
As of June I, 1971

-2-

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

LV Brief 8 4 + O0 4 + O0 4 + O0 4 + O0 8 + 30 4 + O0
G&NPrograms 20 15 + O0 31 + 30 15 + O0 15 + O0 46 + 45 27 + 30
Photography 4 4 + 30 8 + O0 4 + 30 1 + 30 3 + O0 3 + 30
EMUBrief 2 5 + O0 3 + O0 5 + O0 3 + 00_ 3 + O0 3 + O0
Lunar Topo review 18 II + O0 35 + 30 II + O0 9 + 00\ 33 + 30 9 + O0
PROCEDURES \

Checklist I0 3 + O0 20 + O0 7 + O0 3 + O0 18 + O0 7 + O0
Mission Tech. 40 87 + 30 97 + O0 77 + O0 32 + O0 39 + O0 48 + O0
Mission Rules 8 3 + 30 3 + 30
Flight Plan 25 26 + 30 39 + 30 20 + 30 14 + 30 17 + 30 14 + 30

ZEROG
Walkthroughs I0 6 + O0 14 + O0 6 + O0 3 + 30 I0 + O0 4 + 30
WIF/Zero A/C I0 9 + 25 23 + 35 12 + 55 4 + 30 16 + 55 14 + 25

EMUC/O (off nom) 8 17 + O0 4 + O0 17 + O0 15 + O0 4 + O0 15 + O0
Egress Training 8 6 + 30 6 +_30 6 + 30 5 + O0 5 + O0 5 + O0
S/C Fire 2

Ch Checks 8 5 + 30 2 + 30 5 + 30 5 + 30 2 + 30 5 + 30
wage - 9 + O0 5 + O0 9 + O0 6 + O0 6 + O0

Planetarium - 3 + O0 3 + O0 4 + O0 4 + O0 4 + O0 4 + O0
LLTV

Systems 4 6 + 45
Sim II 12 + 15 8 + O0
C.O. 22 50 + O0 24 + O0
Prof. 22 16 + O0

MEDICAL 8
LUNARSCIENCE

Briefings 105 149 + 30 149 + O0 153 + 30 116 + O0 128 + O0 150 + 30
Field Trips 96 287 + 30 62 + O0 287 + 30 287 + 30 62 + O0 287 + 30
Simulations 140 117 + 15 35 + O0 125 + 15 91 + 25 22 + O0 94 + 25
LRV Trainer 16 12 + 45 13 + O0 14 + O0 13 + 30

TOTALS 1321 1437 + 20 1190 + 15 1634 + 30 1219 + 50 1372 + 55 1713 + 25

0



APOLLO 15 CREW TRAINING SUMMARY

Day and Date Activity

Sunday LLTV - Scott
May 16

Monday _EVA prep and post - Scott and Irwin
May 17 z LMS #2 - Scott, Irwin, Gordon and Schmitt

ICG fit check - Brand and Schmitt
cHs#3-A!l

Tuesday CMS_3 - All
May 18 LMS _2 - Scott, Irwin, Gordon and Schmitt

Orbital geology - Worden and Brand

Wednesday LLTV - Scott

May 19 Data priority - Scott and Irwin
Lunar rocks - Scott and Irwin
LM food menu - Scott and Irwin
CSM/EVA - Worden
CSD chamber - Gordon and Schmitt
CMS _3 - Brand

LLTVS - Gordon
Thursday ......Geology field trip_ Nevada test site - Scott_
May 20 Irwin_ Gordon and Sehmitt

CSM/EVA - Brand
CMS _3 - Worden

Friday _Geology field trip, Nevada test site - Scott,
May 21 J Irwin_ Gordon and Schmitt

CMS _3 - Worden
Mission rules - Worden and Brand
Flight check - Brand

Sunday LLTV - Gordon
May 23

Monday LLTV - Gordon
May 24 LMS #2 - Scott and Irwin

/EVA #2 & 3 - Scott and Irwin
PAO - Worden

Contingency transfer, WIF - Gordon_ Brand and
Schmitt

Egress briefing and tank egress training -
Gordon_ Brand and Schmitt

Communications procedures - Brand and Schmitt

@



Tuesday CMS _3 - All

May 25 I_ _2 - Scott, Irwin, Gordon and Schmitt
Traverse briefing - Scott, Irwin, Gordon and

Schmitt

,1/6g A/C @ Patrick AFB - Gordon and Schmitt
Geology briefing - Worden and Brand

/._LSEP - Irwin
Wednesday CMS #3 - All

May 26 LMS _2 - Scott, Irwin, Gordon and Schmitt
i/6 g A/C @ Patrick AFB - Scott and Irwin
Traverse briefing - Scott, Irwin, Gordon and

Schmitt

Geology briefing - Worden and Brand

Thursday LMS _2 - Scott, Irwin, Gordon and Schmitt
May 27 CMS #3 - Worden and Brand

/_EVA #i - Scott, Irwin, Gordon and Schmitt
Suit fit @ KSC - Schmitt

Friday Gulf egress training - Scott, Worden and Irwin
May 28 _VA _2 & 3 - Gordon and Schmitt

W _3 - Brand

Monday All - Holiday - Memorial Day
May 31

@



APOLLO15 CREWTRAININGSUMMARY, , _ _ As of June 15, 1971

M. S. B_e_inski "_

ASTRONAUTS PLANNOEDScott ', Worden ,,_,Irwin _ Gordon Brand Schmitt
HOURS_

CSMSYS BRI'EF , °_,_
Docking ' _- 2 2 + O0 _ 4 + 30 2 +00 2 + O0 8 + O0 2 + O0
ECS • _" 2 3 + 30 7'+ O0 3 + 30 3 + 30 6 + O0 4 + 45
EPS ,_2, .4 + O0 9 + 30 ,6 + 30 4 + 00" 13 + 25 12 + O0
G&C 6 6 + 30 12. + 30 6 + 30 6 + 30 _ 25 + 30 6 + 30
Prop & RCS 2 ,4 + O0 12 + 45 4 + O0 4 + O0 18 + 30 4 + O0
SECS 2 4 + O0 4 + O0 4 + O0 4 + O0 7 + 45 7 + O0
COMM 1 3 + 30 8 + O0 3 + 30 3 + 30 14 + O0 9 + 30

CMSIMULATORS .' .,
CMS 190 132 + 00 486 + 45- 221 + I0 122 + 05 702 + 45 266 + 30
CMPS - 37 + I0 84 + 30 ,,_
DCPS 15 1 + I0 7 + 55 15 + 50 ,,_
ME - 2 + O0 41 + 30 24 + 30 ,.,
SIM Brief lO 3 + 45 7 + lO 3 + 45 5 + 20 8 + 55 5 + 20
MPAD-Re-entry - 14 + O0 16 + O0

OM TESTS (KSC)
ALT Chbr 16 14 + O0 14 + O0 I_4 + O0 13 + O0 16 + O0 13 + O0
Docking 4 4 + O0 I0 + O0 I0 + O0
Flt Readiness 8 1 + 30 1 + 30 1 + 30 2 + O0
CountdownDemo ,8
CCFF 4 5 + O0 5 +'00 5 + O0 5 + O0 5 + O0 5 + O0

LM SYS BRIEF

COMM 2 2 + O0 3 + O0 2 + O0 4 + lO
'_" CES 5 5 + O0 5 + O0 5 + O0 29 + O0

ECS 2 4 + O0 4 + O0 4 + O0 4 + 30
EPS 2 4 + O0 , 4 + O0 4,+ O0 4 + 30
Instrumentation 2 2 + O0 2 + O0 2 + O0 ° 2 + O0
Radar 5 5 + O0 9 + O0 5 + O0 51 + 30
Prop & RCS 2 4 + O0 4 + O0 4 + O0 4 + O0
AGS 6 6 + O0 14 + 30 5 + 35 21 + 15

LM SIMULATORS
LMS 370 352 + 45 436 + 20 343 + 05 II + 35 466 + 50
LMPS - ,8 + O0 53 + 45 2 + 45 49 + 30
FMES - 5 + O0 19 + 30 1 + 30 21 + O0
LLRF - 28 + O0 16 + O0
Sim Brief I0 4 + 15 4 + 15 ,. 3 + 20 3 + 20

LM TESTS
ALT Chbr 16 16 + O0 18 + 30 _23 . O0 23 + O0
Fit Readiness 8 2 + O0 2 + O0
CCFF 8 II + 30 II + 30 lq + 30 II + 30
Alsep CFF 4 5 + O0 6 + O0 5 + O0 5 + O0
LRV CFF 2 2 + 30 2 + 30 2 + 30 2 + 30



APOLLO15 CREWTRAININGSUMMARY "

As of 1971June 15,

-2-

•ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

LV Brief , 8 4 + O0 4 + O0 4 + O0 4 + O0 8 + 30 4 + O0
G&N Programs 20 15 + O0 31 + 30 15 + O0 15 + O0 46 + 45 _27'+30
Photography 4 4 + 30 12 + O0 4 + 30 l + 30 7 + O0 3 + 30
EMU Brief 2 5 + O0 3 + O0 5 + O0 3 + O0 3 + O0 3 + O0
Lunar Topo review 18 14 + O0 38 + 30 14 + O0 12 + O0 36 +30 12 + O0
PROCEDURES

Checklist I0 3 + O0 20 + O0 7 + O0 3 + O0 18_+ O0 7 + O0
Mission Tech. 40 87 + 30 97 + O0 77 + O0 32 + O0 39 + O0 48 + O0
Mission Rules, 8 3 + 30 3 + 30
Flight Plan 25 26 +,30 39 + 30 20 + 30 14 + 30 17 + 30 14 + 30

ZEROG
Walkthroughs I0 6 + O0 14 + O0 6 + O0 3 + 30 I0 + O0 4 + 30
WIF/ZeroA/C I0 12 + 40 28 + Og 16 + I0 4 + 30 21 + 25 14 +,25

EMU C/O (off nom) 8 17 + O0 4 + O0 17 + O0 15 + O0 4 + O0 15 + O0
Egress Training 8 6 + 30 6 + 30 6 + 30 8 + 30 8 + 30 8 + 30
S/C Fire 2 2 + O0 2 + O0 2 + O0 2 + O0 2 + O0 2,+ O0
Bench Checks 8 6 + 30 2 + 30 6 + 30 6 _ 30 2 + 30 6 + 30

wage - 9 + O0 5 + O0 9 + O0 6 + O0 6 + O0
netarium - 3 + O0 3 + O0 4 + O0 4 + O0 4 + O0 4.+ O0

LLTV
Systems _ 4 6 + 45
Sim II 12 + 45 8 + O0
C.O. 22 50 + O0 24 +_00
Prof. 22 20 + O0 14 + O0

MEDICAL 8 0 + 30 l + 15 0 +.30 2 + 30 2 + 30 2 + 30
LUNAR SCIENCE ....

Briefings I05 ',152,+,30 152 + O0 156"+30 ll9 + O0 131 + O0 153 + 30
Field Trips 96 287 + 30 62 +"00 287,+ 30 287 + 30 62 + O0 287 + 30
Simulations 140 133 + 45 40 + O0 ,,l,41+ 45 I04 + 25 27 + O0 I07 + 25
LRV Tra_iner 16 15 + 45 16 + O0 16 + O0 15 + 30

TOTALS 1321 1524 +50 1252 + 35 1719 + 40 1314 + 20 1434 + 55 1802 + O0

@



APOLLO 15 CREW TRAINING SUMMARY

Day,and Date Actlvlty _.

Tuesday Foot molds for bone demineralization - All
June.1 " CMS #3 - All

._A . and post - Scott and Irwin
_ ,_'_I___ _ep SchmittGordon and

Rendezvous'briefing - Brand

,,Wednesday ,, CMS #3 - All

June 2 _.' _ #2 and #3 - Scott ,and_Irwin
._ "Pad and fire egress - Gordon, Brand and Schmitt

LMS #2 - Gordon and S.chmitt

Thursday CMS #3 - All /
June 3 LMS _2 - Irwin

,, Pad and fire egress - Scott_ Worden and_Irwin

E_A prep and post - Gordon and Schmitt

Friday LMS #2 - Scott, Irwin, Gordon and Schmitt
June 4 _.._ #l'- Scott and Irwin

S #3 Schmitt

'_ Geology',flyover, Flagstaff, Arizona - Worden
and Brand

Saturday LLTV - Gordon
June 5' Geology flyover, Flagstaff, Arizona .-Worden

and Brand

Monday _ CMS #3 - Scott, Worden and Irwin
June 7 LMS #2 - Scott and Irwin

LLTV - Gordon

Gulf egress - Gordon, Brand and Schmitt
Medical briefing - Gordon, Brand and Schmitt 1

Tuesday CMS #3 - All
June 8 LMS #2 - Scott, Irwin, Gordon and Schmitt

Dim light photography - Worden and Brand
'LM ascent bench check - Scott, Irwin',Gordon

and Schmitt
i

Wednesday LMS #2 - S.cott,Irwin, Gordon and Schmitt
June 9 CMS #3 - Worden and Brand

_VA #i '-Scott and Irwin ' .

_EVA #2 - Gordon .and schmitt . '
' Orbit_algeology bri_efihg -_AII ' , '_

/i/6 wt LRV depioY_e_l__- Scott, Irwifi,, Gordon

/ and :Schmitt. ' " ' ,



2.

Thursday Zero g A!C @ Patrick AFB - Scott_ Worden and
June 10 Irwin

LM mission simulation - Scott and Irwin

Crew 'pictures - Scott_ Worden and Irwin
Traverse briefing - Scott, Irwin, Gordon and
_ Schmitt

Orbital geology - Worden and Brand
LMS _2 - Gordon and Schmitt

CMS #3 - Gordon, Brand and Schmitt •

/6"'wtLRV deployment - Gordon and Schmitt

Friday LMS _2 - Scott, Irwin, Gordon and Schmitt
June ll CMS _3 - Worden and Brand

Zero g A/C @ Patrick AFB - Brand
LLTVS - S_ott

_!_A _l - Gordon and Schmitt
Saturday LLTV - Scott and Gordon
June 12 _'

Monday LM C2F2 - Scott_ Irwin, Gordon and Schmitt
June 14 LMS _2 - Scott_ Irwin and Schmitt

_EVA prep and post - Scott a_d'Irwinr LLTv - Gordon
CMS _3 ~ Schmitt

CM/EVA - WIF _-Worden and Brahd
Tunnel mockup - Worden and Brand
Medical - Brand
Gama spectrometer - Worden

Tuesday LMS _2 - Scott and Irwin

June 15 CM FRT - Scott, Worden, Irwin and Brand
CMS #3 - Gordon_ Brand and Schmitt

1/6 wt LRV deployment - Gordon and Schmitt

EVA prep and post - Gordon and Schmitt ,

@



APOLLO15 CREWTRAINING SUMMARY

As of July I, 1971

Brzezinski

ASTRONAUTS Scott Worden I rwi n Gordon Brand Schmitt
PLANNED
HOURS

CSMSYS BRIEF
Docking 2 2 + O0 4 + 30 2 + O0 2 + O0 II + O0 2 + O0
ECS 2 3 + 30 7 + O0 3 + 30 3 + 30 6 + O0 4 + 45
EPS 2 4 + O0 9 + 30 6 + 30 4 + O0 17 + O0 12 + O0
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 25 + 30 6 + 30
Prop & RCS 2 4 + O0 12 + 45 4 + O0 4 + O0 18 + 30 4 + O0
SECS 2 4 + O0 ,4 + O0 4 + O0 4 + O0 7 + 45 7 + O0
COMM 1 3 +"30 8 + O0 3 + 30 3 + 30 14 + O0 9 + 30

CMSIMULATORS
CMS 190 144 + QO 525 + 35 234 + I0 133 + 25 738 + 45 277 + 50,
CMPS - 37 +.I0 84 + 30
DCPS 15 2 +,40 7 + 55 1 + 30 1 + 40 17 + 30 1 + 40
ME - 2 + 00 41 + 30 24 + 30
SIM Brief I0 6 + 15 I0 + 20 6 + 15 8 + I0 13 + 50 8 + I0
MPAD-Re-entry - 14 + O0 16 + O0

C_ TESTS (KSC)
gLT Chbr 16 14 + O0 14 + O0 14 + O0 13 + O0 16 + O0 13 + O0
-Docking 4 4 + O0 I0 + O0 I0 + O0

Flt Readiness 8 4 + 30 4 + 30 4 + 30 6 + O0
Countdown Demo 8 ,_ _.
CCFF ,_4_, 5,+00 _,.,, 5 + O0 5 + O0 5 + O0 5 + O0 5 + O0

LM SYS BRIEF _,,_;"Y ' _','_:' ,_ '
COMM '_' 2 _'_' _2 +'00 _ + O0 2 + O0 4 + I0
CES 5'" _5_'_O0 , ,,' 5 + O0 5 + O0 29 + O0
ECS ,_ 2 4;+ O0_ i _ 4_$ O0 4 + O0 4 + 30
EPS • _2__' .,14'_O0 ; _ _._ _' 4+ O0 4+ O0 4 + 30
Instrumentation_Z'_, 2
Radar _' 5<_' '_'_'5_ O0 ,_ 2_+ O0 2 + O0 2 + O0, + O0 '_ ,,' 9,+ O0 5 + O0 51 + 30
Prop & RCS 2 _'_.4+00 .......-_ 4 + O0 4 + O0 4 + O0
AGS 6 6 + O0 _ " 14 + 30 5 + 35 21 + 15

LM SIMULATORS .., _ °' "

LMS 370; 374!+00 _' " 459 + 15 370 + 50 II + 35 494 + lO
LMPS • _ _- _8'_+"00"o_ ,, 53 + 45 2 + 45 49 + 30
FMES ," - ' 5_+ O0 _ ]9 + 30 1 + 30 21 + O0
LLRF _ _' - _ 28 + O0 16 + O0
Sim Brief I Q 5 + O0 5 +00 4 + 55 4 + 55

LM TESTS
ALT Chbr 16 16 +?,00__ !8 + 30 23 + O0 23 + O0
Flt Readiness 8_ " 2 +,00 _ 2 + O0
CCFF 8 ,ll+ 30 il + 30 II + 30 II + 30
Alsep CFF '4 5 + O0 6 + O0 5 + O0 5 + O0

RV CFF 2 2 + 30 2 + 30 2 + 30 2 + 30



Q APOLLO15CRE.TRAi,I,GSU..ARY
As of July I, 1971

_ _2 _--

ASTRONAUTS SCott __' Morden Irwin _ Gordon _"", Brand Schmitt
PLANNED _•
HOURS_ ," '"

LV Brief 8 . 4 + O0 :4 + O0 4_+_OQ 4 + O0 _ 8 + 30 4 + O0
G&NPrograms 20 15_+._00 31 +,30 15 +i"00 _ 15 + O0 48_,. 15_ , 27 +_30
Photography 4 4_+_30 15 + 3()' 6 +,_0_ 1_+_'30,/"_'IIi_'+"",30',5+ 30

EMU-Brief 2 5 ,+00 3 + 00,, 5 +,QO,_ _"_';3,,+i!00:_,,3 IF0(}_:',3 + O0
Lunar Topo review18 14,,.+00 44 + O0 ' 14,+ 00'_, _12,_ :_0_)_,,,: ,, 42,+ 00- _12 + 0()
PROCEDURES, '_
Checklist, I0 5 + O0 20 + O0_'_9"+'QO 3 +,,_00_'18+ O0 7 + O0
MissionTech. 40 87 +,,30" 97 + O0'" 77_,_O0 32,_+O0 39 +_O0 48 + O0
Mission Rules 8 4 +.O0 ;_7+ 30 4 @"bO 4_'.+,_00_ '_7!+_30 4 + 00,
Flight Plan 25 :29 + _00 _42 + O0 23 + 00_,., 1,7'+O0 20'+ O0 17 + O0

ZERO G _ ,,;;" _
Walkthroughs I0 6 + 00,__1'4+ ,00' 6 + O0 3 + 30 I0 + O0 4 + 30
WIF/ZeroA/C 'lO 12 + 40 29 + 55 16 + lO ,4 + 30 24 + O0 17 + O0_

EMU C/O,;,(offhom)8 17 + 00,_ ,l_l,+O0 ,17 + O0 15 + O0 4 + O0 15 + O0
Egress Training 8 6 + 30 _ 6'+ 30 _ 6 + 30 8 + 30 8 + 30 8 + 30
S/C",_ire'_'_' 2 2 -i.O0 2 + O0 2 +._00 2,+ O0 2 + O0 2 + O0 ,,

h Checks ,8 9 + 30 2,+ ,30 9 + 30 9+ 30 2 + 30 9 + 30
ge - 9 + 00, 5+ O0 9 + O0 '6 + O0 " 6 + O0

Planetarium - 3 + O0 _ 3 $ O0 4 + O0 4 + O0 4 + O0 4 + O0
LLTV "
'Systems 4 _" _" 6 + 45
Sim II 12 +,45 8 + 30
C.O. 22 50'+00 24 + O0
Prof. 22 2,4+ O0 26 + O0

MEDICAL 8 7 + 15 7 + 15 7 + 15 7 + 15 7 + 15 7 + 15
LUNAR SCIENCE
Briefings ' I05 159,_+30 _,152+ 45 167 + O0 128 + 45 131 + O0 163 + 45
Field Trips , 96 2,98+ 30 62 + O0 298 + 30 298 +',30 62 + O0 298 + 30
Simulations 140 1391,+45 48 + 30 147,+ 45 ,I16+ I0 36 + O0 119 + I0
LRV Trainer 16 17 +45 18 + O0 20 + O0 19.+ 30

TOTALS 1321 1614 + 05 1337 + lO 1810 + 05 1422 + 45 1532"+35 1902,+ 35

,,



15 CREW TRAINING SUMMARY (Continued)APOLLO

f

Day,and D_te Activ!t_

Zero g aircraft @ Patrick AFB -'Brand, Schmitt

_f_ual Unit LRV Deployment - GordOn, Schmitt

Thursday CMS #3 - All

June 24 LMS _2 - Scott, Irwin, Gordon, Schmitt
• Qual Unit LRV Deployment - Scott, Irwin, Gordon,

Schmitt _

Orbital Geology Briefing - WoOden, Brand_

Friday _..Geology Field Trip, Flagstaff, Arizona ' Scot't,
June 25 Irwin, Gobdon, Schmitt

'CMS#3 -_Wordeh_,_Brand
Zero,g Aircraft @ Patrick AFB - ,Worden

_ Saturday .J Geology,Field Trip Debriefing _ Scott, Irwin,
June 26 .......Gordon,..'Schmitt

_ ' LLTV _ G0rdon_
LLTVS _ Scott , ,_

_'_ ]'Gan_n_Speqtr_mete_.j_Gordon, 'Brand,'Schmitt

Monday LL V-S ott , ,
June 28 Ltui_r''Ro_ks,-i_Scott,_,I_rwi_

"'DCPS% Scdtt_ Irwin ,
_Gamma _Spectro_etqr_-_Scott, Irwln
F-_O Physi_cal_--,Gor_b_, B_and,_ _ehmitt

CMS _3 - WOrd_n ,__ _ _
/iJEvA_.Prep and_Po_' _ _G_rd6n, Sehmitt

f CSCSM/EPSand Oryo"B_i_fing,,,-/Brand

Tuesday F-30 Physical ,'-"Scgt_.,_Worden,,_Irwin
June 29 LMS #2 - Scott, 'Irwih, Gordon, Schmitt

_ CMS #3 - Worden, Brand
i/6 g Aircraf_ at Patrick AFB - Gordon, Schmitt
Rendezvous Briefing - Brand

Wednesday LMS #_2 - Scott, Irwin, Gordon, Schmitt
June 30 _', i/6 g Aircraft at Patrick AFB - Scott, Irwin

CSD Chamber - Worden_

/ CMA #2/EVA #3 - Gordon, Schmitt#3 - Brand
SIM Bay Thermal Briefing - Worden



APOLLO 15 CREW TRAINING SUMMARY

Day and Date Activity _

Wednesday LM_ #2 - Scott, Irwin, Gordon, Schmitt
June 16 CMB #3 - Worden, Brand

Flight _PlanReview - All
CM/EVA - Worden, Brand
SIM Bay Briefing - Gordon, Schmitt

!_LM/6 wt LRV Deployment - Gordon, Schmitt.
Emergency Launch Briefing - Irwin, Schmitt

Thursday CMS #3 - All

June 17 LM Bench Review - Scott, Irwin_ Gordon, Schmitt
SIM Bay at Pad 39 - Worden, Brand

CSM/G&N Briefing - Brand .

< Friday Mission Rules - All
June 18 PAO - Scott, Worden, Irwin

Medical Briefing - Scott, Worden, Irwin
LLTV - Gordon
LLTVS - Gordon

. Luna_ Ro_ks - Gordon, Schmitt

,-Gordon, Brand,
DCPS Schmitt
Tunnel Mockup - Brand

Saturday PAQ - Scott, Worden, Irwin
June 19 '"Camera Briefing - Brand

Monday _NVA #l-Scott_ Irwin, Gordon, Schmitt

June 21 _LMS #2 Scott_ Irwin, Gordon, Schmitt
Traverse Briefing - Scott, Irwin, Gordon, Schmitt
CMS #3 - Worden, Brand
Camera Briefing - Worden

Tuesday _ CSM Flight Readiness Test - Scott, Worden, Irwin,
June 22 _ Brand

Qual Unit LRV Deploy - Scott_ Irwin, Gordon_ Schmitt
UV Photo Briefing - Worden, Irwin, Brand, Schmitt

.... CMS#3 - AII_
_ Traverse Briefing -Scot%, Irwin, Gordon, Schmitt

_ . _ LMB_#2 - Gordon

"_ ' '_ CM/EVA - Brand

Wednesday _ LMS #2 -Scott, Irwin, Gordon, 'Schmitt
June 23 _CMS#3 _--Worden, Brand

_UJf_cH_cklist<- Scott, Irwin

'_' ':'CM/EVAt iw6'rden



APOLLO 15 CREW,TRAININGSUMMARY
' " AS of,Jui;y:]5,1971 • ,,

-
' M S. Br_ezinski'; -[/_ •,

ASTRONAUTS Scott Worden I rwi n Gordon ' Brand Schmftt
,.' PLANNED :"

HOURS

CSM sYs BRIEF,
Docking 2 2 + 00_., 4 + 30 2 + O0 2 + O0 II + O0 2.+ O0
ECS 2 3 + 30 ,.--7,+O0 3 + 30 3 + 30 6 + O0 4 +45'
EPS 2 4 + O0 9 +.30 6 + 30 _..4 + O0 17 + O0 12 + 00.
G&C 6 6 + 30 :,]2 + 30 6 + 30, 6 + 30 25,+ 30 6 + 30
Prop & RCS 2 4 + O0 12 +_45 4 + O0 4 + O0 18 + 30 4 + O0
SECS 2 4 + O0 4 + O0 4 + O0 4 + O0 7 + 45. 7 + O0
COMM l 3 + 30 8 + O0 3 ,+30 3 + 30 14 _$O0 9 +.30

CMSIMULATORS _',_

CMS 190, 161,+ O0 559.+ 35 255 + 45,,: .]60 + 30 775 + 15 304 +,45
CMPS - 37 + I0 84 + 30 "
DCPS 15' 4 + 20 7 + 55 1 + 30 1 ,+ 40 17 +/30 1 + 40
ME ' '-' 2 ,+,00, 41 + 30 24 + 30
SIM Brief I0 7 + 15 13 + 30 7,+ 55, 9 + 40 16 + 35/ 9 + 40
MPAD,.Re-entry - 14 + O0 18 + O0

CSM TESTS (KSC) .-.
_T Chbr 16 14 +, 00' ,14 + DO 14 + OQ, '",:,,,I'3 + O0 ,16+ O0 13 + O0
_cking 4 4 + O0 lO + O0 lO + O0
" Fit. Readiness 8 4 + 30 4+ 30 4 + 30 6 + O0 .,

.Countdown Demo 8 -, 5 + 30 5,+ 30 5 + 30
CCFF .. ,_4 7 + O0 7 + O0 7 + O0 7 + O0 7 + O0 7 + 00.

LM SYS BRIEF
COMM 2 2 + O0 3 + O0 2 + O0 4 + l O'
CES 5 5 + O0 5 + O0 5 + O0 29 + O0
ECS 2 4 + O0 4 + 00 4 + O0 " 4 + 30
EPS 2 4 + O0 4 + O0 4 + O0 4 . 30
Instrumentation 2 2 + O0 2 + O0 2 + O0 2 + O0
Radar 5 5 + O0 9 + O0 5 + O0 51 + 30
Prop & RCS 2 4 + O0 4 + O0 ' 4 + O0 _ 4 + O0
AGS", 6 6 + O0 14+ 30 5 + 35 21 + 15

LM SIMULATORS
LMS 370 392 + O0 483 + l O .393 +,,45 II + 35 517 + 05
LMPS - 8 + O0 53 + 45 2 +,45 ;.L49+ 30
FMES. - 5 + 00 19 +_30 1 + 30 ':,"2;I + O0
LLRF , - '" ,. 2B + O0 !/:16 + O0
Sim Brief I0 6 + 30 6 + 30 ' 5 + 55 '5,+:55

LM TESTS .,
ALT Chbr 16 '16 + O0 _ _ 18 +:30 23 + O0 23 +'00
Fl't Readiness, 8 2.':# O0 " ,2 + OO ":' : "
CCFF 8 II,'+30 II + 30 11 ,30 II + 30
Alsep CFF ,'_',_4 '"5,+00,. 6,+ 00" 5,. O0 .5+ O0

RV CFF ,,_,2 2 + 30 _ 2 ,+,30 2 +_30 2 + 30



APOLLO15 CREWTRAININGSUMMARY

As of July 15, 1971
-2-

ASTRONAUTS Scott Worden I rwi n Gordon Brand Schmitt
PLANNED ' '
HOURS '',

LV Brief _, 8 4 + O0 4 + O0 4 + O0 4 + O0 8+ 30 4 k,O0
G&N Programs, 20 19 + O0 35 + 30 20 + O0 20 + O0 52 + 15 31 + 30
Photography 4 4 + 30 15 + 30 6 + 30 l + 30 II + 30 5 + 30
EMU Brief 2 5 + O0 3 + O0 5 + O0 3 + O0 3 + O0 3 + O0
Lunar Topo review 18 16 + 30 48 + 30 16 + 30 18 + 30-, 48 + 30 18 + 30
PROCEDURES

Checklist I0 5 + O0 2,0 + O0 9 + O0 3 + 00, 18,+ O0 '7'+ O0
Mission Tech. 40 87 + 30 97 + O0 ,_77 + O0 32 + O0 39 +"DO°_ 48 + O0
Mission Rules 8, 41+ O0 7 + 30' 4 + 00 4 +00 7 + 30 4 + O0
Flight Plan _25 29 +_O0 42+ O0 _3 _:,00'" _17 + O0 , 20 + O0 17 + O0

ZEROG
Walkthroughs I0 7 + 30 15 + 30'?_ 7 + 30 6 + 00, 32 + 30 _'7 + O0
WIF/Zero A/C I0 12 + 40 29 + 55 16 +_.lO 4 + 30 24 ,. O0 17 + O0

EMUC/O (off nom), 8 17 + O0 12 + 30 17+00 _15 + 00' 11 + O_O: 15 + O0
Egress Training 8 6 + 30 6 + 30 6 . 30 9 + 30 9 + 30 9 + 30
S/C Fire 2 2 + O0 2 + O0 2 + O0 2 + O0 2 + 00 2 + O0
Bench Checks 8 II + 30 4 + 30 I] + 30 II + 30, 4 +,30,, II + 30
S,towage - 12 + O0 8 + O0 12 ¥ O0 6 + oo _, 6 + oo

netarium - 3+ O0 3 + O0 4 +_O0 4 + O0 4 + O0 4+ O0

Systems 4 6 + 45
Sim II '12+ 45 8 + 30
C.O. 22 50 + O0 24 _ O0
Prof. 22 30 + O0 26 + O0 _/

MEDICAL 8 II + 15 II + 15 II + 15 II + 15 jll+ 45[ II + 15
LUNARSCIENCE
Briefings I05 162 + 30 152 + 45 170 + O0 131 + 45 131 + 45 166 + 45
Field Trips 96 298 + 30 62 + O0 298 + 30 298 + 30 62 + O0 298 + 30
Simulati,ons 140 154 + 45 56 + O0 162 + 45 128 + 40 40 + O0 131 + 40
LRV Trai_er, 16 17 + 45 18 + O0 20'+ O0 17 + 30

TOTALS 1321 1701 + 05 1409 + 50 1905 + 15 1513 + 45 1607 + 55 1992 + 25



@
APOLLO 15 CREW TRAINING SUMMARY

DAY AND DATE ACTIVITY

Thursday CMS #3 - All (SNS)

July i I_VA #i - Scott, Irwin
_/ Orbital Geology Briefing - Worden, Gordon, Brand,

Schmitt

CM-LM EVT - Gordon, Brand _ Schmitt

Friday LLTV - Scott
July 2 DCPS - Scott

CM_ #3 -Worden, Irwin, Gordon, Schmitt
IA_ #2 - Irwin, Gordon_ Schmitt
CSD Chamber Run - Brand

Entry Simulator - Brand
SIM Bay Thermal Briefing - Brand
Water Glycol Contamination - Brand

Monday Fourth of July - Holiday - All
July5

Tuesday CNS #3 - Gordon, Brand_ Schmitt
July 6 LMB #2 - Scott, Irwin, Gordon_ Schmitt

CM/EVA - Scott_ Worden, Irwin
EMU CF2 - Worden

Traverse Planning - Gordon_ Schmitt

Wednesday Orbita! Geology Briefing - All
July 7 IMS #2- Scott_ Irwin_ Gordon_ Schmitt (SNS)

CM-LM-CM Transfer - Scott_ Worden, Irwin
CNS #3 - Worden, Brand (SNS)

/_cVA #2 and #3 - Gordon, Schmitt
M/EVA - Brand

Th sday -
July 8 INS #2 - Scott, Irwin, Gordon, Schmitt

CM-LM-CM Transfer - Worden

Friday INS #2- Scott, Irwin, Gordon, Schmitt (SNS)
July 9 /EVA #i -Scott, Irwin, Gordon, Schmitt (SNS)

" CMS #3 Scott, Worden, Brand
CM/EVA - Worden

Saturday CM Bench Review - All
July i0

@



@
APOLLO 15 CREW TRAINING SUMMARY (Continued)

DAY AND DATE ACTIVITY

Monday CMB _3 - All
July 12 CM-LM EVT - Scott, Worden, Irwin

LMS _2 - Scott, Irwin

//_VA _i - Gordon Schmitt

Tuesday F-15 Physical - Scott, Worden, Irwin

July 13 _!_VA Prep and Post - Scott, Irwin
CMS _3 -Worden, Gordon, Brand, Schmitt
LMS _2 - Gordon, Schmitt

Wednesday CDDT - Scott, Worden, Irwin
July 14 CSM C2 F2 - All

LMS _2 - Scott, Irwin
CMS #3 - Worden
F-15 Physical - Gordon, Brand, Schmitt
Pad Walkdown - Gordon, Brand, Schmitt

Thursday G & N Program Notes Briefing - All

july15 c_ #3 - All(S_S)

@



APOLLO15 CREWTRAININGSUMMARY
As of July 26, 1971

M. S. Brz_zi_ski q

ASTRONAUTS Scott Worden I rwi n Gordon Brand Schmitt
PLANNED
HOURS

CSMSYSBRIEF 7+._ -_Docking _Z._2 2 + OO 4 + 30 2 + O0 2 + O0 II O0 2 + O0
ECS _5_ 2 3 + 30 7 + O0_ 3 + 30 3 + 30 6 + O0 4 + 45

EPS ._t;i _-_2 4 + O0 9 + 30 6 + 30 4 + O0 17_0 12 + O0
G&C R_S_) _ 6 6 + 30 12 + 30 6 + 30 6 + 30 25_'m'_JO6 + 30Prop& aK.2 4 + O0 12 +_45 4 + O0 4 + O0 18_'3rO 4 + O0
SECS $/ 2 4 + O0 4 + O0 4 + O0 4 + OO 7-_45 7 + O0
COMM 4_I 3 + 30 8 +00 3 + 30 3 + 30 14_-_00 '9 + 30

CM SIMULATORS

CMS _,_II90 172+ 50 588+ 20 267+ 45 170+.i0'.-798+ 05 315 + 35'CMPS 37 + lO 84-+30"
DCPS 1_15 4 + 20 7 + 55 1 + 30 1 + 40 17 +,30-- 1 + 40

ME _ 2 + OO 41 + 3(_ 24 + 30
SIM Brief -I/lO 8 + 05 15 + 20 8 + 45 lO + 40 17--F-35 lO + 40
_-Re-entry_-_{_1 14 + O0 18 + O0

CSFIDSTS (KSC) . ¢_,,_f
."AL"FChbr <_ 16 14 + O0 14 + O0 14 + O0 13 + O0 16_+O0 13_+O0

Docking _' _4 4 + OO I0 + O0 I0_ '
Flt Readiness_ 4 + 30 4 + 30 4 + 30 6 00

' CountdownDem6-_i'L8_ 5 + 30 5 + 30 5 + 30.f'_ _
CCFF '#_ 7 + O0 . 7 + O0 7 + O0 7 + O0 7 + O0 7 + O0

LMSYSBRI'EF

COMM _/5|_12 2 + OO 3 + O0 2 + O0 _--4'+ lOCES 5 + O0 5 + O0 7 + O0 ._3"I+00

Ecs :> 4+oo 4+oo '4+oo +30EPS _9 2 4 + O0 4 + O0 4 +,OO _ + 30
Instrumentationg2 2 + O0 2 + O0 ,".2 .,00 ., : __2+ O0
Radar _#5 5 + O0 9 + O0 ; '5+ O0 ", _ ,,,..._51+ 30
Prop& RCS _1.2 4 + O0 4 + O0 ....# + O0 ' .-_4+ O0
AGS (/.-)6 6 + O0 14 + 30 "- 5 + 35 .--2.1-+15

LMSIMULATORS_/ ' ' ," _ ',' _.__ , .I,: ....,_',,, , " _,,_-- _ ,
LMS I$(._//_70 , 405 + 25. :<,497+ 5O' >$z3 + 40) '_ :l.! _" 3'6._,£537+ o",,oJ
LMPS _'7 k/ -/I_ 8 + O0 53 ,+,45 _J.,',_ 2 ,+,.45_ " _ - 49 + 30
FMES - _/ 5 + O0 19 + 30_ l + 30 .... 21 + O0
LLRF / _ (_ .-_ _"- 28 + O0 16 + OO
Sim Brief _ I0 ,9 + 05 "9 + o5_<' 8 + 25 8 + 25

LMTESTS '.' ," :t' "_'-:-',.... .. ,
ALT Chbr ' _]16 16 + O0 18 + 30 "'23_ O0 23 + O0

Flt Readiness_( 8 2 + O0 i" O0CCFF _.9(_8 II + 30 ' 3Of- 'll_F_3'O, II + 30
"/_IIIPCFF .I_I#./4 5 + O0 " 6'+O0 ,,,5 + O0 " 5 + O0
_'ffJVCFF \ II2 2 + 30 2 +.30 ,'_'2"$30 2 + 30



" APOLLO15 CREWTRAININGsUBMARY
. As of July 26, 1971'

_.- -2-•

ASTRONAUTS "Scott Worden Irwin ,,Gordon Brand Schmitt
PLANNED'
HOURS ,

LV Brief _ 8 4 + 00 4 + O0 ,4+ O0 4 + O0 8 + 3 + 00"
G&N Programs )_20 19 + O0 35 + 30 20 + O0 20 + O0 52 + 15----_I+ 30
Photography _4 4 + 30 15 + 30_--6 + 30 l + 30 II + 30 5 + 30
EMUBrief : ,?_-_f 5 + O0 3 + OO 5 + QO 3 + O0 3 + O0 3 + O0
LunarTopo review181_I19 + O0 60 + 30f_ll9+ O0 21 + O0 58 + 30 21 + O0
PROCEDURES
Checklist (*_-lO 5+ 00, 20 + 00-_9 + O0 3 + O0 18 + O0 7 + O0
MissionTech._#l_40 87'+30 97_-+-_8b,_,77 + O0 32 + O0 39 + O0 48 . O0
MissionRules_s 8 4 + O0 7 +'30_ 4 + O0 4 + O0 q + 30 4,+ O0
FlightPlan'j_25 30 + 30 45,+00-" 24 + 30 18 + 30 21 + 30 18 +,30

ZERO G ,:
Walkthroughs>'_lO 7 + 30 15 + 3_ 7 + 30 6 + O0 12 + 30 7 + O0
WIF/ZeroA/C )_'_lO 12 + 40 29 + 55- 16 + lO 4 + 30 24 + 00, 17 + O0

EMU C/O (off:nom)_8_" 17 + O0 12,+30 17 + Oej 15 + O0 II + O0 15 +,00
Egress Trairl_ing _8 ,6 +30 6 + 30 6 + 30, '_ 9 + 3Ck---_ 9 + 30 9 + 30
S/C Fire t_'_2 2 + OI},'f 2 + O0 2 + O0 2 + O0 2 + O0 2.,+ O0
BenchChecks ._8 II + 30 4 + 30 II + 30 II + 3(9"_ 4 +.30 II_;_30

_'7- 12 + O0 8 +00 12 + 00---",:6 + O0 2 +'30 6 + O0
rium _ ,, 3 + O0 3 + b'o, -4+ 001--1 4 + O0 4 _LO0 4 + O0

LLTV

Systems :,_."°4 _ _"-_6 +45
Sim°' _lll _''i2 + 45-_f _ + 30j'

C.O. \_/O-ZV22 50'+00---_ _z_+ O0
Prof. _ _(-22 30 + 00---- ,26+ O0

MEDICAL _U,,8 " 15 + 15 15 + 15 15 + 15 15 + 15 15+_45 ,_15+ 15
LUNARSCIENCE. _ ' ....",-¢
Briefings'_ I05 165+ O0 ]52 + 45 '172+ 30"_ 134+ 15 131 + 45 169 + 15
FieldTrips_..H_J_96'298+ 30fj 62 + O0 298+ 30 _, 298+ 30 62 + O0 298 + 30
Simulations")_I140,_i_',iI',70+ i0 59 + O0 '181+:'_40_'_,-133 + 40, 40 + O0 136,+40
LRVTrainer ?_ 16 18 + 15 19 +"00 20,+O0_ 17'#.30

TOTALS' " 1321 ,'1756 + 50J' 462 + 25 1965 +,45j :1564 + 20 1649 + 45_ + 10_

_-'.__._',_-_ _.'L" ,_ .- ,_,',_ z"_



@ APOLLO 15 CREW TRAINING SIHNNARY

DAY AND DATE _ ACTIVITY

Friday LMS #2 - Scott_ Irwin, Gordon, Schmitt
July 16 j._-EV. #1 - Scott, Irwin

,/ CMS #3 Worden, Gordon, Brand, Schmitt ,_
• . Orbital Geology Briefing - Worden, Brand

Saturday CMS #3 - Scott, Worden, Irwin, Brand
July 17 LMS #2 - GOrdon, Schmitt

Fly at Patrick AFB -Worden, Irwin, Brand, Schmitt
%

Sunday" Fly at Patrick AFB - All
July 18

Monday CMS #3 -'Scott, Worden, Irwin, Brand
July 19 _A #2 and #3 - Scott, Irwin,

f Orbital Geology Briefing'- All

LMS '#2'-o Ggrd9n, Schmitt
,. _GeologyjTraverse on L&A Model - Irwin

Tuesday LMS #2._aSq'ptt_'Irwtn, Gordon, Schmitt

July.20 _.,J' CMS__3J _._Worden_,_Brand'_ :" , Final _it!_Fi% -'Scott, Worden, Irwin, Gordon,

, _'F-5"P_,_sg_ii:a6rdo_;,_;Br_nd<'.Schmit,t
?_ep and Post -'Gordon, Schmltt

Wednesday CMS #3 ,4All,_ " ,'_
July 21" .. _LMS#2"/i- _Gor_on,Sc_i_t, ,,

.Flight Pla_.and Checklist-'All
:' LM to CM Stowage -.Bra_d
_iLuna'rSurface Drili- Scott

'. '/ .F-5 Physical -.Sc°tt,.Worden,.Irwin

Thursday _ #2 - Scott, Irwin
July 22 j_I"EVA Prep and_Post - Scott, Irwin ",,

#3 " W0rden, Gordon, Brand, Schmitt
Traverse Planning a Scott, Irwin, Gordon, Schmitt
Lunar Surface Drill ,- Scott
eology Traverse on IfzAModel - Irwin

//_cMrive ig LRV - Irwin
/EVA - W0rden ',

Flight Plan - Worden

LM/CES Briefing - Gordon, Schmitt

eploy 1/6 wt LRV - Scott, Irwin
/--

@



2 AFOLLO 15 CREW TRAINING SUMMARY

DAY AND DATE ACTIVITY

Friday CMS _3 - Scott, Worden, Irwin
July 23 / LMS _2 - Scott, Irwin, Gordon, Schmitt

Geology Traverse on L&A Model - Irwin
Orbital Geology Briefing - Worden
Fly at Patrick AFB - Irwin

Saturday Fly at Patrick AFB - Scott_ Worden, Irwin, Brand
July 24 Geology Traverse on L&A Model - Scott, Irwin,

Gordon, Schmitt
CMS #3 -Worden, Irwin, Brand
LMS _2 ,-Irwin, Gordon, Schmitt

Sunday Geology Traverse on _ Model - Scott, Worden,_
July 25 Irwin

,Fly at Patrick AFB - Irwin, Gordon, Schmitt

Monday Lift-Off at 0934 EDT - Scott, Worden, Irwin
July 26 _

@

@
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APOLLO_I 5

2-WEEK SUMMARY REPORT DISTRIBUTION

NAME CODE

1. Dave Scott CB

2. A1 Worden CB

3. Jim Irwin CB

4. Dick Gordon CB

5. Vance Brand CB

6. Jack Schmitt CB

7. D. Slayton CA

8. W. J. North CA

9. T. Stafford CB

. i0. C. Woodling CE

ii. R. McCafferty CE

12. J. Bilodeau C_

13. D. Grimm CD

14. J. Van Bockel CEI2

15. M. Brzezinski (Training Coordinator) CEI2 (2 copies)

16. L. Thompson CEK

17. File (Francine Crutchfield) CEI2



APOLLO15

35-DAY CREWSCHEDULEDISTRIBUTION (KSC)

I. L. Thompson CEK =PS, zJ. O_THP/Z)_Z_ C_ _I

2. J. Mitchell CEK

3. P. Baker CEK

4. J. Kolnick CEK

5. C. Floyd CEK

6. W. Steele CEK

7. C. Rudd CEK

8. F. Slaughter CEK

9. H. Collins CEK2

I0. T. Lane CEK2

1l,m_ T. Broadway CEK2
W

12. H. Sekac CEK2

13. J. Smothermon CEK2A

14. R. Malone CEK2A

15. T. Buras CEK2A

16. R. Horne CEK2A

17. G. Chase CEK2A

.18. M. Boyett CEK2A

19. E. Nitsch ECK-II

20. M. Horton ECK-II

2! T w,:,-,wr,n FC.K-1 1

23. J. Teegen DDK-II

2reaP. Hopkins DDK-11

25. D. Schaiewitz HSD



\
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"\', APOLLO 15

, 35-DAY CREWSCHEDULEDISTRIBUTION (MSC)
\

I. D. Slayton CA 27. R. Blevins CG331

2. W. North CA 28. T. Montgomery CG331

3. T. Stafford CB 29. C. Klabosh CG331

4. D. Scott CB 30. T. Kaiser CG221

5. A. Worden CB 31. J. Samouse CG221

6. J. Irwin CB 32. C. Thomas CG221 "

7. R. Gordon CB 33. G. Dorey CG221

8. V. Brand CB 34. S. Gardner CG521 _
L_'. /-DZPPE_. T _) I_

9. H. Schmitt CB 35. _ " CG521 _

10. K. Heinze CB 36. T. Guillory CG541 "k-

I_R. Parker CB 37. D. Schultz CG321 v__L_. AdZ TE HELL __,I_ rs' 'BI_A_
12. J. Allen CB .
]3. M. Casadei CB 89. J. Covington CG321 _ _:

TT _mJT_ _j i_ ,<
14. M. Speller CB 40. _ CG321

•15. d. Flowers CB '41. G. Griffin ,FC _ '_

16. C. Woodling CE -42. J. Honeycutt ,FC6l&_7 VT-'-'-'-'-'-'-__, r _

17. J. Van Bockel CEI2 '43. L. Payne ,FC6 q
v_

19. G. Hanisch CEI2 45. R. Hicks , PE6
o

20. R. Kohler. CEI2 46. W. Taylor PF2 _ # '_

21. F. Crutchfield- CEI2 47. J. Peacock , PD ._._

22. J. Bilodeau CG _48. D. Wiseman .EH3 o_ _,,q

23. D. Grimm CD- 49. J. Goodman "PGI4 _u< e_

2 IR. Zedekar CG331 50. R. MeC_ffe_ty "CE .....

25. J. Roberts CG331 51. H. Richmond _CEI3I
52;'R. Rusnak - DE3

26. J. Olmstead CG331 53. E. C. Moseley, Ph.D. _DE3
_6-_.I_/, /.__,4T_-_ ,/:'-_</3/





O A o Lo O
Scott, Worden_ Irwin, Gordon_ Brand_ and Schmitt

Monday, April 13

Scott LMS _2 @ KSC, 9-13 0
CMS _3 @ KSC, 13-17

Worde n Leave

Irwin LMS #2 @ KSC, 9-13
CMS #3 @ KSC, 13-17

Gordon CMS _3 @ KSC, 9-13
h_s#2 ® Ksc,13-17

Erand Apollo 13 Mission
Schmitt CMS _3 @ KSC, 9-13

INS _2 @ KSC, 13-17

Tuesda,y_April 14

Scott LLTV @ Ellington AFB_ 6-10
Worden Leave

Irwin CMS _3 @ KSC, 9-13
INS /_2@ KSC, 13-17

Gordon LMS _2 @ KSC, 9-13 •

O CMS _3 @ KSC, 13-17 OBrand Apollo 13 mission
Schmit% Suit Fit @ ILC-9-16

Wednesday, ApriI 15 ( Apollo 13 lunar landing 2055 CST)

Scott LLTV @ EAFB , 6-10
Worden CMPS - 13-17''
Irwin LMS _2 @ KSC, 9-13

CMS#3 @ KSC,13-16
Gordon CMS _3 @ K8C-9-13

LHS#2® Ksc,13-16
Brand Apollo 13 mission
Schmitt CMS #3 @ KSC, 9-13

LHS#2® KSC,13-16

Thursday;,April16 (Apollo13 EVA's#i - 0123CST;#2 - 2108 CST)

Scott Apollo 13 mission
LLTV @ EAFB_ 13-16

Worden Apollo13 mission
Irwin Apollo 13 mission
Gordon Apollo 13 mission

LMPS_'13-17
Brand Apollo 13 mission

O Schmitt Apollo 13 mission !?{ O



PAGE 2

Frida7_ April 17

Scott Geology, 13-16, Bldg. 31, Rm. 262
Worden ', ,, ,, ,, ,, ,, ,,
Irwin ,, ,, ,, ,, ,, ,, ,,

Gordon Geo!ogy, 10-12, Bldg. 31: Rm. 262
_rand Apollo 13 mission
Schmitt Geology_ 10-12, Bldg. 31_ Rm. 262

Saturday_ April 18

Schmitt Geology- LRL- 9-12

O O

• •
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APOLLO 15 CREW
Scott, Worden, Irwin, Gordon, Brand, Schmitt

Mondaz; April 20

Scott LLTV and/or instrument check
Worden Suit fit @ ILC, 10-16
Irwin I/ZPS,13-17
Gordon Seat C. G. @ Weber, 12-16
Brand 694PS,13-17
Schmitt IMPS, 13-17

Tuesday, April 21

Scott EVA Procedures, 1330-1630, Office
Worden EVA Procedures, 1330-1630, Scott's office
Irwin EVA Procedures, 1330-1630, Scott's office
Gordon Geology Brief; 1330-1630, Bldg. 31; Era.262
Brand Geology Brief, 1330-1630; Bldg. 31, Rm. 262
Schmitt Geology Brief, 1330-1630, Bldg. 31; Rm. 262

Wednesday; April 22

All Apollo 13 Follow-0n Crew Debrief,
9-17,Bldg.4,

Room 378

Thursday; Apri! 23

Scott INS _i; 0830-1200, Activation - 1-hour thru PDI
IMS _i-1330-1700, Ascent and M-I rndz

Worden CMPS-13-17
Irwin Same as Scott

Gordon CMS _i 0830-1200; Launch thru TI_E
CMS {#I,1330-1700, Reentries

Brand Same As Gordon
Schmitt Same as Gordon

Friday; Apri! 24

Scott CM Mockup; 9-12, EV Configuration
INS _i, 1330-1700; Manual ascents and DPS & APS burn_

Worden CM Mockup; 9-12; EV configuration
CMS _I, 1330-1700, TEI& EMB

Irwin Suit Fit at ILC; 10-16

Gordon CMS _./IiWS_l (Integrated) -0830-1200, Activation
i hour & M-I rndz.

Geology Brief-1330-1700, Bldg. 31_ Era.262
Brand Same as Gordon

Schmitt Same as Gordon





APOLLO 15 CREW @
Scott, Worden, Irwin, Gordon, Brand and Schmitt

Monday_ April 27

Scott LM system briefings @ GAEC, 8-17
Irwin " "
Gordon " "
Schmitt " "

Worden CMS/SPS brief, 9-12, Brand's office
Brand " "

DCPS, 13-15

Tuesday_ April 28

Scott IM systems briefings @ GAEC, 8-17
Irwin " ,,
Gordon " ,'
Schmitt " ,,

Worden PAO @ Grumman, 8-17
V! f!

Wednesday_ April 29

Scott LM systems briefings @ GAEC, 8-17
Irwin " ,,
Gordon " ..
Schmitt " .

Worden CMS #l, 0830-12, EPS
CMPS, 13-17,

Brand CMS #l, 1330-1700, EPS

Thursday, April 30

Scott LM Systems briefings @ GAEC, 8-17
Irwin " .
Gordon " ..
Schmitt " ..

Worden CMS #l, 0830-1200, EPS

Brand CM/ECS brief, 1300-1600, Office" " 0900- 1200 "
CMS #i, 1330-1700, EPS

Friday, May I

Scott LM systems briefings @ GAEC, 8-17
Irwin " ,,
Schmitt ,, ,

Worden CMS _i, 0830-1200, ECS

CM Stowage list review, 1330-1600, Office
Brand CMS _i, 1330-1700, ECS

Gordon PAO, Washington, D.C. 8-16
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APOLLO 15

Scott, Worden, Irwin, Gordon, Brand, Schmitt J

Monday, May 4

Scott INS #i, 0830-1200, EPS
G&N Brief, 1330-1700, Bldg, 5, _m. 129

Worden Entry Briefing3 9-12, Office
CMS #i- 1330-1700, SPS

Irwin I_S _i - 0830-1200, EPS
G&N Brief, 1330-1700, Bldg. 5, Era.129

Gordon Entry Brief3 9-123 Worden's office
INS#i - 1330-1700,RCS

Brand CMS #i, 0830-1200, SPS
G&N Brief, 1330-1700, Bldg. 5, Era.129

Schmitt Entry Brief, 9-123 Worden's Office
INS #i, 1330-1700, RCS

Tuesday; May 5

Scott LMB _l - 0830-1200, RCS
Entry Brief-1330-1700, Brand's office

f Worden G&N Brief, 0730-0830 & 1200-1330 - At Simulator
CI4S#i - 1330-1700, C_N

Irwin IMS _i, 0830-12003 RCS
Entry Brief, 1330-1700- Brand's office

Gordon INS #i- 1330-1700_ E_S
Brand CMS _i - 0830-1200, G&N

Entry Brief3 1330-17003 Office
Schmitt LMB _13 1330-1700, EPS

Wednesday;,May ,6,

Scott Field Geology3 7-19 - Chocolate Mtns., Calif.
Irwin " " "
Gordon " " "
Schmitt " " "

Worden DCPS, 9-11
CMB _i, 1330-1700, G&N

Brand " 0830-1200 "
DCPS - 133o-153o

Thursday; May 7

Scott Field Geology, 7-'193Chocolate Mtns. 3 Calif.
Irwin " " "

ff ff f!Gordon
Schmitt " " "

Worden Orbital Geology, 9-16,Office
Brand Orbital Geology, 9-16,Worden's office



APOLLO 15 CREW TRAINING SCHEDULE (PAGE 2)

v

Friday, May 8

Scott Field Geology_ 7-19_ Chocolate Mtns., Calif.
Irwin " " "
Gordon " " "
Schmitt " " "

Worden Entry Simulator (FOD), -930-1200, Bldg. 30
Brand " " 1330-!700
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O APOLLO 15

Scott, Worden, Irwin, Gordon, Brand & Schmitt

Monday_ May Ii

Scott Field geology, 7-19, Chocolate Mtns, Calif.
Irwin " " "
Gordon " " "
Schmitt " " "

Worden Orbital geology, 9-17, Menlo Park, Calif.
Brand " " "

Tuesday_ May 12
Scott Field geology, 7-19, Chocolate turns,Calif.
Irwin " " "
Gordon " " "
Schmitt " " "

Worden Orbital geo!ogy, 9-17, Menlo Park, Calif.
Brand " " "

Wednesday, May 13
Scott Field geology, 7-19, Chocolate mtns., Calif.
Irwin " " "
Gordon " " "

O Sehmitt " " " QWorden CSM, 9-17, @ Downey, Calif.
Brand " "

Thursday_ May 14
Scott Return to Houston, 9-12
Worden "
Irwin "
Gordon "
Brand "
Schmitt "

Scott LMS _i, 13-17, Integrated M=I Endz
Irwin "
Gordon "
Schmitt

Worden CMS _i, 13-17, Integrated M=I Rndz
Brand "

Friday, May 15
Scott Planetology, 9-16, Bldg. 31, Rm. 262
Worden " "
Irwin " "
Gordon " "
Brand " "
Schmitt " "

, Q
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APOLLO 15

Scott, Worden, Irwin, Gordon, Brand, Schmitt

M0nday, May !8

Scott LMB _i, 0830-1200, ECS

CMB _i, 1330-1700, Launch, TD&E, Entry
Worden, CMS _i, " " " ', ,,
Irwin LMS #i, 0830-1200, ECS

CMS _i, 1330-1700, Launch, TD&E, Entry
Gordon CMS _i, 0830-1200, " " ,,

LMS #i, 1330-1700, Radar

Brand CMS #i, 0830-1200, Launch, TD&E, Entry
CMPS, 1330-1700

Schmitt CMS _i, 0830-1200, launch, TD&E, Entry
LMS#I, 1330-1700, Radar

_uesday_, Ma_!9,

All Team Meeting, 0800-0900, Bldg. 4, Rm. 396
Scott EVA (Pre/Post), 0900-1200, Bldg. 35

INS _i, 1330-1700, Radar
Worden CMS _i, 1330-1700

Irwin EVA (Pre/Post), 0900-1200, Bldg. 35INS #17 1330-1700, Radar
Gordon LMS _i, 0900-1200, ECS

EVA (Pre/Post), 1330-1700, Bldg. 35
Brand CMS _i, 0900-1200
Schmitt I$_ #i-0900-1200, ECS

EVA (Pre/Post) - 1330-1700, Bldg. 35

Wednesday_ May 20

Scott LMS _i, 0830-1200, Integrated M-I Rndz.
Worden CMS _i, 0830-1200, Integrated M-I Rndz.

CMPS, 1330-1700

Irwin LMS #i, 0830-1200_ Integrated M-I Rndz.
Gordon PA0, 0800-1700, Vancouver, Washington
Brand DCPS,0900-1100

CMS #l, 1330-1700,IntegratedM-I Rndz.
Schmitt LMS #i, 1330-17OO, " .. .,

Thursday_ May 21

Scott Suit Fit @ ILC - 0800-1700

Worden Administration @ Houston, 0800-1700
Irwin S-Band Antenna, 0900-1200, Bldg. 5, Lunar

Surface Lab

Gordon Administration @ Houston_ 0800-1700

Brand ,, ,, ,, ,, ,,

Schmitt S-Band Antenna, 0900-1200, Bldg. 5, Lunar



Fri_ay__a_22

Scott Administration @ Houston, 0800-1700

Worden Entry Simulator (FOD), 1330-1700, Bldg. 30
Irwin Administration @ Houston, 0800-1700
Gordon Suit Fit @ ILC, 0800-1700

Brand ENtry Simulator (FOD) 0930-1200, Bldg. 30
Schmitt LMPS, 1300-1700





O APOLLO 15 CREW

Monday_ August 3
Scott Leave
Worden Dentist

Flight Check
Irwin Leave

Gordon Glove mold_ 9-10, Bldg. 7, Rm 205
LMPS, 13-17

Brand Administrative

Schmitt Administrative TDY

Tuesday_ August 4
Scott Leave

Worden Flight check

CMS H1, 1330-17, M=I Rndz (Integrated)
Irwin Leare

Gordon LMS HI, 830-12 & 1330-17, M=I Rndz (Integrate,
Brand CMS _l, 830-12, M=I Rndz (Integrated)
Schmitt Administrative TDY

Wednesday_ August 5
Scott Leave

Worden CMS HI, 133o-17, M=I Rndz (Integrated)
Irwin Leave

O Gordon LMS /#i_830-12 & 1330-17, M=I Rndz (Integratec
Brand CMS HI, 830-12, M=I Rndz (Integrated)

CMPS, 1330-17 W
Schmitt Administrative TDY

Thursday_ August 6
Scott Leave

Worden CMS H.I,1330-17, G&N
Irwin Leave

Gordon LMS _i, 830-12, PGNS
LMS #i, 1330-17, Radar

Brand CMS _i, 830-12, G&N

Schmitt Administrative TDY

Friday_ August 7
Scott Leave
Worden "
Irwin "

Gordon Administration
Brand Leave

Schmitt Administrative TDY





APOLLOI i CRE.W.
June 7 I

Scott, Worden, Irwi.n 0830-120_ CMS #3, LOI aborts & rl
Scott & Irwin 1330-170_) LMS#2, PDI + 5:00 ab)1 & rndz
Worden 1330-170_) CMS#3, TD & E, entry I -_4
Gordon 0600-1000 LLTV@Elllngton AFB

Gordon,Brand,Schmitt 1000-143 Gulfegress,NASAoper_ ons @ EllingtonAFB

1500-163_DCPS,Bldg.5

I
Scott& Irwin 0830-I00,bLM'_scentbenchcheck, n'dR_. MSOB

1000-130,0.LMSI#2, manualPDI abo
Scott,Worden& fry#in 1400-190p_CMS #3, sirebay/TElSN
Worden : 0830.-1209Di_(lightphotob_'-ief,TB
Gordon,Brand& Schmitt 0900-140.0CMS:#3, sirebay/T_=lSN
Gordon& Schmitt 1500-163i0LM ascentbenchcheck, ;OB,Bond Rm

1630-183,0LMS #2 dispersedlandi (vithSC$
"Brand IBO0-180,O_Din lightpl_otobrie_,

-i
_!e_dnesday,June_99 i

I
All 1800-220.'0Ge(logybrief,Crew u ;ers(El Baz & Pipert)
Scott& Irwin 0830-12q0 EV_ #2 (SNS) •

' 1330-17Q0LM.< #2, LOI aborts( n rated)_rLM mission
Pad 39, sini,

1:330-17()0CM.< #3, M:l Rndz& Li,l orts (integrated)
Gordon& Schmitt 0830-12_0 LM.< /_2,LOI aborts( r rated):rLM mission

; si_,Pad 39
1330-17Q0EV/ #2 (SNS)

Brand 0830-1200CM_ #3, M:I Rndz & L_II ,orts(integrated)
1330-1600 G&I Brief,FCTB

I

Thursday_JuneI0. i|
I "

All 1230-1400 Di netwith Grumman_ _ment
Scott& WorSen 0800-I130 Ze'o G A/C @ Patrickl
Scott& Irwin 1400-1630LM; #2, PDIT20 Ist _( .dispersedlandings.

1800-22.00Trwerse brlef,crew( rters
I .(Svan,Head,Halt,S.=_ rl

Worden 1800-2200Ori>italgeology,crev arters(ElBaz & Pippert)
Scott,Worden& Irwin 1700-1800Cr.:wpictures,MSOB,( quarters,(suited)
Gordon& Schmitt ' 0830-1200 LN_ #2 PDI aborts(sJ

1800-2200TraverSebr.iefing,_( qu.arters(Swan,Head,Hair,
S__ier)

Gordon,Bra.nd& Schmitt -1400-1730CF #3, TLI,TD&E & .( aborts
Brand 0830-1200 CF #3, TD&E,P-238 I :ry

Friday_ June II

t, Irwin 0900-14'00 LF _2 L01 abort S_S n_egrated)1500-1700 LF C F2 , Pad 39
en 0900-1400 CF',#3, LOI abortS_S integrated)

Gordon& Schmitt 0830-1200 E\AC#12F1200-1400L_ 2 , Pad 39

.(Contd.)



0 APOLLO,15CREW (cont'd)

Z-riday,,Jun_e__]_lI_ (cont'd)

Saturdav_,June 12

Scott 0600-1200 LLT!@ ElllngtonAFB

Iw

o

O

i

|
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APO_ 15 CREW

Monday.LJune 14

Scott & Irwin . 08 .II00 LMS#2, )', 0 Mins. Thru Ist
ev L

11,il3oo L.RC F
13: !1700 EVAPre _ t, FCTB
17 830 LRVDe I_ FCTB

Worden OB I00 CM/EVA _J: i. B
Worden& Brand II 230 Sim T] .rief, Worden's Offi(
Worden 13 400 Gama t LRL

1730 Tunnel Bldg.5

Gordon 06 I000 LLTV I AFB
Gordon& Schmitt 15 tO0 LM P

Brand OB 1130 Tunnel c
13 1530 CM/EVA _ Bldg.5
15 1600 GamaSp t LRL
16 1630 Medical B . 8

Schmitt 08 1200 ,CMS#3, e mm
0 13 1500 LMS#2, a Es(Suited)

Tues_d_a_June IB.

Scott& l_dn 08 I000 LMS #2, i :Landings
17 1800 LRV Dep y t, FCTB

Scott& Worden 10 1300 CSM - FI , 39 "...

Scott,Worden& Irwin .1700 CSM #3, L , DOI + Overburn

Irwin .1200 LMS #2, P

Gordon& Schmitt .0830 LRV Dep"y , FCTB

Gordon,Brand& Schmitt 08 .1200 CMS #3, E Entries

Gordon& Schmitt 13 EVA Pre & FCTB

Brand 13 800 CSM - F , d 39

0



I_ _'OLLO15 CREWSCHEDULE(CONT'D,)

Al I .- 20{ .>200 ",Flt Pl ar _ MSOB_ Crew Quarters

i_Scott,Worden& Irwin 09( 400 kM (Integrated& Suited)

Scott& Irwin IB( 7OO LRVDepl :,FCTB

Worden '" 15q 900• CM/EVA,

Gordon& Schmitt 08( lO00 LRV Dep' FCTBI01 1200 SIM Bay , FCTB

Brand 08 1230 ': CM/F-VA,

Gordon,Brand& Schmitt 14 .1900 LM Asce_ (Integrated& Suited)

Scott& Irwin O_ 1200 LM Bencl ew, MSOB BondRoom

Scott,Worden& Irwin 14 .1900 TLI SNS

0 Gordon,Brand& Schmitt 0c, .1400 TLI SNS

Gordon& Schmitt O# ,0900 LRV Dep it,FCTB
l .2000 LM Benc ew, MSOB 3ondRoom

Brand l -1700 G&N Bri

All Ol 800 MiSsior , Bldg.30 Auditorium

Scott,Worden& Irwin l, -1600 PAO,1 -1800 Medical "ing,LRL

Gordon,,Brand& Schmitt 1 .1430 DG.PS,..B: :
Gordon& Schmitt 1 .1630 Lunar RL •
Gordon l .I730 LLTVS,

1-1400 Camera Bldg.4
Brand 1 )-1700 Tunnel , Bldg.5

Saturday,June 19

Gordon 0 )-1200 LLTV @ gton AFB

Scott, Worden & Irwin )-1230 PAO,B

I
I
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APOLLO 15 CREW

Monday_,June 02i

Scott and Irwin 0830-1300 EVA _i, Lunar Surface sNs, FCTB _ ,,
1400-1730 LMS #2_ POI-5 and Kirst Rev.

Seott_ Irwin _

Gordon and Schmitt 1800-2200 Traverse Briefing_ Crew Quarters
(Swan, Zarcaro, Lovell, Head and
Sevier)

Worden 0900-1300 CM_ _3, Lunar Surface SNS ,
1400-1730 Camera Brief_ FCTB

Gordon and Schmitt 0830-1230 LMS _2_ Dispersed Landings
1330-1800 EVA _i, Lunar Surface SNS_ FCTB

Brand 0830-1230 Rendezvous Brief, FCTB
1400-1800 CMS _3, Lunar Surface SNS

Tuesday_ June 22

Scott and Irwin 0830-1030 Deploy LRV, FCTB

1330-1'900 LMS _2, LM Actuation and Descent
SNS (Integrated and Suited)

Scott, Irwin,

Gordon and Schmitt 1900-2200 Travers_eBriefing, Crew Quarters
(Swan, Zarcaro_ Lovell, Head and
Sevier)

Worden 0900-1100 UV Photography, FCTB
1100-1230 EVA shoes_ MSOB, Suit Room

.[ 1400-1900 CMS _3, LM ActuatiOn and Descent
,. SNS (Integrated and Suited)

Gordo__and Schmitt 0830-1400 LMS _2, LM Actuation and Descent
._ SNS (Integrated and Suited)

1530-1700 Deploy LRV, FCTB

Brand • 0830-1400 CMS _3_ LM Actuation and Descent
°, SNS (Integrated and Suited)

o_ 1500-1900' CM/EVA, FCTB
1900-2100 UV Photography, FCTB

@



Wednesday_ June 23

All 1900-2100 Dinner with Drs. Fletcher and Low

Scott and Irwin 0730-0830 Deploy LRV, FCTB
1330-1730 LMS _2, Dispersed Landings and

Aborts

Scott, Worden and 0830-1230 CMS _3, DOI and Bailout, Entries,
Irwin and LOI (Suited)

Worden _ 1330-1800 CM/EVA, FCTB

Gordon 0830-1230, LMS _2, Landings with CES Failures

Gordon, Brand and 1330-1730 CMS _3, D0I and Bailout, Entries
_ Schmitt and LOI

Brand and _Schmitt 0730-i100 Zero g A/C @ Patrick AFB

Gordon and Schmitt 1730-1830 Deploy LRV, FCTB

@
Thursday_ June 24

Scott, Worden and 0900-1400 CMS _3, TEI SNS
Irwin

Scott and Irwin 1500-1600 Deploy LRV, FCTB
1600-1800 LMS #2, Ascent and M=I

Scott, Irwin, 1900 Depart Patrick AFB in T-39 for
Gordon and Schmitt Flagstaff, Arizona

Worden 1500-1800 Geology, FCTB

Worden and Brand 1800-2200 Geology Briefing, Crew Quarters
(ElBaz)

Gordon and Schmitt 0830-0930 Deploy LRV, FCTB
0930-1300 LMS _2, Ascent with M=2

l

Gordon, Brand and i400-1800 CMS _3, TEI SNS
Schmitt

Brand 0830-1230 Geology, FCTB

@



@
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Friday, June 25

Scott, Irwin, 0800-1800 Geology Field Trip to Flagstaff,
Gordon and Schmitt Arizona

Worden 0730-1100 Zero g A/C @ Patrick AFB
1300-1700 CMS _3, P-24, P-23, TEI and M=I

Brand 0730-1000 Physical, Bldg 8, Dispensary
1000-1200 DCPS_ Bldg. 5
1300-1700 Tunnel Mockup, Bldg. 5

Saturday_ June 26

Scott, Irwin, 0900-1200 Geology Field Trip Debriefing at
Gordon and Schmitt Houston, Bldg. 4, Room 378

Gordon 0600-1200 LLTV @ Ellington AFB

@

@
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0 APOLLO15'CREW

F_onday,..._=_June 28 :,

Scott 1200-1280; GammaSpectrometerLRL

Scott& Irwin 0600-1200' LLTV@ Ellington
1300-1500 Lunarrocks,B]dg 7 (LRL)

Scott,Worden,Irwin 1500-1700. DCPS,Bldg,B

Worden 0700-1500 CSD chamberBldg,

Irwin 1230-130() GammaSpectromletel "i

Gordon,Brand,Schmitt 0730-I130 Flightphysica:l, B
i

Gordon& Schmitt 1330-1700 EVA prep& post, "B

Brand 1330-1700 CMS #3, M=2 Rndz

Tuesdaz.LJune29 . : .'
I

Scott,Worden& Irwin 0730-1130 Flightphysical, )B

;ott& Irwin I130-_230 LRV withEVA 9ame , FCTB (shlrtsleve)1300-I_00 LMS #2_ LM desce_ _NS(s.uited)
1700-I._00 EMU CF_, FCTB'

Worden 1330-1730 CMS #3,SIM bay_ El

Gordon& Schmitt 0830-I,300 LMS #2, LM desceF SNS (suited)
1500-1730 I/6 g A/C @ Patri AFB, (suited)

Brand ' 0830-1.230 CMS #3, LOI_undo, & sepwP-24& entry
1330-I'730 Rendezvousbr.ief CTB

VJednesday._,June30 : : J
• i

Scott& Irwln 0830-]4Q0 LMS #2, LM as.cen ;NS(suited)
IBO0-17SO 1/69A/C @ Patri AFB (suited)

Worden 0830-1230 CMS #3, LOI_.und R & sep circ,P-24& M-l
ISS0-17_0 CMS #3, SIM 6ay _hapingburn

, !

Gordon& Schmltt 0830-1300 EVA #2&3,FC_B ( ited)
1400-1900 LMS #2, LM ascen SNS

Brand 0700-_500 CSD chamber,.Bld 7
15oo.}TpoocPs,Bldg.

I

0
I" i iJ, • •
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0 APOLLO15 CREW (cont'd)
i :

Thursday, July 1
{

Scott,Irwin 0830-13_0' EVA #I, FCTB (suited

Scott, Worden & Irwin 1400-1900 CMS#3, LOI/DOIISNS
i

Worden 0830-123_ Geologybriefing,Cr_wquarters

Worden,Brand 1900-2200 Geologybriefing,Cr_wquarters

Gordon,Brand& $chmitt 0900-14001 CMS #3,LOI/DOISNS
1500-1800, CM-LMEVT,FCTB(sui_ed)

' '

Scott 0600-1200 LL?V@ EllingtonAFB
1330-1530 ,DCPS,Bldg,5

i

Worden 0830-1230 CMS #3, P-23,Pr37& Entry

Irwin 0800-123d CMS#3, comm& SIM b_y
1330-1730 LMS#2, EPS & landin(s

Gordon& Schmitt 0830-1230" LMS #2,dispersedas(_nts& descents

In,Brand& Schmitt 1330-1730, CMS #3, launchabort_& TLI
I

( :

t

I

i
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APOLLO15 CRE_
I
I

i
All 4th'.of July Holiday

(
_Tue_s_d.ay,_.J.u.ly.6 (

Scott& Irwin 0830-1230 LMS!#2,Ascent/Rndz
i

Scott,Worden& Irwin 1330-1730 CM/EVA(suited),FCTB
!

Scott,schmittlrwinjGordon& 1900-2200 Traiersebriefing,FCTB,:_nference.Rm,

Worden I000-1200 EMU!CF2 (sulted),FCTB

|

Gordon,Brand& Schmitt 0830-1230 CMS(#3, Launchaborts& .I

!

I
Gordon& Schmitt 1330-1780.LMS!#2,Asce6"t/Rndz

I

Brand 1330-1730 CMSI#3,TD&E,L01, Cite,3_LJalign

__edn_e3_day_,.....JuIy_7 (
l

A11 1930-2200 Orb_tal Geology bri efi ng CTB. Gonference Rm.
I

O:ott & Irwin 0800-1300 LMS!#2, Ascent SNS(inte! r_ted & suited)
I

Scott, Worden& Irwin 1400-1800 CM-LMtransfer, end to er_, FCTB
!
I

Worden 0800-1300 CMSi#3,AscentSNS (intecreted& suited)
I

Gordon& Schmitt 0830-1200 EVA(#2&3 (shirtsleeve)
1300-1800 LM$i#2,Ascent$NS (inte!r_ted& suited)

(
Bra_Id 0830-1200 CM/_VA,FCTB (suited)

1300-1800 CMS(#3_AscentSNS (intBr_ted& suited)

i

Scott& Irwin 0830-1230 LMSi#2, undock- 20 - PDI :

Scott,Worden& Irwin 1400-1900 CMSI#3,TLI SNS
,,a

Worden 0850-1236 Orb!talgeologybriefing ;TB,ConferenceRm,I
i

Gordon,Brand,& Schmitt 0900-1400 CMSI#3,Launch& Launch _crts,SNS (suited)

( (

Gordon & Schmitt IBO0-1900 LMS,#2, Ascent - 2:55 thr: I'PI
I

Brand 1500-1900 Orb!talgeologybriefing 3TB,ConferenceRm.

0 )
!

i
t
i
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I
i

Scott& Irwin 0830-1230 LM$1#2D Act.& descent ntegrated)
1330-1800 EVA #I, SNS (suited)

!

Worden 0830-1230 C_IS',#3, /_ct,&descent ntegrated)
1330-1800 CM/,EVA,'FCTB (suited)

I

Gordon& Schmitt 0830-1300 EV/_#l, SNS (suited)No J EP
1400.1800 LMS:,#2, Adt.&descent ntegr_ted)

Brand 1400-1800 CMS! #3, Act.& descent ntegrated)

Saturday,July I0 J
i

Scott,Worden& Irwin 0900-I130 CSM benchreview,MSOB, idRm.
1300-1700 FI_T-38 @ PatrickAFB

Gordon,Brand& Schmitt 0800-II00 Fly,T-38 @ PatrickAFB
1300-1530 CSFIBenchreview,MSOB, d Rm.

i

i

!

i

!
I





APOLLO"15 CREW
°

i

;cott, Worden& Irwin 0900-1300 CMS#3, Laun(; Aborts & Entry1330-1600 CM-LMEVT, F( i (Suited)

;cott& Irwin 1600-1800 LMS #2 PDI & Dlspersed.Landings

Jorden 1600-1800 OrbitalGeol(g_,FCTB

_ordon& Schmitt 0900-1230 EVA #1 (Shiri:sleeve)

;ordon,Brand& Schl_itt 1330-1730 GMS#3,Entrlel
i

_rand 0900-I230 OrbitalGeol(_g#,FCTB
I
I

l
t
I

Ill . 1930-2200 OrbitalGeol)g'.yBrief.Conf.Rm.,FCTB
i

_cOtt,Worden& Irwin 0730-1130 F-15Physica,IMSOBldg.
|

_cott& Irwin 1300-1700 EVA Prep& P(_s,_,(Suited)
!
I

,_orden 1330-1730 CMS #3, Undo'/Fep,Circ.,P-24,LOI & DO
i

Brand& Schmitt 0900-1300" CMS #3, LOI, DOI+ Bailout,TEl,

I
!

_ordon& Schmitt 1400-1800 LNS #2, Disp:r_edLandings
PDI - 20 . l Rev.Act.

3rand 1400-1800 OrbitalGeol)gy,FCTB

_._ • _

Scott,Worden& IY_in 0420-0934 CDDTO Pad 3 (Suited)I000-1230 CF,¢2F2 @ Pa 39

Scott& Irwin 1330-1730 LMS #2, Laun'llPrep-_Rndz.

_orden 1330-1730 CNS #3, P-23 Entry,TEl,M=l Rndz.

Gordon,Brand& Schmltt 0730-I130 F-15_Physica, MSO Bldg.
1400-1630 Cr_C:F_ @ P d 39
1630-1730 Pad 39 Walkd)wn

l

0
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I
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APOLLO15 CREWSCHEDULECON'_T.. ]i
I

Thursday,Jul__15 : i
i

_ll '2000-2200 CSM SystemsBiriefing, Conf.Rm.,FCTB

_Cott,Worden& Ir_in 0900-1300 G&N Program_iB_,ief.,FCTBConf.Rm.
1400-1900 CMS #3, Entr_,SNS

=ordon,Brand& Schmitt 0900-1400 CMS #3, Ent_YlSNS,
1500-1900 G&N Progral_'_iBr.ieflng_FCTBConf,R_.

;riday,July 16 . i

I
_ll 2000-2200 LM SystemsIr.}iefing,Conf.Rm. FCTB

i
;cott& Irwin 0900-1300 LMS #2 Desc,m_SNS (Suited)

0 1400-1800 EVA#I (Sui :e_) '

Forden 0900-1200 Orbital Geoo_y, FCTB
1300-1700 CMS#3 M:2 _n_z& TD&E

I

iordon,Brand& Schmitt 0900-1230. CMS #3 Laun:hlAborts,TLI_TD&E,Sir,,3ay
: !

ordon& Schmitt 1300-1700 LMS #2 Desc,n_ SNS (Suited)
l

rand 1300-1700 OrbitalGeo'o._y,FCTB
t

• | , ,
I

cot_,Worden& Irwi'n 0900-1300 CMS #3,LOI _OI,TEl

1300-1800 Fly T-38's !atrickAFBl

ordon,Brand& Schmitt 0900-1200 FlyT-28's _atrickAFB

ordon& Schmitt 1330-1730 LMS #2, PDI Aloft& Rndz.(Integrated)
l

rand 1330-1730 CMS #3. PDI A_ort& Rndz.(Integrated)
i

i
, I

' • i I
|

i

• i
: l
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I
I
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APOLLO15 O.REW ', i

Monday,____JU]_,!_9 :! ;
e

All 1930-2200 Orbitalgeology,FC.?B,ConferenceRm
'. :' I

Scott,Worden& Irwin 0900-1300 , CMS #3, Earthorbitentry& entries
: !

Scott & Irwin 14.00-1800. • EVA#2&3 (Suited) i
I I

Worden 1400-1800"' Orbitalgeology,FC:TB,ConferenceRm

Gordon& Schmitt 0900-1300 LMS #2, PDIaborts,ascent- I0 . M=I
1400-1800 LMS#2,M=I& LOIaborts(Integrated)

Brand 0900-1300 Orbitalgeology,FCTB,ConferenceRm.
1400-1800 CMS #3, M=I & LOI aborts(Integrated)

i !

T.ue_sday,July 20 !

Scott& Irwin 0900-1600 LMS #2, Act & Des SN$, (Sul'ted& Integrated)
1700-1800 s_iit fit, MSOB,Suilt Rm

' I

orden 0900-1600 CFIS#2, Act & Des S.NS,(Suited& Integrated)2000-2100 i Suit fit, MSOB,Suit Rm
: i •

Gordon,Brand& Schmitt 0730-1200 F-5 physical,MSOB:
i i
i

Gordon& Schmltt 1300-1630 ; EVA prep& post,FC_B
1630-1800 LMS(/2; SEVA SNSi(Suited & Integrated)
1800-1900 ', Suit fit, MSOB,Suit Rm

! :
• $

Brand 1300-1630 RendezvousBrief :
1630-1800 : CFIS#3, SEVA.- SNS!(Suited & Integrated)
2000-2100 Suit fit,FISOB,Suit Rm"

; ,

Wednesday,duly21 : !, ;

; , !

All 1930-2200 Flightplan& chec_list,_onferenceRm,FCT|
t

t

Scott,Worden& Irwin 0730-12(_b, F-5 p'hysital,MSOBi
1400-1830' ,_ CMS#3, Launch & l_unch aborts SNS, (Suited)

i
: I

Gordo..'n,Brand& Schmitt 0900-1400 _ CMS #3, TLI - SNS

GordOn& Schmitt 1400-1800 ; LMS I/2,Ascents& _DI "
i !

Brand 1400-1800 ' LM to CM stowage :
I j

0 i ',, i
I ,' _ i
'i I
1
I
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@
Thursday,July 22 ; '

Scott& Irwin. 0900-1300 ' LMS #2, Fi=l& LOI aborts(Integrated)
]400-1800 ' EVA prep _ post (Suited)
Ig00-2200 T.vayergeplannlng,FCTB,ConferenceRm

VJorden 0900-1300' CMS//3,M--]& LOIaborts.(Integrated) '
. 1400-1900 , CM/EVA(Suited) i!

Gordon & Schmitt 0900-1300 ! LM/CESbriefing, FCTB
1900-2200 _ Traverseplanning,FCTB,ConferenceRln

!..• TEI,IGordon,Brand& Schmitt 1400-1800 ,..CMS#3, Entry, LOI & DOI
Friday,July 23 _; "

I q
w

Scott,Worden& Irwin CMS #3 & LM_ #2 as required '
Fly T-38's _t Patrtck AFB

Gordon,Brand& Schmltt CFIS03 & LFI_#2 as avallable
FlyT-38's at PatrickAFB

i '
; €

_('ott, Worden& I'rwln CMS #3 & LM_ (/2as required
. Fly T-38's_t PatrickABF _ @

!

Gordon,Brand& Schmitt CMS (/3& LMS I/2as available
Fly T-3B' s _t:' Patrick ABF :t

, i

SundaT±July 25 i ' : '

Scott,Worden& Irwin CMS #3 & L_S #2 as required :
! ,%

I "
z "
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